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ABSTRACT 
This report addresses a question raised by the Critical Evaluation 
Task Force (CETF) analysis of the Space Station: "If a Flight Telerobotic 
Station assembly, could it save significant extravehicular (EVA) resources?" 
FTS to aid in Space Station assembly phase tasks such as construction and 
servicing. A methodology is presented that incorporates assessment of 
candidate assembly phase tasks, telerobotics performance capabilities, 
development costs, operational constraints (STS and proximity operations), 
maintenance, attached payloads, and polar platforms. 
1 Servicer (FTS) of a given technical risk could be built for use during Space 
I 
I 
I 
The report identifies key issues and trade-offs associated with using an 
I 
A discussion of issues is presented with focus on three potential 
FTS roles: (1) as a research-oriented test bed to learn more about space 
usage of telerobotics; (2) as a research-based test bed with an experimental 
demonstration orientation and limited assembly and servicing applications; 
or (3) as an operational system to augment EVA, to aid the construction 
of the Space Station, and to reduce the programmatic (schedule) risk by 
increasing the flexibility of mission operations. 
During the course of the study, the baseline configuration was modified 
into Phase I (a Station assembled in 12 flights) and Phase I1 (a Station 
assembled over a 30-flight period) configurations. This study reports on 
the Phase I plus the Phase I1 or CETF design. 
iii 
FOREWORD 
The Automation and Robotics Systems Engineering Task was established to 
provide support for analyses of Space Station automation and robotics issues. 
The objectives of this task were to assess the fundamental issues of feasi- 
bility for a Flight Telerobotic Servicer (FTS) during the assembly phase and 
to assess the elements of such feasibility. 
This report describes a methodology for examining the feasibility of an 
FTS using two assembly scenarios, defined at the EVA task level, for the 30 
shuttle flights (beginning with MB-1) over a four-year period. Performing 
all EVA tasks by crew only is compared to a scenario in which crew EVA is 
augmented by an FTS. 
line and a life-cycle cost analysis is performed to highlight cost trade- 
offs. 
A reference FTS concept is used as a technology base- 
This report is divided into two volumes. Volume I summarizes the basic 
approach and results. Volume I1 documents in detail the methodology, pro- 
cedures, and data used to complete the analysis. 
iv 
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SECTION I 
INTRODUCTION 
A. PURPOSE 
During 1986, a Critical Evaluation Task Force (CETF) was convened to 
evaluate the Space Station ( S S )  baseline configuration. A conclusion of the 
CETF was the potential for a Flight Telerobotic Servicer (FTS) to make 
substantial contributions to the assembly phase of Space Station construc- 
tion. This contribution was viewed as the potential to displace a severely 
constrained resource--extra-vehicular activity (EVA) for manned construction 
of the Station. However, a key question remained: "If an FTS system could 
be deployed at a given level of risk (that the technologies required could 
not be developed and integrated in a timely fashion), would such a system be 
capable of displacing significant EVA resources in a cost-effective manner?" 
The study described herein addresses this question. 
The purpose of this study is to evaluate the potential benefits and 
costs of implementing an operational FTS for the Space Station at First 
Element Launch (FEL). FEL refers to the first Space Transportation System 
(STS) launch that initiates the transport of Station hardware to orbit. The 
study addresses candidate applications identified by the four work packages 
and attempts to identify an integrated task set that represents a feasible 
and beneficial role for the FTS. 
the assembly phase - FEL to Initial Operational Capability (IOC) - and is 
based on the configuration derived by the CETF and the assumptions made for 
that design. 
of this study, the present program approach is to arrive at the dual-keel 
configuration derived earlier in two phases. 
this study, i.e., the CETF assembly sequence of 30 flights, is approximately 
equivalent to the present program phases I and 11. 
This study spans a 30-flight period termed 
While the configuration was modified again during the course 
The assembly sequence used in 
Numerous factors affect FTS costs and benefits, including assembly 
phase task requirements, assembly sequence and STS manifests, EVA and 
intra-vehicular activity (IVA) time requirements to perform the tasks with 
and without the FTS, the state of telerobotics technology by First Element 
Launch, and operations rules and constraints. The study examines these 
factors to identify the feasibility and possible roles an FTS might serve 
during the assembly phase. 
mic factors to examine these issues--noncost variables that are potential 
tial, are not explicitly included. As improvements are made in detailing 
assembly tasks and proximity operations rules, safety benefits could be 
I 
It should be noted that this study uses econo- 
I sources of large FTS benefits, such as safety or technology spin-off poten- 
I examined with alternative methods. 
This study also supports the Space Station systems engineering and 
I integration process in several ways. 
I The method developed will aid in identifying tasks that the FTS could 
reliably perform in the early Station operating life (the approach can also 
be applied to later Station evolution periods). 
phase EVA reduction resulting from FTS implementation support the evaluation 
Estimates of the assembly 
1-1 
of assembly sequence and manifesting options. 
become available, the method can also provide an improved basis for perform- 
ing trades among various EVA-FTS function allocation options, thereby facili- 
tating the definition of quantitative FTS functional requirements. 
As more detailed design data 
The approach provides a basis for trades among the FTS and other, 
nontelerobotic alternatives for accomplishing required assembly phase EVA 
reduction. Nontelerobotic options include deployable elements, particularly 
trusses and utilities; increased Mean Time Between Failure (MTBF) to reduce 
EVA maintenance requirements; relocation of high-maintenance elements to 
internal locations; or use of launch vehicles with increased lift capacity. 
Furthermore, this approach will help identify areas in which task redesign 
could result in significant increases in FTS applicability and value. FTS 
benefits can be enhanced by redesigning appropriate tasks to better match 
FTS functional performance characteristics without exceeding those of the 
EVA crew member. This evaluation also provides a model for assessing imple- 
mentation of other A&R concepts based upon a cost-effectiveness criterion, 
and describes the issues associated with such analyses for Station appli- 
cations. 
Finally, the assessment of telerobotic devices in general on a cost- 
effectiveness basis can assist in the allocation of specific tasks to other 
telerobotics systems planned for the Station. These systems include the 
Canadian special-purpose dexterous manipulator (SPDM). 
B . BACKGROUND 
Recommendations by the Advanced Technology Advisory Committee (ATAC); 
direction from Congress, including set-aside funding for an FTS (Refer- 
ence 1); and conclusions of feasibility by work package contractors have 
supported the implementation of telerobotics technology for various Station 
assembly phase activities. During 1986 (August 20-September 14), a CETF was 
convened at the Langley Research Center in Hampton, Virginia. The objective 
of the Task Force was to "critically evaluate the current baseline configu- 
ration and identify options and assembly scenarios which address the 
identified issues of transportation limitations, EVA constraints, resource 
allocations, safety, cost, and utilization phasing." Analysis of the Space 
Station assembly phase by the CETF resulted in accommodation of the FTS only 
as an option for "possible" use starting at FEL. Although the FTS has been 
considered a part of the CETF configuration, few, if any, functions have been 
specifically allocated to it other than selected servicing tasks. This situ- 
ation presents an important issue. 
the assembly sequence and manifesting options that no element would be 
scheduled for launch before it was required on-orbit. If such a rule were 
applied to the FTS, specific need for the FTS would have to be established 
well in advance of FEL. Establishment of such need implies identification 
of Station functional requirements that the FTS can be shown, by analytical 
or demonstration means, to best satisfy. 
The CETF followed the rule in assessing 
Table 1-1 illustrates the definition and timing of key schedule mile- 
stones for this study. The flight rate profile for the four year period 
assumed in this study was 5, 8, 8, and 9 flights (per year). During the 
period from FEL to a Permanently Manned Configuration (PMC), when EVA 
1-2 
Table 1-1. Assembly Phase Timelines and Definitions (Source: CETF) 
Assembly Assembly Phase 
Flight Sequence 
Number Number Time 
MB-1 
MB-2 
MB- 3 
MB-4 
MB- 5 
MB-6 
MB- 7 
MB-8 
MB-9 
MB-10 
MB- 11 
MB- 12 
MB- 13 
MB- 14 
MB-15 
MB- 16 
MB-17 
1 First Element Launch (FEL) 
2 5 flights 
3 
4 
5 Polar Platform 
6 
7 Outfitting Logistics 
<-- end year 1 
8 
9 Polar Platform 
10 
11 Logistics 
12 
13 Logistics 
14 
15 Logistics 
16 
17 Logistics 
18 
19 Logistics 
20 
21 Logistics 
22  
23 Logistics 
24 
25 Logistics 
26 Polar Platform 
27 Logistics 
28 
29 Logistics 
30 
8 flights 
Permanently manned config. (PMC) 
<-- end year 2 
8 flights 
<-- end year 3 
9 flights 
Initial Operating Capability (IOC) 
<-- end year 4 
1-3 
resources are severely constrained, "need" means an FTS capability to 
reduce crew-EVA time so that absolute STS-based EVA limits are not exceeded. 
Furthermore, the FTS must accomplish this reduction in a manner that is at 
least as cost-effective and reliable as the available alternatives. (After 
PMC, the value of the FTS can be argued to depend on a more complex set of 
considerations: life-cycle cost and benefits, where benefits include produc- 
tivity gains, safety improvements, technology spin-off, etc.) 
Identifying the specific tasks and an FTS design appropriate to those 
tasks that will yield a cost-effective design/operations concept are key 
early steps in the FTS development process. 
effective FTS implementation mode affects not only FTS design and Station 
assembly/operations planning, but will assist the FTS development and 
demonstration planning process. 
present report. 
Early identification of  a cost- 
Cost-effectiveness is the focus of the 
C. OBJECTIVE AND SCOPE 
The objective of this study is to address the question, "Can an 
appropriately designed FTS operate in a cost-effective manner beginning 
at FEL when applied in a routine, operational fashion to expected assembly 
phase Station tasks?" The question implies the following ground rules for 
the study approach: 
(1) Applications of the FTS will include those for which: 
(a) Required technologies of acceptable performance risk are 
forecast to be available as required by the FTS development 
schedule. 
(b) Maximum value accrues to the Space Station Program; i.e., 
there are benefits of crew-time savings (especially EVA), 
safety improvements, etc.. 
(c) Applications are consistent with NASA operational requirements 
and constraints. 
(2 )  The actual FTS design concept evaluated will be determined by the 
specific functional requirements of those tasks that indicate the 
greatest potential improvements in selected measures of value. 
( 3 )  Advanced FTS technologies (those beyond the technologies available 
to support FTS implementation at FEL) are considered available for 
operational Station application only when their reliability and 
cost-effectiveness have been demonstrated. 
The present study addresses the assembly phase of the Station operating 
life, because issues of FTS hardware development, application definition, and 
operational modes for that phase of the Space Station Program (SSP) represent 
the most critical FTS planning needs. However, candidate applications for 
the FTS and other telerobotic systems that go well beyond IOC have also been 
identified by work package contractors. Assessing the cost-effectiveness of 
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such systems and applications for the station growth period will be important 
in defining future development directions for evolutionary telerobotics tech- 
nologies. 
The possible inability of an early FTS to operate cost-effectively does 
not necessarily challenge the present SSP FTS development program, although 
it might suggest reexamination of immediate goals. 
FTS flight program might well be justified wherein the initial FTS is used 
strictly as a testbed for the development and demonstration of new tech- 
nologies that will enable cost-effective operational systems at some later 
point in the Station operating life. An early FTS might also be justified 
based on its use to reduce schedule risk by adding contingency time for EVA 
activities not completed within the flight time budgets. 
For example, an early 
D. ASSUMPTIONS AND LIMITATIONS 
A study of this scope involves a number of assumptions and limitations. 
The assumptions and limitations are focused on the areas of: 
(1) Assembly Phase Tasks 
Assembly tasks: 
details or incomplete task descriptions must be made in 
order to estimate both the EVA-only task time and the 
EVA+FTS task times. Many of the assumptions in this 
category are associated with these estimates and methods 
of estimation. 
Assumptions about some of the missing 
Maintenance tasks: The focal point of assumptions in the 
maintenance area rests on estimates of maintenance require- 
ments per flight and whether the FTS can be expected to 
perform ORU changeouts. 
Attached payload setup and servicing tasks: 
difficulty in the attached payload area is the uncertainty of 
characteristics of likely payloads. The only available data 
are the mass and volume available for manifesting. A review 
of the attached payload flights was performed to synthesize a 
generic payload set. 
The primary 
Polar platform tasks: The question of polar platforms centers 
on how they will be transported to and maintained on-orbit. 
During the course of the study many changes about polar plat- 
form assumptions took place. Although estimates were made 
initially of how much EVA could be displaced by an FTS, the 
high cost of a second FTS, coupled with the moderate amount 
of displaced EVA and with significant revisions in polar 
platform planning, led to a removal of the polar platform 
benefits (and costs) from the study results. 
(2 )  FTS Reference System: The assumptions of the FTS involve the 
identification of probable robotics technologies available for 
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inclusion by FEL. 
to be an optimized system, an attempt was made to identify the 
primary components of such a system. 
While the FTS synthesized here is not intended 
Estimation of EVA/IVA Budgets by Flight Interval: 
assumptions are concentrated in the pre-PMC period as to how the 
total EVA available would be divided among the task categories. 
For the most part, the CETF estimates are used. 
The EVA budget 
IVA Constraints During Adjustment Period: 
30 IVA hours per flight and no IVA during the first two days of 
operations for the period FEL to PMC was used. 
straint is to allow the astronauts time for adjustment to weight- 
lessness and so no attempt was made here to assume that any of 
this time could be used for FTS operations. 
CETF ground rule is to make the results conservative in that 
additional benefits might be attained if IVA operations were 
allowed during the first two days. 
A CETF ground rule of 
The two-day con- 
The effect of this 
Estimation of Required EVA/IVA by Flight Interval: 
difficult aspect of this category was obtaining description and 
time estimates of the component tasks. A number of assumptions 
were required for the parameters used to estimate task times within 
each task category: assembly, maintenance, attached payloads, and 
polar platforms. 
The most 
Costing of FTS Reference System: The cost assumptions focus on the 
data used to estimate the FTS cost. The sources of data range from 
programmatic and technically justifiable estimates to conversations 
with technical experts to obtain their judgments as to likely 
costs. 
Economic Evaluation of EVA-Only versus EVA+FTS cases (life-cycle 
cost inputs): The assumptions of the economic approach fall into 
two categories. 
number of assumptions about discount rates and other model param- 
eters, the key factors are the operational, performance, and data 
assumptions. 
While the life-cycle cost methodology makes a 
A central problem was the lack of detailed data for many of the meth- 
odology elements. This problem required developing numerous estimation 
algorithms, each with a set of assumptions, in order to derive the required 
data. 
a flight-by-flight basis for each of the categories examined in (1). 
The most difficult area was a lack of detailed task descriptions on 
A key assumption of the study was an emphasis on simply deriving a 
candidate scenario; no claims are made that the results presented herein are 
optimal. The aim of the methodology is to identify a feasible task set. The 
optimization step (which could be performed parametrically) is beyond the 
scope of the present study. 
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At a more detailed level, the following assumptions were made: 
The 30-flight period corresponds to the following schedule 
assumption: 
(a) Year 1: 5 flights (1-5). 
(b) Year 2: 8 flights (6-13). 
(c) Year 3 :  8 flights (14-21). 
(d) Year 4: 9 flights (22-30). 
Attached payloads will be delivered on flights 3, 18 and 30. 
Polar platforms on flights 5, 9, and 26 will be launched by either 
shuttle or ELV; servicing will be supported by an STS-based FTS. 
This assumption was removed later in the study as the polar 
platform case and its assumptions changed. 
No Orbital Maneuvering Vehicle (OMV) will be available during the 
assembly phase. 
All maintenance and servicing ORU changeouts are designed to be 
performed by the FTS as stated in the servicing (ORU) requirements. 
For the EVA+FTS case, a general assumption is made for Station 
maintenance (and polar platform servicing) that 20% of EVA could 
be displaced by an FTS. 
Noncritical maintenance prior to PMC can be deferred to PMC and 
beyond. 
The inclusion of the categories of satellite servicing and 
logistics would improve the attractiveness of the FTS because 
of the additional servicing opportunities to displace EVA. 
E. REPORT ORGANIZATION 
The report consists of nine sections. Section I introduces the pur- 
pose, background, and scope of the study. Section I1 provides an overview 
of the methodology. 
is described in Section 111. Section IV identified the operational con- 
straints associated with the assembly phase and derives the operationally 
feasible task set. Section V derives the EVA and IVA time estimates for 
the EVA-Only and EVA+FTS cases. Section VI describes the estimation of FTS 
Reference System costs, and the economic evaluation is presented in Section 
VII. Section VI11 contains the results of the study, followed by a discus- 
sion and conclusions in Section IX. References are listed in Section X. 
The definition of a reference FTS design for the study 
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SECTION I1 
METHODOLOGY 
The approach requires an assessment of the technically feasible tasks 
that an FTS could be expected to perform in parallel with a technology 
assessment of FTS technologies that could perform the required functions and 
be developed by FEL. 
with proximity operations rules, are applied to screen out any tasks that are 
not operationally feasible. The resulting operationally feasible task set 
represents a candidate set of tasks which the FTS Reference System (derived 
from the technology assessment) could perform. The EVA and IVA times are 
then estimated for the entire task set for two cases: 
(no FTS) and an EVA+FTS case (FTS present during the assembly phase). The 
operations and maintenance ( O M )  costs of the two cases are compared to the 
investment cost to deliver an FTS to orbit to determine whether a net savings 
can be achieved (whether the savings achieved by the FTS Reference System 
exceeds the investment cost). 
Operational constraints on EVA and IVA time, together 
an EVA-Only case 
To assess the cost-effectiveness of an FTS Reference System for 
assembly phase applications (FEL to IOC), the following steps are involved 
(Figure 2-1). 
A. IDENTIFY TECHNICALLY FEASIBLE TASK SET 
This step requires forecasting the performance capabilities of an FTS 
system at FEL in order to identify specific EVA tasks that the FTS could 
perform between FEL and IOC. Such an FTS forecast addresses the availability 
of critical constituent technologies required to support reliable FTS 
operation at FEL, based on reasonable schedule requirements for system 
design, integration, verification, and integration into operations. 
This step consists of four components: 
(1) Assembly phase task identification and task functional analysis. 
(2 )  Telerobotics technology assessment. 
( 3 )  Definition of an FTS reference system and its performance 
capabilities. 
(4) Identification of technically feasible tasks. 
Because the initial FTS concept is determined by some subset of the 
range of possible task demands (i.e., the subset that the FTS is capable of 
performing); identifying suitable technology/task combinations requires that 
these elements be performed interactively. 
The products of this step are a listing of tasks that the FTS would be 
technically capable of performing in a reliable manner and an FTS Reference 
System capable of performing those tasks, 
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B. IDENTIFY OPERATIONAL CONSTRAINTS 
This step identifies operational constraints that limit the assembly 
phase task set that an FTS might perform. Examples of such constraints 
include absolute limits on STS and Station crew IVA resources for each 
flight, FTS operation time limits, operational safety requirements, and 
proximity operations rules. 
The product of this step is a list of guidelines to be applied to 
the technically feasible task set as a filter for removing FTS activities 
constrained by external considerations not directly related to FTS perfor- 
mance capabilities or task demands. In some cases tasks can be summarily 
removed, and in other cases the task activities must be assessed paramet- 
rically due to incomplete task definition information. 
C. SELECT AND ASSESS OPERATIONALLY FEASIBLE TASK SET 
This step defines an operationally feasible assembly phase task set 
based on the technically feasible task set and the identified operational 
constraints. In general, more than one operationally feasible task set 
may be possible. 
these possible sets. 
To assess the FTS, a selection must be made from among 
A realistic operational task regimen is identified in this study 
that utilizes the maximum capabilities of the FTS technology. In general, 
the FTS task set comprises those tasks that offer the greatest return (EVA 
hours saved, special safety benefits, etc.) within the constraints imposed 
by crew resource availability, proximity operations rules, and FTS perfor- 
mance capabilities. The result is a final listing of tasks allocated to 
an FTS and used to refine the FTS design concept and to estimate operational 
benefits. 
During the definition of the operationally feasible task set, as tasks 
are eliminated because of proximity operational risk, safety, and other rea- 
sons, the requirements for the FTS are modified. These modifications feed 
back to the FTS reference system concept to maintain consistency between the 
FTS tasks defined and the FTS technology required. Thus the FTS concept is 
based on the final set of tasks allocated to the FTS. This concept repre- 
sents a refinement in which the FTS performance envelope is defined to accom- 
modate the requirements of the specific task set to which the FTS is to be 
applied. 
the operationally feasible task set that characterizes the FTS in sufficient 
detail to enable estimation of FTS first costs and operating costs. 
The result helps to generate a conceptual design appropriate to 
The product of this step is a compilation of FTS task assignments by 
flight (1-30). 
D. ESTIMATE FTS COSTS 
This step estimates FTS first costs and operations costs appropriate to 
the reference FTS conceptual design. 
opment, Testing, and Engineering (DDT&E), fabrication, and launch costs of 
First costs refer to all Design, Devel- 
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the FTS and associated flight support equipment assignable to the Space 
Station Program. Operations costs are the continuing costs of operating 
and maintaining ( O M )  the FTS. For cases in which the Station impact of 
FTS operation cannot be expressed readily in dollar terms, such as the 
impact of increased IVA resource usage, such impact will be estimated in 
the most appropriate units (e.g., crew-hour requirements). 
The product of this step is a summary of estimated operations and 
maintenance costs associated with performing assembly phase EVA tasks 
by crew EVA alone (denoted EVA-Only), and by crew EVA supported by an 
FTS performing the operationally feasible task set (denoted EVA+FTS). 
E. ECONOMIC EVALUATION 
This step characterizes and evaluates the benefits of reducing crew 
EVA by the use of the FTS for the selected subset of EVA tasks. 
benefits are compared with estimated costs. As in the cost estimation step, 
for instances in which benefits cannot be expressed readily in dollar terms, 
such benefits will be estimated in the most appropriate units (e.g., EVA-hour 
savings). 
These 
The benefits and costs of the FTS are then compared to the benefits 
and costs for the EVA-Only case using the operationally feasible task set 
and the EVA/IVA profiles for each flight and flight interval. 
cost model is derived to examine the cost-effectiveness of the FTS Reference 
System during the assembly phase. Because the initial costs (and many other 
cost parameters) are the same in both the EVA-Only and EVA+FTS cases, they 
subtract out to yield a net savings relationship that simplifies the cost 
model. The net savings relation compares the O&M costs (discounted) of the 
two cases against the investment cost (discounted) of the FTS Reference 
System to answer the question, "Are the savings achievable by an FTS worth 
the required investment?" 
A life-cycle 
The product of this step is a discussion of issues, conclusions, and 
recommendations regarding the regions of feasibility and cost-effectiveness 
of using an FTS during the Station assembly phase, and regarding the role or 
capacity in which the FTS might best serve the needs of the Space Station 
Program. 
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SECTION I11 
IDENTIFICATION OF TECHNICALLY FEASIBLE TASK SET 
The identification of technically feasible EVA tasks occurring during 
the Station assembly phase that could be performed by an FTS is a multistep 
process (see Figure 3-1). This section describes the process used to derive 
the technically feasible task set and the FTS Reference System used in the 
study . 
Step A. 
Step B. 
Step C. 
Step D. 
Step E. 
Step F. 
Identify the assembly tasks. 
Identify functional capabilities and commonalities among the 
assembly tasks to focus the search for required FTS functions. 
In parallel, identify telerobotic technologies available 
currently and over next 10+ years and the kinds of functions 
these technologies can perform. 
Identify the FTS functions in (C) that could be developed 
within the FEL time frame. Each configuration of functions 
represents an increasingly complex FTS over time. Twelve 
FTS configurations were developed and a median configura- 
tion selected to minimize technical and performance risk. 
Match the functions of the FTS configuration in (D) against 
assembly sequence functions from (B). Apply selection cri- 
teria and revise lists of assembly functions and FTS func- 
tions as needed to refine the correspondence between tasks 
and FTS. The result of Step (E) is the identification of 
technically feasible tasks (the tasks for which there is a 
match between the assembly functions and the FTS configur- 
ation functions); the FTS Reference System (the refined FTS 
configuration); and remaining tasks which constitute the 
remaining non-FTS-related assembly tasks. 
Revise the technically feasible task set as required. If 
there are tasks in the operationally feasible task set that 
exceed the EVA or IVA constraints and tasks must be removed, 
it may be possible to simplify the technical requirements on 
the FTS simultaneously. This step is a review process to 
check the correlation between the task set and the FTS 
Reference System design. 
Each of these steps is detailed below. 
A. EVA TASK DEFINITION (STEP A) 
For this study, the following categories of tasks were considered: 
(1) Assembly tasks. 
(2 )  Maintenance tasks. 
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( 3 )  Attached payload tasks (setup and servicing). 
( 4 )  Polar platform tasks (setup and servicing). 
(5) Logistics tasks. 
( 6 )  Satellite servicing facility tasks. 
(7) Miscellaneous tasks. 
During refinement of the assembly sequence, only the assembly tasks 
(1) are listed explicitly. The other categories (2-7) were reviewed using 
descriptions and estimates from a variety of sources. As more detailed data 
are obtained, these categories could be further refined at the task level. 
1. Assemblv Tasks 
For purposes of this evaluation, assembly tasks comprise 
all tasks required to construct, check out, and verify the Station facility 
at each assembly stage. Assembly tasks typically require removal of equip- 
ment from the STS, setting up a workstation, grappling objects, moving the 
objects, aligning and fastening objects, and bolting them down. These 
generic functions were examined and detailed for each flight using the 
CETF manifests and estimated EVA/IVA times. 
2. Core Station Maintenance Tasks 
Maintenance tasks include those preventive and corrective 
maintenance tasks associated with the core Station that must be performed 
by EVA. 
cality items. Maintenance items that present no immediate risk to the 
unmanned Station will be deferred until PMC, and, in general, be performed 
by Station-based crew. Examples of core Station maintenance tasks are ORU 
changeout, truss strut removal and replacement, and puncture reseal. 
Prior to PMC, the STS will provide on-orbit repair for high-criti- 
An additional important maintenance category will consist of mainte- 
nance of the various Station robotic devices: mobile sekvicing system (MSS), 
servicing facility, etc. Such maintenance will include ORU changeout on 
elements such as joints and avionics. 
3 .  Attached-Payload Tasks 
There are three flights manifested with attached payloads: 
Flights 3 ,  18 and 30. 
The servicing activities for the attached payload equipment fall into 
two general categories: payload setup and payload servicing. Payload setup 
refers to the installation of payloads upon arrival at the Station. Payload 
servicing includes payload operations support, maintenance, and consumables 
replenishment. 
tion required for operation; reconfiguration; initiation or termination of 
selected operations modes; or collection of samples or products of payload 
experiments. 
Payload operations support may include conveyance/reloca- 
Payload maintenance comprises those preventive or corrective actions 
Examples required to maintain a payload system in its operational state. 
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include lubrication, inspection, calibration, and filter changeout (preven- 
tive actions), and ORU removal and replacement (corrective action). 
Consumables replenishment consists of resupply or replacement of various 
gases, liquids, or solids utilized in the conduct of experiments, or fuels 
used for stabilization or control of experiments. 
For the purposes of this study, candidate attached payloads were used to 
obtain a profile of the EVA/IVA requirements for each of the three attached 
payload flights ( 3 ,  18, 30). The details of this procedure are described in 
Section V-C. 
4 .  Polar Platform Tasks 
There are three polar platform flights manifested during 
the assembly phase (flights 5, 9, 2 6 ) .  The activities associated with these 
flights are divided into installation and servicing categories. Installation 
consists of deployment from the shuttle to an OMV and servicing consists of 
scheduled and unscheduled maintenance composed largely of ORU changeouts. 
However, during the course of the study, as the SSP moved to a shorter, 
Phase I and I1 design, many assumptions regarding the availability of an 
OMV, a western launch site, and other complexities made it clear that the 
polar platform role would be limited during the assembly phase. Although 
an attempt was made to examine potential polar platform FTS benefits, the 
benefits of performing polar platform EVA were not included in the final 
results. 
5. Logistics Sumort Tasks 
For purposes of this study, logistics support is defined 
as replenishment of consumables to the Station (not including attached pay- 
loads), i.e., the replacement of expendable resources to a Station system 
or subsystem. Included are fuels used for Station stabilization or con- 
trol. However, due to limited data on EVA tasks and the likelihood that 
most logistics transfer will be performed by STS and Station-based remote 
manipulators, logistics operations were not included at this time. While the 
FTS could assist in large object transfers, providing lighting and improved 
video field of view, the results of the study are conservative in that addi- 
tional tasks might be aided by an FTS, but were not specified. In particu- 
lar, the handling of fluid transfer carries important safety considerations 
and benefits if performed by an FTS rather than by IVA. There may be non- 
cost issues for which the FTS provides very large, but somewhat intangible 
benefits such as increased safety, additional flexibility in mission plan- 
ning, and reduction of schedule risks. These benefits are discussed fur- 
ther in Section IX. 
6 .  Satellite Servicing Tasks 
Satellite servicing tasks consist of various activities 
required to operate and maintain user-owned equipment. 
of interest in this evaluation consists of payloads attached to the core 
The user equipment 
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Station at external unpressurized locations. Servicing of satellites was not 
addressed in this study, either in situ or in the Station satellite servicing 
facility. 
The satellite servicing facility is assumed to rely on operation 
primarily by dedicated telerobotic devices, largely independent of the 
FTS. In the CETF assembly sequence, operation of the servicing facility 
is scheduled to begin after Phase 1 facility outfitting during assembly 
flight No. 18 (MB-12) (Reference 2). 
If, on the other hand, the ITS is applied extensively to tasks within 
the satellite servicing facility prior to the completion of Station assembly, 
the effect on the results of this study would be of a conservative nature. 
That is, the appearance of additional task candidates for the FTS, in the 
form of satellite servicing tasks within the servicing facility, allows 
operations planners more flexibility in FTS task allocation. This situation 
ensures that the level of cost-effectiveness estimated for the FTS need be no 
less than that estimated in the absence of the satellite servicing option. 
(Of course, this conclusion assumes that planners will base their allocation 
on the cost-effectiveness of the outcome.) 
7. Miscellaneous Tasks 
A number of additional EVA tasks were identified that may 
be feasible for the FTS to perform. These include such tasks as erecting 
or tearing down workstations in support of EVA tasks, and capturing debris 
or cleaning up hazardous material leaks. Only the workstation tasks were 
examined here (and included under assembly tasks) because of a lack of 
detailed information on the nature of the other tasks. 
that might accrue from these tasks were not considered; thus the results are 
conservative in terms of expected O&M savings in the EVA+FTS case. 
Again, any benefits 
B. TASK FUNCTIONAL ANALYSIS (STEP B) 
Ideally, the feasible-task identification step would utilize detailed 
task descriptions that included sequence data at the level of task primi- 
tives. These performance requirements would be compared to specific system 
performance capabilities forecast for the FTS at the time of initial imple- 
mentation (FEL). Those tasks whose performance requirements did not exceed 
forecasted capabilities would comprise the technically feasible FTS task set. 
Unfortunately, at the time of this evaluation, detailed task data were 
available for only a few servicing tasks, since the actual Station design 
had not yet begun. 
general terms, according to higher-level operational constituents (grasping, 
translating,' positioning, aligning, etc.). The Station Program generally 
will require that tasks be designed to not exceed EVA crew performance 
limits, even in areas where FTS performance capabilities could be designed 
to exceed those of the crew member. This approach attempts to ensure that 
no task is created which the crew could not back up if the FTS temporarily 
could not operate. This condition defines the limits on the envelope of 
Consequently, Station tasks were characterized in more 
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performance requirements imposed by EVA tasks, which is useful in certain 
tasks in assessing whether FTS capabilities might be exceeded. 
The task functional analysis is based on four major resources: 
The CETF draft reference assembly sequence provides the Station 
assembly sequence and associated projected EVA hours; these data 
are useful for understanding (1) relative object sizes and masses; 
(2) serial task progression; and ( 3 )  EVA requirements on a per- 
flight basis. 
The work package assembly studies provide an understanding of 
the hardware components associated with Station assembly as 
well as timelines and characteristic task durations for EVA 
(Reference 3 ) .  
Projected payload servicing data from the Mission Requirements 
Data Base (Reference 4 ) ,  along with actual Shuttle/Skylab experi- 
ence, provide perspective on the more detailed task elements that 
might be associated with Station assembly (e.g., bolting, module 
removal, component assembly/disassembly, and cable/electrical 
connections). 
The JPL telerobotic functional task/technology trades analysis, 
which provides a basis for understanding limitations on task 
performance as a function of telerobotics technology constraints 
(References 5, 6 ) .  
In order to evaluate the suitability of each CETF assembly phase EVA 
task for performance by the FTS, these tasks were initially categorized by 
the general functional requirements involved in performing them. These 
requirements included (Reference 7): 
Dexterous maniwlation: Any sequence of translating, rotating, 
positioning, or grappling of Space Station hardware requiring 
manual performance consistent with human capabilities (e.g., ORU 
changeout). (Nondexterous manipulation, or simply manipulation, 
by contrast, refers to similar actions in which the size or mass 
of the hardware exceeds normal human capabilities (e.g., module 
berthing) . ) 
TranSDOrtatiOn: Relocating Station hardware requiring greater 
than manipulator reach envelope (e.g., retrieval of attached pay- 
load). 
Trackinp;: Acquiring a specified object or location on the Station 
for purposes of inspection, servicing, etc. 
Capture: Securing an object structurally to the Station. 
Holding: 
temporary positioning to enable operations. 
Restraining or securing an object for the purpose of 
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The task list initially was reduced in size by identifying those 
tasks that could likely be done with the STS-RMS or Station-RMS without 
the specific dexterity, arm-span, dual-arm capability, or vision potential 
offered by the FTS. Thus, the list of assembly tasks can be divided into a 
higher-level list of functions that can be matched against FTS functions in 
Step E. For example, there are numerous tasks that involve grappling of 
objects. After eliminating the tasks that could be performed with a Remote 
Manipulator System (RMS) or that exceeded the holding requirements (e.g., 
the Habitation Module is too big for the FTS), the remaining grappling tasks 
constitute a technically feasible set under the holding function. 
FTS functions are identified in Step D, the expected FTS holding capabilities 
available by FEL are matched against only those holding tasks that the FTS 
Reference System could perform. 
When the 
C. TELEROBOTICS TECHNOLOGY CAPABILITIES AT FIRST ELEMENT LAUNCH (STEP C) 
Forecasting the availability of useful telerobotics technology 
requires evaluation of candidate technologies against desired performance, 
cost limits, and other characteristics of the overall FTS system. These 
considerations give rise to a set of "concept-related" selection rules that 
assist in screening out inappropriate FTS concepts and reducing the number 
of technologies to be evaluated. The FTS concept-related selection rules 
require the FTS concept to have: 
(1) Consistency with expected FTS development resources. 
(2 )  Low technical and development risk. 
( 3 )  High performance reliability. 
( 4 )  Acceptable level of design impact on the core Station. 
Consequently, the evaluation of FTS technologies considered the follow- 
ing availability factors in assessing the availability of specific FTS per- 
formance capabilities required to perform possible Station assembly phase 
tasks. 
(1) Level of technologv readiness: Whether the technology can move 
from its present state of development to a space-qualified con- 
figuration by the required deadline (FEL). 
(2) Degree of system integration: The degree of FTS engineering 
complexity associated with the configuration, space, volume, 
and work environment constraints. 
( 3 )  Accuracv/reDeatabilitv: The required capability of the FTS to move 
to, and manipulate, objects within a reasonable positional/dynamic 
control envelope; also includes the accuracy with which repeated 
returns to the same positional/dynamic control end-points can be 
executed (this criterion has both control and safety implications). 
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(4) Reliabilitv: The degree of reliable operation, expected mainte- 
nance, and failure modes (failsafing) (this criterion has both 
control and safety implications). 
(5) Retrofit considerations: Addresses the system hardware and soft- 
ware hooks and scars that should be present to allow FTS growth for 
post - IOC . 
Specific constituent technologies that were considered are summarized in 
Table 3 - 1 .  
The approach involved mapping each of the possible FTS functions against 
appropriate telerobotic technologies (Table 3-1), considering each of the 
preceding five factors, in order to identify those capabilities available 
at FEL required to perform expected EVA tasks. 
form the basis of an FTS Reference System concept. 
The associated technologies 
An example of a telerobotic technology that is consistent with the four 
selection rules and affords capabilities useful in performing candidate EVA 
tasks would be the vision system (third column from the right in Table 3 - 1 ) .  
In order to remove and replace a module on an attached payload, a vision 
sysem must recognize it or the teleoperator must be able to see it. 
ing down the column under vision, the vision supervisor must contain, 
example, PIFEX/gray-scale technology (which is state-of-the-art) that would 
be available by FEL and IOC for recognition of objects. 
also  be possible for control of the worksite/environment. 
Look- 
for 
Object labels would 
D. DEFINITION OF AN FTS REFERENCE SYSTEM (STEP D) 
Given the range of state-of-the-art and advanced automation and robotic 
technologies that exist on near and far time horizons, there are milestones 
imposed by FEL availability when targeting various technologies for a usable 
FTS FEL configuration. By present planning guidelines, that milestone 
appears to be approximately 1992 to 1994, with IOC occurring around 1996 
to 1998. Under ATAC auspices, several technology projections were assembled 
by members of both NASA and the private sectors. Technology availability 
done as part of the ATAC effort and the Space Station Reference Configuration 
Study/RFP were used to examine technology availability for the early 1990s 
envelope (References 6 and 8). Additionally, a standard technology readi- 
ness/time plot which typifies flight-qualified systems (Reference 9) was 
employed to extrapolate standard technology development time frames. Using 
the approach of Reference 9 (known as the THURIS or The Human Role in Space 
approach), the time frame needed to fully develop and space-qualify a super- 
vised/teleoperated system is on the order of 10-15 years. This implies that 
technology being evaluated in current research and development programs will 
be the front-runner components of the first FEL telerobot version. 
Superimposing the THURIS model over the potential early-1990s 
robotic technology roster resulted in the telerobot configuration matrix 
of Table 3 - 1 .  
the top of the matrix, and the generic functions (from the previous func- 
tional analysis) are listed in the first vertical column. While these 
The required generic technology categories are listed across 
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generic functions are listed independently, it was assumed that the poten- 
tial difficulties of integration were included in the technical and per- 
formance risk assessments during the syntheses of the FTS Reference System 
in Section 111-E. Note that the matrix still shows high risk in the 
following areas: 
(1) Compensation for changes in inertial characteristics (e.g., non- 
rigid connection to Station) once the telerobot has grappled an 
object of unknown mass and unknown center of gravity; since the 
grapple point could also represent a nonrigid attachment point, 
the compensation problem becomes extremely complicated. 
(2) Dynamic position and force damping/compensation during manipula- 
tion of an object. 
(3) Vision servoing (i.e., coupling visual feedback target tracking 
data with position/rate control of the manipulator arms) during 
object grappling. 
The first risk element above addresses the problems associated with 
a free-flying FTS that grapples components and moves them to a different 
worksite. 
require technology (and subsequent testing) not actually space-qualified 
until IOC or beyond. The second risk element refers to the problem of 
potential dynamic coupling between a nonrigid attachment for the FTS (such 
as another set of manipulator arms) and the upper dual arms. The last risk 
area addresses the limitations of existing vision systems to accurately track 
(and provide control feedback) objects spinning (or precessing) at a rate 
greater than 2 - 5  rpm. Clearly, in space applications the F'TS would need to 
be flexible and handle a wide range of object motion. 
This risk area has both control and safety implications and may 
In the first technology risk area, it appears that the best way to 
circumvent the inertial compensation problem by FEL is to have the FTS 
operate on a fixed, rigid track, or from a fixed platform. Additionally, 
during the handling of large-mass objects such as airlocks, it appears more 
practical to perform by teleoperation. 
again it appears that the most practical solution for FEL is to provide a 
fixed, rigid platform for the FTS to perform its assembly, component hand- 
ling or ORU replacement functions. The last technology risk area, the 
vision servoing, appears manageable by a similar solution. By fixing the 
FTS position and constraining the vision environment to static acquisition 
and verification, the FTS could still perform its vision function without 
the uncertainty associated with the previously described dynamic environment. 
For the second technology risk area, 
In summary, it appears that the kinds of technologies shown in the 
configuration matrix (Table 3-1), with consideration given to the above tech- 
nology constraints, are representative of a feasible set of FEL system com- 
ponents that meet (1) the stated functional needs derived earlier; (2) the 
availability factors used to constrain the functional and technological 
mapping; and (3) the FEL time schedule deadline. 
For costing and cost-benefit assessment purposes, a matrix of poten- 
tial FTS configurations was assembled. This matrix identified 12 major 
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configurations that could be built out of the technologies listed in the 
functional configuration matrix presented earlier. 
described limitations, a midpoint "Reference" system was selected that 
provided the above suggested capabilities while reducing technical and 
performance risk to a level consistent with FEL schedule constraints. 
The components of this FTS Reference System are shown in Figure 3 - 2 .  
Considering the earlier 
The last step in this portion of the analysis was to break down the 
reference FEL FTS system into detailed components for costing. 
down was achieved by drawing on the present JPL Telerobot Testbed Functional 
Requirements and Interface Specifications (References 10, 11). The detailed 
hardware and software component breakdown and costs are shown in Section VI 
(Table 6-1). 
This break- 
E. TECHNICALLY FEASIBLE TASKS (STEP E) 
An additional set of selection rules were applied to derive the tech- 
nically feasible task set. In Section 111-B, FTS concept-related selection 
rules were applied to screen out telerobotic technologies not expected to 
afford satisfactory or useful performance in an FTS system at FEL. In this 
section, task-related selection rules are applied to identify a reduced set 
of tasks, any of which would be possible and reasonable to perform, given 
the projected performance capabilities of the FTS system. Again, it is 
emphasized that development of the FTS Reference System concept is done 
in an iterative fashion that continually refines both the concept and the 
associated set of technically feasible tasks. 
The task-related selection rules are as follows: 
Tasks requiring manipulatory dexterity exceeding that of the RMS 
end effector. (This includes any need for dual-arm capability.) 
Tasks that can be performed within the reach envelope of a 
temporarily "fixed" FTS, or the FTS mounted on an RMS. 
Tasks that can be performed in their entirety by the FTS, or by 
the FTS in conjunction with the RMS. 
reduce the freauencv of EVA excursions, and the attendant crew 
preparation overhead. 
This mode potentially could 
Tasks in which, by assisting crew EVA, the FTS could significantly 
reduce the amount of EVA required (duration of individual excur- 
sions), by providing task setup, cleanup, or cooperative (co-EVA) 
support. 
Tasks within the functional performance envelope of the FTS with 
reasonable (low-risk) margins. 
Tasks suitable for teleoperator performance, those sufficiently struc- 
tured for autonomous control, or those performed by trading between these 
control modes were all considered. 
3 - 1 2  
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Tasks that were eliminated as candidates were: 
(1) Tasks that can be performed by the RMS unassisted. 
(2) Tasks requiring initiation and completion by crew EVA, in which 
FTS involvement during the task would simply idle the EVA crew 
temporarily. 
(3) Tasks with a small margin between functional demands and expected 
FTS capability (i.e., tasks that could not be performed by the FTS 
with a high degree of reliability). 
(4) Tasks exceeding the functional reach envelope of the FTS or 
RMS/FTS, such that frequent crew intervention would be required 
to reposition the FTS. 
on Flight MB-3 will alleviate this constraint, assuming STS-based 
control of an FTS located on the Station is provided for.) 
(The introduction of the Mobile Transporter 
Reexamination of the reference concept capabilities relative to the 
task-related selection rules resulted in a list of feasible FTS functional 
applications. 
work packages were examined in detail and compared to the above functions. 
The results of the analysis suggest that potential FTS functions for FEL to 
I O C  could include: 
Specific assembly phase activities identified by CETF and the 
(1) Handling and unloading of STS pallets, 
(2) Deployment of special support equipment and construction 
components, 
(3) Assembly of trusses, 
(4) Specific inspection tasks, 
(5) Specific handling of modules under traded teleoperator control 
(providing additional stabilization/grappling points, camera 
field-of-view, or lighting), and 
( 6 )  Limited replacement of ORUs on those payloads that are FTS- 
compatible. 
These six functional applications were judged feasible at FEL because 
(1) they do not require inordinantly high accuracy in terms of FTS system 
control; (2) they can be performed largely by state-of-the-art technology; 
and (3) they can be partitioned such that distinct hardware and software 
modules can be built for specific tasks and control modes. 
Eliminated from contention were tasks such as general exterior 
inspection and the transfer of logistics launch packages where such pack- 
ages utilize STS attach fittings that permit operation by the RMS end effec- 
tor. Regarding inspection activities, it has been estimated that these will 
comprise approximately 90% of the exterior maintenance tasks (Reference 12). 
However, the benefits of doing inspection by an FTS will not be realized 
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fully until these can be done autonomously by an FTS having unrestricted 
mobility about the Station exterior. As long as the FTS is restricted to 
(1) supervised operation, and (2) the reach envelope of the SS RMS, it is 
not clear that the FTS would have any advantage over a relatively simple 
closed circuit TV/lighting system mounted on the SRMS. 
logistics transfer, it is expected that the Flight Releasable Grapple Fixture 
supplied for each launch package will be designed to accommodate RMS opera- 
tions on-orbit (Reference 13). As a specific example, the STS/core Station 
docking/berthing mechanism is expected to be designed to allow full operation 
and transfer of payloads without EVA intervention or, in general, use of the 
FTS . 
For the latter case, 
Tasks such as large module, airlock, or node handling and positioning 
were left to teleoperation because the analysis of Section 111-B suggested 
potential technology and safety risks. Additionally, more detailed tasks 
such as utility installation, bolt down, module attachment, and payload 
installation were considered risk areas (from the standpoint of technology 
availability, reliability, safety, and accuracy/repeatability) and therefore 
left to EVA. Note, however, that Table 3-2 does show a potential application 
of the FTS to the logistics supply and payload tasks. For example, the FTS 
could off-load supply canisters from a logistics pallet onto a special 
logistics canister transport (similar to the moving of an assembly pallet 
from the Shuttle to a cradle). This task could be structured into a "pick- 
and-place" type automated function similar to existing manufacturing environ- 
ments. The payload applications include the ORU removal function identified 
earlier in this section. 
The data in Table 3-2 suggest some rather significant savings in some 
areas. These areas are, by importance, (1) truss construction, (2) moving 
(deploying) special support equipment and materials to the worksite, and 
(3) removing the component storage pallet from the Shuttle bay and placing 
it in a cradle to facilitate deployment of materials. 
These results seem to imply the proposed FTS functional capabilities 
are limited in comparison to still-large investment in EVA (and subsequent 
remaining conflicts with allowable EVA work schedules). However, it is 
important to understand that the combined match of assembly phase functions 
with available technologies (particularly considering the above trade-off 
criteria) is such that the window of FTS-executable functions is fairly 
small. 
This process established the list of technically feasible FEL FTS tasks. 
These tasks are summarized in Table 3-3. ("Technically feasible" means that 
the FTS would be capable of performing any given task in the set, although it 
may be unable to perform all such tasks for reasons of time limitation, or 
prohibition based on certain proximity operations rules. Application of 
these constraints to the technically feasible task set determines the 
"operationally feasible" task set derived in Section IV.) 
F. REVISION OF THE TECHNICALLY FEASIBLE TASK SET (STEP F) 
It is apparent that applying many of these task selection rules is 
related to the forecast of the performance potential of the FTS at FEL 
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Table 3-2. Summary of Proposed Assembly Task Time Splits 
For EVA+FTS Case (work-hours) 
~~ ~~~ 
Flight Number (Type) EVA Savings (Assembly-Only) with FTS 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
Truss assembly/alpha joints/modules 
Truss assembly/alpha joints/modules 
Radiator/airlock/antenna/payloads 
Airlock/CERV 
(Polar platform launch) 
Lab module berth/attach 
Lab module outfitting 
Hab module berth/attach 
(Polar platform launch) 
Install 2 nodes 
(First crew/logistics) 
Truss assembly/EMU/SD module 
(Logistics) 
J EM ber th/at tach 
(Log is t ics ) 
ESA berth/attach 
Servicing facil install 
Outfit serv facil/log mod 
JEM facil/ESA log module 
MSC install/manip install 
(Polar platform launch) 
(Logistics) 
(Truss assembly) 
(Logistics) 
(Payloads) 
(Logis tics) 
(Logistics) 
(Logistics) 
(Logistics) 
(Logistics) 
13.7-14.4 
13.7-14.4 
5.6- 5.9 
4.5- 4.9 
0.9-2.1 
0.7 
0.5-1.2 
- 
1.4-2.3 
potential application of FTS 
potential application of FTS 
potential application of FTS 
potential application of FTS 
potential application of FTS 
potential application of FTS 
potential application of FTS 
potential application of FTS 
potential application of FTS 
potential application of FTS 
potential application of FTS 
13.0-13.4 
1.8-2.7 
1.6-2.5 
4.5-4.9 
3.2-5.1 
1.9-2.9 
4.9-5.8 
116.8 
Total Assembly EVA Savings 189-201 hours 
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Table 3-3. Technically Feasible Tasks for Performance by FTS at FEL 
Assembly Tasks 
Pallet handling and unloading 
Flight support assembly 
Worksite preparation 
Truss assembly 
Specific module handling under teleoperator control 
Payload Servicing - Tasks 
ORU replacement (selected tasks) (see Note 1) 
Non-ORU maintenance: inspection, cleaning, lubrication, 
calibration/alignment, filter changeout, re-pointing or positioning 
Removal and transport for purposes of operation, maintenance, or storage 
Core Station Maintenance Tasks (see Note 2) 
ORU replacement (selected tasks) (see Note 1) 
Non-ORU corrective maintenance: structures and instrumentation 
alignment and calibration; parts welding; interface, puncture, 
and tear reseal; utility lines attachment/detachment (selected 
tasks) 
monitoring (selected tasks) 
Preventive maintenance: surface cleaning, inspection, consumables 
Logistics - SUDDOrt Tasks 
Transfer of fluid consumables (e.g., fuels) 
Miscellaneous/SDecia1 ODerations Tasks 
EVA support: erect workstations; transport tools, materials, and support 
Berthing/deployment 
Facilities support: monitor processing functions, transport material 
Hazardous material handling 
Chemical release decontamination, e.g., use a "vacuum cleaner" 
Provide on-site visual monitoring of hazardous/critical operations 
equipment; erect a supply bin; lay out work environment 
to other process points 
NOTES : 
1. Current PDRD requirements call for ORU R&R to be designed compatible 
with FTS capabilities. 
2. Prior to the Permanently Manned Configuration (PMC), the Space Transport 
System (Shuttle) provides on-orbit repair for high-criticality items. 
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(particularly the manipulatory performance) under both teleoperator and 
autonomous control (Step (D)). 
Note that in the overall study methodology (Figure 2-1) there is feed- 
back from the operationally feasible task set to the technically feasible 
task set. This feedback is also displayed as Step (F) in Figure 3-1. 
When estimating the EVA and IVA times for the operationally feasible 
task set, the total times may exceed the available budget. 
low-priority tasks may be eliminated from the technically feasible task set. 
If this is the case, the FTS Reference System may or may not be revised, 
depending on the degree to which the FTS Reference System design supports 
the task to be removed. If the FTS design is highly dependent on the task(s) 
to be removed, there is potential to simplify and thus reduce technical and 
performance risk by revising the FTS. 
great deal on the task to be removed, it may not be possible to achieve 
significant improvements in technical and performance risk by revising 
the FTS Reference System. 
In such cases, 
If the FTS design does not depend a 
As a guideline, the degree of FTS-task design dependency is related to 
the total time for such tasks during the assembly phase. If the technically 
feasible task set is to be reduced because of EVA or IVA constraints, the 
place to begin is with small, infrequent tasks requiring small amounts of 
EVA/IVA. This approach retains the FTS for repetitive, long-duration tasks 
for which it is well-suited. 
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SECTION IV 
OPERATIONAL CONSTRAINTS 
AND THE 
OPERATIONALLY FEASIBLE TASK SET 
Operational constraints are additional factors, not directly related to 
FTS performance capabilities, that may prevent the FTS from performing those 
tasks judged technically feasible (Table 3 - 3 ) .  The operational constraints 
addressed in this section are: (1) crew resource constraints, ( 2 )  con- 
straints on proximity operations, and ( 3 )  operations-related priority 
selection rules. 
The crew resource constraints consist of two categories: EVA and IVA. 
There are limits on EVA that all operations must recognize, but the limits 
on IVA time are most relevant to FTS operation. Because the tasks in the 
technically feasible task set could be performed by either EVA or IVA (using 
an FTS), limits for both EVA and IVA are reported here. 
The proximity operations rules refer to constraints imposed by physical 
operating envelopes and safety that might preclude specific tasks from being 
performed by an FTS. 
A number of different task sets, all comprising technically feasible 
tasks, might satisfy these constraints during the FTS life cycle. Therefore, 
additional operations-related priority selection rules are suggested to iden- 
tify a prioritized task set that includes some notions of safety and hazard 
exposure. 
A. EVA AND IVA TIME LIMITATIONS 
The CETF-derived EVA/IVA budgets are presented in Table 4-1. The val- 
ues shown represent the maximum amount of available EVA/IVA at each flight- 
interval milestone. The values presented here are the budgeted amounts 
available to complete the assembly phase. The entries in the table after 
PMC were obtained by taking the CETF weekly estimates and multiplying by the 
number of weeks in each flight interval. The weeks per flight interval is 
obtained by dividing 52 weeks per year by the number of flights assumed per 
year. Thus for flights 1 2 - 2 1  we have 5 2 / 8  - 6 . 5  weeks per flight interval. 
Table 4 - 2  presents a summary of the EVA constraints for STS versus Station- 
based EVA. 
One crew resource item was considered as an FTS operations constraint 
in this evaluation: crew IVA time. Specifically, crew IVA support must be 
provided for FTS operation in order to (1) control the FTS during the tele- 
operation mode, ( 2 )  monitor the FTS during operation, ( 3 )  provide on-orbit 
maintenancejservicing of the FTS , and ( 4 )  potentially assist replacement 
crew members in FTS operations checkout. 
Obviously, crew IVA resources devoted to FTS operation and support 
must not exceed the total IVA crew-hour resources available. These resources 
estimated to be available for application to the FTS are also summarized in 
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Table 4-1. Study EVA/IVA Budgets for Assembly Phase 
(work-hours per flight interval) 
Assembly Assembly Phase Ass emb 1 y Other IVA 
Flipht Seauence No. EVA IVA Maintenance U ser Unassiened 
MB-1 
MB-2 
MB-3 
MB-4 
MB-5 
MB-6 
MB-7 
PMC--> MB-8 
MB-9 
MB-10 
MB-11 
MB- 12 
MB-13 
MB - 14 
MB- 15 
MB-16 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
24a 
24a 
24a 
24a 
24a 
24a 
24a 
24a 
24a 
24a 
130b 
130b 
130b 
130b 
130b 
130b 
130b 
130b 
130b 
130b 
130b 
116c 
116' 
116c 
116' 
116c 
116' 
116c 
116' 
MB-17 30 116' 2380 445 1317 618 
TOTALS 2.738 37.996 9,090 16.845 11.902 
a Estimated: 2 crewmen x 6 hours/day x 2 days for flights 1-11. 
52 weeks/yr/8 flight intervals/yr x 20 EVA hrs/week - 130 hrs/flight interval. 
52 weeks/yr/9 flight intervals/yr x 20 EVA hrs/week - 116 hrs/flight interval. 
30 
30 
30 
30 
30 
30 
30 
30 
30 
30 
1274 
1274 
1274 
1274 
1274 
1274 
1976 
1976 
1976 
1976 
1976 
1756 
1756 
2380 
2380 
2380 
2380 
2380 
2380 
12 
12 
12 
12 
12 
12 
12 
12 
12 
12 
410 
410 
410 
410 
410 
410 
501 
501 
501 
501 
501 
445 
445 
445 
445 
445 
445 
445 
445 
_ _  
- -  
_ -  
- -  
- -  
- -  
_ _  
- -  
_ -  
- -  
390 
390 
390 
390 
390 
390 
780 
780 
780 
780 
780 
693 
693 
1317 
1317 
1317 
1317 
1317 
1317 
- -  
- _  
- -  
- -  
- -  
- -  
- -  
- -  
_ _  
- -  
475 
47 5 
47 5 
47 5 
475 
475 
696 
696 
696 
696 
696 
618 
618 
618 
618 
618 
618 
618 
618 
STS - 
Based 
(hours per 
STS flight) 
Stat ion - 
Based 
(hours per 
flight 
interval) 
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Table 4 - 2 .  STS and Station EVA Constraints 
(Source: CETF) 
EVA Constraints 
STS-Based (first 8 assembly phase flights: 7 assembly, 1 logistics) 
2 4  work-hours planned EVA for Space Station 
Station-Based (Values are ground rules used by the CETF) 
2 0  work-hours per week planned 
Note: TvDical STS-Based Assembly Timeline 
(Assumes : 
- Five STS EMUS 
- STS airlock operations 
- Seven crew members 
- Four EVA crew members) 
Dav Act ivi tv 
1 & 2  STS operations, SS rendezvous and docking 
3 EVA preparation 
4 & 5  Planned 2 4  work-hours EVA (two six-hour shifts, 
2 crew members per shift) 
6 
7 
8 Return 
Assembly contingency ( 1 2  work-hours EVA for SS) 
Return preparation / STS contingency 1 2  work-hours EVA 
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Table 4-1. CETF concluded that one EVA excursion (12 work-hours) per week 
satisfies maintenance and user needs. 
Figure 4-1 displays a breakdown of the IVA budgets for maintenance, user 
payloads, and assembly (which includes unassigned IVA). 
The time constraints are provided here for reference and comparison with 
the estimated requirements derived in Section V. 
B. PROXIMITY OPERATIONS RULES 
Certain tasks may be off-limits based on violation of constraints for 
proximity operations. This section identifies proximity operations rules 
that might impinge on the choice of candidate EVA tasks for augmentation or 
replacement by the FTS. The objective is to use such rules to filter out 
those EVA tasks that could not be performed by or in conjunction with the 
FTS . 
Using References 14 and 15, a general set of rules/constraints that 
could be expected for a telerobotic device were synthesized. The constraints 
fall into two general categories: 
(1) Device (FTS) operation, and 
(2) Device (FTS) operation in presence of EVA crew (co-EVA) operations. 
These "synthesized" constraints are based on the Shuttle Operational 
Flight Rules and the Remote Manipulator (RMS) constraints. 
1. FTS Rules 
(1) Positional limits on FTS. No part of the FTS will be posi- 
tioned within a specified distance of any thruster due to 
possible contamination and loading. This also depends on . 
the type of propellant. In addition, there would be limits 
on the physical envelope of the FTS specific to the work 
area (like keeping the arms from banging into the shuttle 
radiators). 
(2) No part of the device (FTS) can be manipulated outside the 
field of view of the camera systems or direct line-of-sight 
of an either IVA or EVA crewman unless allowed by specific 
alternative requirements. 
( 3 )  The device (FTS) shall not be left unattended unless the 
following conditions are met: 
(a) A single point failure cannot allow the FTS to move on 
its own; 
(b) There are sufficient inhibit modes that the device (FTS) 
can be left unattended for a specified length of time. 
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Space Station Assembly Phase IVA 
IVA Budget Distribution 
For FEL Through IOC 
User Payload8 
44.5% 
Total N A  - 37,996 houm 
+ Unassigned 
Figure 4-1. IVA Budget Distribution for Assembly Phase 
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( 4 )  During crew sleep periods and device nonoperations periods 
beyond a specified length of time, the FTS must be stowed. 
(5) Device (FTS) operations will be terminated outside the 
specified temperature regime. 
( 6 )  In a Shuttle [or Station] emergency mode, if the device (FTS) 
cannot be stowed within a specified length of time (probably 
well under 30 minutes), the capability must exist to jettison 
the device clear of the Shuttle and/or Station (even if it is 
attached to the Shuttle bay). 
(7) A payload may be grappled and berthed if there are at least 
two ways to release it. This is especially true of operations 
within the Shuttle bay and may a l so  be true for FTS if opera- 
tions are to be performed within some period of time prior to 
a scheduled reboost. 
(8) If the device (FTS) is self-mobile, there will likely be 
constraints on either its holding power or its reboost 
configuration (so it can hang onto the Station during a 
reboost!). 
(9) Failures in FTS supporting systems (video lines, cameras, DMS, 
etc.) will terminate FTS operations. 
(10) An appropriate level of "safing" capability is required to 
avoid the consequences of single-point failures. 
2 .  Possible FTS Co-EVA Operations Rules 
Potentially hazardous modes or equipment (FTS) will be 
verified safe in the event of co-EVA. This will depend on 
safety assurance and might require two ways to prevent FTS 
translation during EVA. 
There must be live communications between the FTS operator and 
EVA crew in the vicinity of the FTS. 
lost, FTS operations must be discontinued. 
If communications are 
There must be visual verification of the FTS position and 
clearance required between FTS and a crewman. 
cation must be provided by either an EVA crewman or an IVA 
crewman with cameras and/or direct line-of-sight. 
are currently no rules governing the physical envelope 
between the FTS and a crewman.) 
This verifi- 
(There 
If there is any degree of FTS autonomous operation, there will 
probably be a rule that an EVA crewman could not invade the 
physical envelope (to be specified) of the FTS while it was 
operating. This may preclude a large number of tasks where 
the FTS would be co-located next to an EVA crewman. 
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(5) There might be a constraint on moving (translating) the FTS 
while crew are in the vicinity. If there are sufficient 
safety inhibits to prohibit uncommanded motion, then 
translation might be allowed within a specified envelope in 
the present of a crewman. 
Applying these rules to the technically feasible task set is difficult 
because of a lack of detailed data on positional limits and physical enve- 
lopes associated with each task description. As such data become available, 
the rules would be applied. 
There are a number of related points to be made regarding FTS operating 
modes. For example, when designing and locating movable, actuating, or 
similar mechanical devices, adequate clearance must be provided to prevent 
interference with any structure; puncture of fluid lines, valves, and tanks; 
and contact with electrical wiring and components or other subsystem compo- 
nents. In particular, when working with hypergolic fuels, Space Station 
Program personnel will have to be on "alert" status when loading such pro- 
pellants. The implication, if the FTS is used at all in this mode, is a 
requirement of full-time supervision, even if the task can be performed 
autonomously by the FTS. 
There are several possible application modes for telerobotics. In the 
"concurrent" mode, the telerobotic devices will be operated under IVA control 
during EVA operations. The more likely version of this option will consist 
of operation at locations fairly remote from the EVA center of activity, or 
solely involve the transport of parts and materials to the EVA site. Alter- 
natively, however, the telerobot could be operated to perform tasks coopera- 
tively with the EVA worker at the job site. 
Another possible mode of operation is the "separate shift" mode, in 
which the telerobot is operated only before or after EVA shifts, but not 
during. This mode primarily would involve (1) site preparation for the EVA 
workers: materials delivery or worksite button-up/safing at the end of 
an EVA shift, (2) post-assembly inspection or maintenance, or ( 3 )  actual 
assembly tasks that do not require direct EVA involvement and would be 
scheduled for off-EVA shifts .  
Finally, a telerobot might be operated in a "combined mode," involving 
activity both during and outside of EVA shifts. 
As mentioned above, tasks that may be prohibited under the proximity 
operations rules early in the FTS operating life are difficult to assess. 
It is likely that proximity operations rules will be applied conservatively 
due to lack of on-orbit FTS operating experience. It is expected that such 
rules might be modified significantly as FTS operating experience accumu- 
lates. However, it should also be noted that each replacement crew will 
experience its own FTS operation learning periods, so that proximity opera- 
tions rules may be relaxed very slowly. 
There are a number of tasks in this study that were ruled out on tech- 
nical feasibility grounds (e.g., cooperative EVA dexterous alignment tasks) 
that might also be ruled out due to operations constraints when a future FTS 
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with greater capabilities might be used. 
a distance between the physical envelopes of EVA crew and FTS for safety 
reasons. 
Such tasks would need to maintain 
The constraints identified in this section are applied to the tech- 
nically feasible task set (Table 3 - 2 )  to derive an operationally feasible 
task set. 
C. ADDITIONAL OPERATIONS-RELATED SELECTION RULES 
The application of the EVA/IVA time and proximity operations rules can 
provide a number of alternative task sets that are feasible. However, in 
order to select a prioritized set, a second category of selection rules could 
be applied to the technically feasible tasks subject to the operational con- 
straints to derive a prioritized operationally feasible task set. 
The designation of a "priority" task set is not intended to imply a 
set of FTS applications criteria currently endorsed by the Space Station 
Program. 
course of Phase B, but no single set has been adopted generally for use. 
The term "priority" is applied relative to the specific issue: "Can the 
FTS be operated during Station assembly in a cost-effective manner under 
some reasonable set of assumptions about how EVA time might be valued?" 
A variety of A&.R selection criteria have been proposed over the 
Consequently, FTS applications could be selected much in the same manner 
as a planner might use to maximize the usefulness of the FTS. Because the 
fundamental purpose of the FTS is to reduce EVA demands on the crew, EVA time 
reduction is the primary factor in the selection process. However, not all 
EVA tasks are equally valuable in that each of the following factors may vary 
by task or by time of occurrence in the assembly phase: 
(1) Station resources for EVA plus overhead per EVA hour (e.g., 
duration of EVA excursion will affect this ratio), 
(2 )  Degree of risk to EVA crew, and 
( 3 )  Program consequences of insufficient EVA time availability (e.g., 
slippage of early assembly tasks could affect the entire assembly 
schedule). 
Selecting an FTS task application set of high value relative to these 
considerations requires specifying the relative value of  each EVA task 
according to its overhead cost, schedule risk, and crew risk. Table 4 - 2  
identifies four priority ranking rules that could be used for selecting a 
high-value set of operationally feasible FTS tasks. 
It is important to reiterate that these priority ranking rules are not 
Their 
part of an "official" Program selection procedure, nor do they represent all 
factors of interest in selecting FTS configurations or applications. 
sole purpose is to establish a reasonable basis for selecting a set of opera- 
tionally feasible tasks in order to determine whether an FTS might perform 
such a task set cost-effectively. As such, the selection scheme is not 
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Table 4 - 3 .  Example Criteria for Selecting a Prioritized, 
Operationally Feasible FTS Task Set 
PRIORITY EVA TASK CHARACTERISTIC 
1. 
2 .  
3 .  
4 .  
Tasks that would cause EVA demands to exceed available EVA 
resources, possibly necessitating costly schedule adjustments. 
Applied in this study solely to pre-PMC assembly period, when 
EVA is strictly limited, such that task deferrals might result 
in additional assembly flights. Examples: selected assembly 
tasks on Flights 1 and 2 that would otherwise exceed available 
EVA limits. 
Tasks of greater than average hazard to crew (but excluding 
Criticality 1 items that will likely be allocated to EVA crew). 
Examples: toxic fluid handling; operation of mechanisms involving 
release of stored energy. Additionally, use of the FTS in tasks 
involving EVA hazards (propulsion thrusters, antennas, electrical 
systems) may in some circumstances be preferable to safing those 
systems to allow crew EVA in the area. 
Tasks that can be performed in their entirety by the FTS, thereby 
reducing the total number of EVA shifts per time period, and the 
consequent EVA overhead. Example: selected ORU changeout 
operations. 
EVA tasks that reduce the EVA excursion duration for crew members 
and may or may not be performed independent of EVA. 
workstation setup and post-task cleanup. 
Example: EVA 
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offered as the means of identifying a programmatically "optimum" FTS 
configuration or applications mode, but rather these rules are intended 
to faciliate the process of identifying and characterizing an F'TS con- 
ept and applications scenario for the purpose of determining its cost- 
effectiveness for situations in which there are multiple alternatives 
for performing required tasks. 
ranking the tasks so that higher priority tasks are considered first. 
Such priority rules can aid in at least 
The next step is to take the operationally feasible task set together 
with the non-FTS tasks and characterize two cases: an EVA-Only (no FTS) 
case and an EVA+FTS case. The next section describes the process of 
estimating the EVA and IVA times for these cases. 
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SECTION V 
ASSEMBLY PHASE EVA AND IVA TIME ESTIMATES 
This section is concerned with estimating the EVA and IVA times for a 
set of EVA-Only and FTS-performed EVA tasks between FEL and IOC that were 
identified as being technically feasible, meet the operational constraints, 
and conform to the priority ranking rules in Table 3-2.. That is, the derived 
tasks summarize the high-value set of operationally feasible FTS tasks 
selected for the cost-effectiveness evaluation. The values derived are: 
(1) The time required to perform each task by EVA, 
(2) The time required to perform each task by the FTS, and 
(3) The IVA times for task performance by both EVA crew and the FTS. 
These times are listed both by task and by time period (per flight inter- 
val). 
(1) assembly, (2) maintenance, (3) attached payloads, and ( 4 )  polar plat- 
forms. As described earlier, logistics operations and satellite servicing 
were not included. The values for the polar platform category were esti- 
mated, but, due to changes in the SSP, were not included in the final 
results. 
The times are derived for both the EVA-Only and EVA+FTS case for: 
The detailed task estimates were available only in the assembly task 
case. 
and polar platform cases and the task time estimates were more difficult to 
find or were unavailable. 
cases was : 
The task descriptions for an FTS in the maintenance, attached payload, 
The basic procedure used in these (nonassembly) 
Estimate the EVA-Only-case values of EVA and associated support 
IVA . 
Assume that 20% of the EVA-Only-case times could be displaced by an 
FTS . 
For the EVA+FTS case, compute the remaining EVA (EVAR) and the EVA 
savings due to the FTS (EVAA) . 
Because the values in ( 3 )  are specific to the EVA+FTS case, calcu- 
late the EVA and IVA times for the EVA-Only and EVA+FTS cases using 
performance ratios algorithms to translate to a common basis. The 
performance ratio algorithms are used to translate equivalent task 
times between using an EVA crew member and using the FTS. 
algorithms are described further in subsection V-B. 
These 
In cases in which uncertainty was especially high, the estimates 
derived in ( 4 )  are bounded by an interval of 220%. 
As noted earlier, the purpose of the study is not to determine an opti- 
mal solution but to provide an approach to bounding the problem. 
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A. ASSEMBLY TASKS 
The candidate assembly tasks are summarized in Appendix Table C-2 by 
flight interval. These tasks were derived from the CETF data and analyzed 
to determine further detail at the subtask level. As shown, the tasks 
share a number of common operations, such as removing the necessary pal- 
lets, erecting workstations, deploying special grappling/berthing fix- 
tures, grasping objects, positioning, and bolting down. 
The task times were derived from task estimates for the EVA+FTS case 
using performance time ratio algorithms. The performance ratios represent 
the amount of time the task category would take if controlled and supervised 
telerobotically (IVA) using an FTS divided by the time taken by an EVA crew 
member to perform the same task (References 9, 16). These ratios represent 
the conversion time between the FTS IVA crew member and one EVA crew member 
measured in clock time. However, EVA is always performed with crews of two 
people. Although the two-crew-member rule is accounted for when estimating 
IVA time, it should be noted that only one-person/one-task is assumed in the 
performance algorithms used here. 
forthcoming, a weighted split between the two crew members could be used to 
assess possible synergistic benefits of teamwork versus the solo FTS. For 
the purposes of the present study, the additional crew member is assumed to 
be f o r  safety, handling lighting or cameras, for inspection, or working on 
an unrelated task. This assumption is not unreasonable for many of the 
dexterous tasks because such tasks are best performed by one crew member. 
However, some cooperative tasks, such as grappling or moving objects, do 
involve more than one crew member working on the same task. The possible 
effects of these differences was not examined. 
If more detailed task descriptions are 
Using the task times for the FTS-performed tasks, performance ratios 
(Appendix Table C-1) for a variety of task functions (Reference 16) were 
used to translate the FTS task estimates into the EVA-Only and EVA+FTS 
case time estimates displayed in Appendix Table C-2. 
The terms used to refer to the tabulated values are defined as follows: 
EVA, - EVA required for the EVA-Only case 
IVA, - IVA required for the EVA-Only case 
EVAF - EVA required in the EVA+FTS case 
IVAF - IVA required in the EVA+F'TS case 
FTS = EVA hours saved (displaced) by FTS (EVAo-EVA~) 
The performance ratios in Table C-1 are difficult to allocate to 
specific tasks without more detailed task descriptions. Each task was 
reviewed to identify the possible performance categories used for the task, 
and a range of performance ratios was used to bound possible subtask values 
in the absence of information regarding duration and frequency of the tasks. 
For example, if an activity was composed of four subtasks with performance 
ratios ranging from 1.4 to 2.2, a range of 1.4-2.2 was used to obtain a 
range of EVA and IVA estimates. 
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The totals by flight are summed and displayed in Table 5-1. The values 
summarized in Table 5-1 reflect the range format due to the varying perfor- 
mance ratios. The values in Table 5-1 are based on the original CETF point 
estimates and form a study database for the methodology used. 
differences from the original CETF estimates are due to a review and assess- 
ment of key assembly tasks by flight in terms of actual EVA and IVA time if 
performed by an FTS. There is little difference in most cases because the 
number of FTS tasks with large EVA displacements is small (e.g., Flight 28). 
The primary 
Note that for those tasks with large EVA displacement times, the effect 
of the ranges will be more pronounced. 
cases could be significant and the narrow ranges for many of the estimates 
should not be construed as narrow uncertainty or indicative of the degree of 
accuracy. 
Uncertainties in the ranges for these 
The ranges are more critical on the pre-PMC flights, when EVA is STS- 
based. The values prior to Flight 12 (PMC) are for STS-based operations and 
must be accomplished during the flight duration. After PMC, the hours are 
those occurring during the interval between flights and are Station-based. 
The values shown in the table are the total time estimates per flight inter- 
val. Although some cases appear large (Flight 28) relative to the 20-hour- 
per-week EVA constraint, it must be remembered that the estimates are per 
flight interval. The estimate of 174 hours for Flight 28 is actually 
distributed over 5.8 weeks (52 weeks/year / 9 flights/year). Because EVA 
will be Station-based, there will be more more flexibility in rescheduling 
EVA operations over time than during the Shuttle-based period (FEL-PMC). 
B. MAINTENANCE TASKS 
Maintenance tasks can be categorized as scheduled and unscheduled 
maintenance. 
maintenance are based principally on data presented from Reference 17. 
Estimates of EVA and IVA required to perform core Station 
A conservative peak value of approximately 1,700 corrective events 
per year has been estimated (all criticality levels) by IOC, which yields 
a yearly average of approximately 975 events/year during the Station assembly 
phase (Reference 17). These estimates were based on C-5 aircraft reliability 
data, and correspond to a MTBF of 203 hours to retain "partial mission cap- 
able" availability status. However, spacecraft hardware is approximately 16 
times more reliable, which implies a corresponding MTBF of 3,248 hours. 
ther, the estimates used the CETF conclusion that the number of externally 
maintainable items could be reduced to 110. With these modifications, the 
Station was estimated to require the following: 
Fur- 
77 maximum corrective events/year by IOC (all criticality levels) 
and 
39 yearly average during assembly 
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Table 5 - 1 .  EVA/IVA Assembly Estimates by Flight (Flights 1-11) 
and by Flight Interval (after Flight 11) (work-hours) 
(ranges due to range of performance ratios used) 
EVA-Only Case EVA+FTS Case 
Flight EVA, IVA, EVAF IVAF FTS Hrs. 
1* 
2* 
3 
4 
STS- 5 
Based 6 
7 
8 
9 
10 
11 
PMC 1 2  
1 3  
14 
1 5  
1 6  
17  
1 8  
1 9  
20  
Station- 2 1  
Based 22 
23 
2 4  
25 
26 
27 
28 
29 
30 
~ ~~~ 
3 7 . 2 - 3 7 . 9  
3 7 . 2 - 3 7 . 9  
1 8 . 8 - 1 9 . 1  
1 9 . 9 - 2 0 . 3  
0 
1 6 . 3 - 1 7 . 5  
7 . 9  
2 2 . 6 - 2 3 . 3  
0 
0 
1 2 . 7 - 1 6 . 6  
8 3 . 8 - 8 4 . 7  
0 
1 3 . 6 - 1 7 . 5  
0 
9 . 4 - 1 3 . 3  
0 
4 4 . 2  - 4 4 . 6  
0 
5 0 . 7 - 5 5 . 6  
0 
1 3 . 3 - 1 7 . 3  
0 
1 3 . 3 - 1 4 . 2  
0 
0 
0 
1 7 4 . 0  
0 
0 
1 8 . 8 - 1 9 . 2  
1 8 . 8 - 1 9 . 2  
9 . 4 - 9 . 6  
10 .o-10.1 
0 
8 . 2 - 8 . 7  
4 .0  
1 1 . 3 - 1 1 . 7  
0 
0 
6 . 4 - 8 . 3  
4 1 . 9 - 4 2 . 3  
0 
6 . 8 - 8 . 8  
0 
4 . 7 - 6 . 6 7  
0 
2 2 . 1 - 2 2 . 3  
0 
2 5 . 4 - 2 7 . 8  
0 
6 . 7 - 8 . 7  
0 
6 . 7 - 7 . 1  
0 
0 
0 
8 7 . 0  
0 
0 
2 3 . 5  
2 3 . 5  
1 3 . 2  
1 5 . 4  
0 
1 5 . 4  
7 . 2  
2 2 . 1  
0 
0 
1 1 . 3  - 1 4 . 3  
7 0 . 8 -  7 1 . 3  
0 
1 1 . 8 - 1 4 . 8  
0 
7 . 8 - 1 0 . 8  
0 
39 .7  
0 
4 7 . 5 - 5 0 .  
0 
11.4 - 14.4 
0 
8 . 4  
0 
0 
0 
5 7 . 2  
0 
0 
2 1 . 1 - 2 9 . 1  
2 1 . 1 - 2 9 . 1  
1 2 . 4 - 1 5 . 2  
1 1 . 0 - 1 3 . 9  
0 
1 1 . 0 - 1 3 . 9  
4 . 0 - 4 . 7  
1 2 . 3  
0 
8 . 8 - 1 0 . 3  
0 
4 3  -0-51.2 
0 
8 . 8 - 1 1 . 0  
0 
7 . 2 - 8 . 4  
0 
2 2 . 2 - 2 5 . 5  
0 
2 9 . 6 - 3 1 . 8  
0 
8 . 6  - 1 0 . 9  
0 
7 . 8 - 1 1 . 0  
0 
0 
0 
8 7 . 0 - 1 5 7 . 4  
0 
0 
1 3 . 7 - 1 4 . 4  
1 3 . 7 - 1 4 . 4  
5 . 6 - 5 . 9  
4 . 5 - 6 . 4  
0 
0 . 9 - 2 . 1  
0 . 7  
0 . 5 - 1 . 2  
0 
1 . 4 - 2 . 3  
0 
1 3 . 0 - 1 3 . 4  
0 
1 . 8 - 2 . 7  
0 
1 . 6 - 2 . 4  
0 
4 . 5 - 4 . 9  
0 
3 . 2 - 5 . 1  
0 
1 . 9 - 2 . 9  
0 
4 . 9 - 5 . 8  
0 .  
0 
0 
1 1 6 . 8  
0 
0 
TOTALS 575 - 602 288 - 3 0 1  386-402 316-436  1 8 9  - 2 0 1  
* Assumes erectable trusses and utilities 
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Based also on Reference 17 data, the corresponding figures for critical 
events (i.e., "not mission capable" failures) are as follows: 
2 . 7  critical events/year by IOC 
and 
1 . 5  yearly average during assembly (approximately 6 critical events 
during the assembly phase) 
(Critical events are tallied separately, since these events in general 
are not deferrable. The occurrence of nondeferrable events will be particu- 
larly important during the pre-PMC period, when available EVA resources will 
be very limited.) 
Corrective events were estimated to require 3 hours on the average, 
including overhead, for a two-person EVA crew (= 67 work-hours of EVA time). 
Maintenance EVA requirements during the assembly phase are summarized below 
by year of occurrence: 
Year Critical Events: Noncritical Events: Totals : 
Events EVA work-hours Events EVA work-hours Events EVA work-hours 
1 1 6 9 54  10 60 
2 1 6 28 168 29 174 
3 2 1 2  46 276 48 288 
4 2 1 2  65 390 67 402 
Table 5 - 2  provides a more detailed breakout, by year when actually 
performed, of the EVA and supporting IVA associated with core Station 
maintenance (note that some deferral of maintenance was assumed in order 
to accommodate EVA limitations in early flights). 
Using these estimates, the values are prorated over each flight interval 
as follows: 1 2  hours/week of EVA for maintenance on Flights 3 through 11, 
7 . 5  hours/week for EVA on Flights 1 2  and 13, 6 . 0  hours/week for Flights 14 
through 2 1 ,  and 7 . 7  hours/week after Flight 2 1 .  
Noncritical item maintenance will likely be deferred until PMC and, 
because of uncertainties in EVA/IVA requirements for Flights 1 through 5 ,  the 
estimates of 12 EVA hours were converted to range estimates using a factor of 
- +20%.  
ratio algorithms from Section 5-A with a range of performance ratios from 1.4 
to 5 . 0 .  
maintenance tasks could be performed by the FTS based on the current 
requirement that ORU changeouts be performable by the FTS. 
parametric assumption which could be modified as new data become available. 
During the post-PMC period the total maintenance by flight interval was 
computed using a weighted sum of the maintenance per week and the number of 
weeks in each flight interval. The totals by flight interval are presented 
in Table 5 - 3 .  
Table 5 - 3  lists the EVA and IVA times derived using the performance 
It was assumed that in the EVA+FTS case approximately 20% of the 
This is a 
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Table 5-2. Assembly Phase Maintenance Assumptions 
EVA IVA Support 
Year EVA Excursions work-hours work-hours 
1 
2 
2 12 each, on 6 each, on (assumes 60% (= 6) of 
Flights 3-5 Flights 3-4 pre-PMC actions can 
be deferred to post- 
PMC: 2 to the second 
year; 4 to the third) 
16 12 each, on 6 each, on (year 2,  post-PMC 
Flights 6-10 Flights 6-10 - 20 weeks) 
7.5/week, 3.8/week, 
 OS t - PMC POS t - PMC 
3 26 6/week 3/week 
4 34 7.7/week 3.9/week 
Notes : 
1. One excursion - 2 corrective actions - 12 EVA work-hours - 6 IVA work- 
hours. 
2. McDonnell Douglas (McDAC) estimated approximately 2 . 9  EVA work-hours/ 
week for the CETF "Revised Assembly Sequence" case for the third year 
(Reference 18). 
3. The CETF estimated 240 work-hours/year (= 4.6 work-hours/week) of EVA 
would be required for core Station maintenance. 
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Table 5-3. EVA/IVA Maintenance Estimates by Flight (Flights 1-11) 
and by Flight Interval (after Flight 11) (work-hours) 
EVA-Only Case EVA+FTS Case 
Flight EVA, IVA, EVAF IVAF 
1 
2 
3 
4 
STS - 5 
Based 6 
7 
a 
9 
10 
11 
PMC 12 
13 
14 
15 
16 
17 
i a  
19 
20 
Station- 21 
Based 22 
23 
24 
25 
26 
27 
28 
29 
30 
0 
0 
9.6- 14.4 
9.6-14.4 
9.6- 14.4 
12.0 
12.0 
12.0 
12.0 
12.0 
12.0 
48.8 
48.8 
39.0 
39.0 
39.0 
39.0 
39.0 
39.0 
39.0 
39.0 
44.5 
44.5 
44.5 
44.5 
44.5 
44.5 
44.5 
44.5 
44.5 
0 
0 
4.8-7.2 
4.8-7.2 
4.8-7.2 
6.0 
6.0 
6.0 
6.0 
6.0 
6.0 
24.7 
24.7 
19.5 
19.5 
19.5 
19.5 
19.5 
19.5 
19.5 
19.5 
22.5 
22.5 
22.5 
22.5 
22.5 
22.5 
22.5 
22.5 
22.5 
0 
0 
7.7-11.5 
7.7-11.5 
7.7-11.5 
9.6 
9.6 
9.6 
9.6 
9.6 
9.6 
39.0 
39.0 
31.2 
31.2 
31.2 
31.2 
31.2 
31.2 
31.2 
31.2 
35.6 
35.6 
35.6 
35.6 
35.6 
35.6 
35.6 
35.6 
35.6 
0 
0 
5.2-13.0 
5.2-13.0 
5.2-13.0 
6.5- 10.8 
6.5- 10.8 
6.5-10.8 
6.5-10.8 
6.5-10.8 
6.5- 10.8 
26.4-44.0 
26.4-44.0 
21.1-35.1 
21.1-35.1 
21.1-35.1 
21.1-35.1 
21.1-35.1 
21.1-35.1 
21.1-35.1 
21.1-35.1 
24.6-41.0 
24.6 -41.0 
24.6-41.0 
24.6-41.0 
24.6 -41.0 
24.6 -41.0 
24.6 -41.0 
24.6-41.0 
24.6-41.0 
TOTALS : 
~ ~~ 
909 - 924 458-466 729 - 740 498 - 521 
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C. PAYLOAD SETUP AND SERVICING TASKS 
The payload EVA tasks were derived from a review of the potential 
payload candidates for Flights 3 ,  18, and 30 contained in a JPL-modified 
version (MRDB*) (Reference 19) of the Mission Requirements Data Base (MRDB) 
(Reference 4). The modifications involved translation of the database to a 
series of subdatabases sorted by key fields and a case by case review of the 
records for each data set for inconsistent, erroneous, or missing entries. 
For the cases in which information to support corrections was available, 
entries were made. However, even after modification, the quality of data in 
the JPL-modified MRDB is still in question and perhaps can only provide an 
indication of the types of payloads and the parameters that might be 
associated with Station attached payloads. 
The approach consisted of defining sort indexes for likely candidates on 
Flights 3 ,  18 and 30, sorting the candidates, generating a reference payload, 
and multiplying by an expected number of payloads. 
servicing times were then prorated over the number of year-specific flights 
as described below. 
The payload setup and 
The assumptions used to derive the representative payloads for each 
flight are : 
(1) No selection/recommendation of candidates is made, but rather a set 
of candidates is generated to estimate typical mass, and EVA and 
IVA hours required by each payload. The estimates are reviewed to 
determine if the representative servicing activities can be dis- 
placed by the FTS. 
(2) Although unused mass and volume have been identified on other 
Space Station assembly flights, only those flights with scheduled 
attached payloads are considered here. 
(2,954 kg) , Flight 18 (14,267 kg) , and Flight 30 (18,181 kg) 
(Reference 19). 
These include Flight 3 
( 3 )  Because the time period of this study extends from Assembly Flight 
1 through IOC, only attached payloads scheduled during that time 
frame are considered. 
With these assumptions in mind, the JPL-modified Mission Requirements 
Data Base (MRDB*), containing over 300 proposed payloads (Reference 19), was 
searched. 
1. Candidates for Assembly Flight 3 
The sorting indexes for Flight 3 were: 
(1) Launch during 1992-1993 (equivalent to the first year of 
(2) All mass located at an unpressurized external location. 
( 3 )  No individual attached payloads weighing more than 2954 kg. 
( 4 )  No individual power requirements > 17 kW. 
(5) Service interval > 90 days. 
assembly). 
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The average mass, EVA times for setup and servicing, and IVA times for 
setup and servicing were computed for the resulting list of six viable 
candidates. 
(as per the MRDB) were: 
The averaged estimates for Flight 3 to be done without an FTS 
average mass of payload - 300 kg 
average EVA setup time 9 2.5 hrs 
average IVA setup time = 4.2 hrs 
average EVA servicing - none required 
average IVA servicing - none required 
' As a check for consistency, similar values were also computed using pro- 
jected payload types from an independent CETF presentation. 
candidates in this sample, the values compared favorably: 
For the nine 
average mass of payload 9 376 kg 
average EVA setup time 9 2.3 hrs 
average IVA setup time 9 4.5 hrs 
average EVA servicing 9 5.6 hrs/90 days 
average IVA servicing - 12.9 hrs/90 days 
Based on these values and constraints on payload mix, number, and 
timing, it was assumed that three payloads would be launched on Flight 3. 
Furthermore, opportunities for FTS involvement would be limited during 
Flight 3 ,  since the RMS might perform most of the FTS-type tasks. The 
estimates of EVA/IVA time are: 
Payload Setup-Flight 3 (year 1) 
3 payloads x 2.5 EVA hrs/payload 7.5 EVA hrs for setup 
3 payloads x 4.2 IVA hrs/payload 9 12.6 IVA hrs for setup 
- 
Servicing (year 1) 
none assumed 
2. Candidates for Assemblv Flieht 18 
A similar procedure was used for Flight 18 with the following sort 
indexes : 
(1) Launch during 1994 (year 3) time frame. 
( 2 )  No more than five payloads launched. 
( 3 )  All mass located at internal pressurized, internal 
unpressurized, or external unpressurized locations, 
but not associated with a free-flyer or O m s .  
(4) No individual attached payloads weighing more than 14,627 kg. 
( 5 )  No individual power requirements > 57 kW. 
( 6 )  No restriction on service interval. 
From the resulting list of 18 viable candidates, the average mass, EVA 
times for setup and servicing, and IVA times for setup and servicing were 
computed. The averaged estimates for Flight 18 (no FTS assumed) were: 
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average mass of payload = 2047 kg 
average EVA setup time - 10.8 hrs 
average IVA setup time = 25.3 hrs 
average EVA servicing = 7.1 hrs/payload/yr 
average IVA servicing = 4.9 hrs/payload/yr 
Because minimal servicing is required for the payloads delivered in 
Flight 3, it was assumed that the majority of payload service EVA/IVA would 
be required after Flight 18. 
assuming that five payloads are delivered, the following estimates of pay- 
load servicing times are calculated for the period between Flight 18 and 30: 
Using the average values computed above and 
Payload Setup-Flight 18 (year 3 )  
5 payloads x 10.8 EVA hrs/payload - 54 EVA hrs for setup 
5 payloads x 25.3 IVA hrs/payload = 126.5 IVA hrs for setup 
Servicing (years 3-5/IOC) 
5 payloads x 7.1 EVA hrs/payload/yr x 2 yrs to IOC/52 weeks/yr - 1.4 hr/week EVA for payload servicing 
5 payloads x 5.9 IVA hrs/payload/yr x 2 yrs to IOC/52 weeks/yr 
= 1.1 hr/week IVA for payload servicing 
3. Candidates for Assembly Flight 30 
A similar procedure was used for Flight 30 with the following sort 
indexes : 
(1) Launch during 1995-1996 (year 4-5) time frame. 
(2) No more than five loads launched. 
(3) All mass located at internal pressurized, internal 
unpressurized, or external unpressurized locations, but not  
associated with a free-flyer or O m s .  
(4) No individual attached payloads weighing more than 18,181 kg. 
(5) No individual power requirements > 57 kW. 
(6) No restriction on service interval. 
From the resulting list of eight viable candidates, the average mass, 
EVA times for setup and servicing, and IVA times for setup and servicing were 
computed. The averaged estimates for Flight 30 (no FTS) were: 
average mass of payload = 2781 kg 
average EVA setup time - 0.0 hrs 
average IVA setup time = 7.3 hrs 
average EVA servicing = 0.0 hrs/payload/yr 
average IVA servicing - 39.4 hrs/payload/yr 
The average payload is again larger, but requires little if any EVA 
(perhaps due to use of deployment, the RMS, or the Mobile Servicing System). 
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Payload Setup (year 4-5) 
of configuration change time can also be made. The IVA is assumed to be 
constant due to the additional time requirements for unstowing and stowing 
the FTS between the EVA-Only and EVA+FTS cases. The following subsections 
itemize the procedure followed for the derivation of EVA/IVA estimates for 
the setup and servicing portions and summation to the flight-interval level. 
4. Attached-Payload SetuD Sumort Tasks 
The first step involved constructing a generic task breakdown 
5 payloads x 0 EVA hrs/payload 
5 payloads x 7.3 IVA hrs/payload - 36.5 IVA hrs for setup - 0 EVA hrs for setup 
Servicing (year 4-5/1OC) 
5 payloads x (7.1+ 0) EVA hrs/payload/yr x 1 (current) yr to 
IOC/52 weeks/yr - 1 hr/week EVA for payload servicing 
5 payloads x (5.9+39.4) IVA hrs/payload/yr x 1 yr to IOC/52 
weeks/yr - 4.4 hr/week IVA for payload servicing 
5-11 
the performance ratio form, and compute the task times for a range of 
performance ratios. Refer to Appendix D for the intermediate calculations. 
Table D - 1  presents a task breakdown used to estimate EVA and IVA times 
using the assembly sequence tasks as a model. Because CETF also made esti- 
mates, a combined range of values was used as shown in the summary Table D-2. 
The values in Table D - 2  were translated to the form required by the perfor- 
mance ratio algorithms (a performance ratio range of 1.4-5 .0  was used). 
5. Attached-Payload Servicing - SuDDort Tasks 
The derivation of servicing times follows a similar procedure, 
using the estimates in Table D-3. The values in Table D-3 were projected 
to the flight intervals on the flight schedule, combined with the CETF 
values (which represent the maximum budget), and translated to +20% ranges 
as shown in Table D-4. Table D-5 shows the step translation to the per- 
formance ratio input form and the resulting values. 
6. Attached-Pavload SetuD + Service Times bv Flight 
Table 5-4 summarizes the totals derived by weighting the time per 
week by the appropriate number of weeks for each flight interval and adding 
any applicable setup time (Flights 3 ,  18, and 30) from Tables D-2 and D-5. 
D .  POLAR PLATFORM SETUP AND SERVICING TASKS 
As described earlier, the programmatic environment for the polar plat- 
form missions changed dramatically during the course of the study. 
less, the objective was to be as comprehensive as possible and polar platform 
FTS benefits were examined. It became apparent that under currently evolving 
scenarios, use of an FTS for polar platform servicing during the assembly 
phase is highly unlikely. The estimates of limited potential benefits 
presented in this section illustrate the high-cost trade-off between a 
minimal displacement of EVA for polar platform servicing and the cost of 
a second FTS. 
amear cost-effective, no conclusions can be drawn regarding polar platforms 
based on the study performed here. 
further in Section IX. Because the polar platform estimates were not 
included in the final results, the values derived in this subsection are 
for informational purposes only. 
Nonethe- 
It should be noted that while a polar platform FTS may not 
The polar platform issue is discussed 
It was assumed for the purposes of this study that the EVA requirements 
for polar platforms are minimal, based on the servicing requirements outlined 
in Reference 20. The scenario calls for three polar platform launches in 
years 1, 2 ,  and 4 (Flights 5 ,  9, and 26), with servicing missions in years 3 
and 4 (for platforms 1 and 2). While the availability of an OMV was not 
assumed in the study and ELVs may be used for platform launch, the polar 
platforms were included per the CETF manifest. It was assumed that because 
servicing could be either shuttle- or platform-based, an FTS could be used to 
assist in servicing. This second FTS would either be shuttle-based or be a 
part of the polar platform. 
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Table 5-4. EVA/IVA Attached Payload Estimates by Flight (Flights 3-11) 
and by Flight Interval (after Flight 11) 
Totals of Setup and Servicing (work-hours) 
E V A - O n l y  Case EVA+FTS Case 
Flight EVA, IVA, EVAF IVAF 
STS - 
Based 
PMC 
1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
Station- 21 
Based 22 
23 
24 
25 
26 
27 
28 
29 
30 
N/A 
N/A 
5.7-11.1 
6.4-9.6 
Polar Platform N/A 
N/A 
OF-1 N/A 
Polar Platform N/A 
N/A 
Logistics N/A 
Logistics N/A 
Logistics N/A 
Logistics N/A 
1.6-2.4 
1.6-2.4 
10.4-15.6 
10.4- 15.6 
10.4-15.6 
63.8-69.6 
9.8-15.6 
Logistics N/A 
9.8-15.6 
Logistics N/A 
8.7-13.9 
Logistics N/A 
Polar Platform N/A 
Logistics N/A 
8.7-13.69 
Logistics N/A 
4.6-13.9 
N/A 
N/A 
2.7-5.6 
3.2-4.8 
N/A 
N/A 
N/A 
0.8-1.2 
N/A 
N/A 
5.2-7.8 
N/A 
N/A 
N/A 
32.2-34.8 
N/A 
0.8-1.2 
5.2-7.8 
5.2-7.8 
5.2-7.8 
N/A 
N/A 
4.3-8.9 
5 .l-7.7 
N/A 
N/A 
N/A 
1.3-1.9 
N/A 
1.3-1.9 
N/A 
N/A 
N/A 
N/A 
N/A 
8.5-12.4 
8.5-12.4 , 
8.5-12.4 
51.7-55.6 
8.5-12.4 
2.9 -10.0 
3.5-8.6 
N/A 
0.9.2.2 
5.9-14.3 
N/A 
5.9-14.3 
N/A 
5.9-14.3 
N/A 
34.4-62.9 
N/A 
5.2- 14.3 
N/A N/A N/A 
5.2-11.0 8.5-12.4 5.2-14.3 
N/A 
4.6-12.8 
N/A 
7.5-12.0 
N/A 
4.6-7.0 
N/A N/A N/A 
4.6-7.0 7.5-12.0 4.6-12.8 
N/A N/A N/A 
214.0-218.7 3.5-11.0 214.0-224.5 
i 
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The procedure consisted of summing the EVA/IVA requirements for the EVA- 
Only case from Reference 20, prorating the estimates by 0.8 (assuming a 20% 
displacement of EVA/IVA by the F T S ) ,  and summing the servicing times during 
years 3 and 4. Because there are no specified servicing schedules for the 
polar platforms (e.g., every 3 months, 67 months, 12 months), the total 
service times were spread across the number of appropriate flight periods. 
Thus, some polar platform servicing is assumed for each flight interval 
rather than every 6 or 12 months. 
It is assumed that the bulk of polar platform servicing will be 
performed using Shuttle-based RMS telerobotics; however, there is also 
potential for use of the FTS to displace ORU replacement time. 
estimates of Reference 20, the total EVA-performed ORU replacements for the 
three polar platform launches scheduled during the assembly phase comprises 
approximately 18.25 hours. 
Using the 
The polar platform EVA/IVA estimates are derived by year as shown in 
Table 5-5. The procedure assumes that setup of polar platforms is similar 
to deployment of Habitation (HAB) or the Japanese (JEM) modules with three 
subtasks (erect workstation, grapple, and release). A performance ratio 
algorithm was used with a range of 1.4-5.0 to compute the time estimates for 
each subtask. 
Year 1. 
Year 2. 
Year 3. 
Flipht - 5 - Platform 1 Launch SetuD 
The EVA-Only case values range from 2.1 hours for EVA to 24 hours 
(upper-limit EVA budget for a single flight prior to PMC). 
range is 1.1-12 work-hours. The EVA+FTS case is 0-19.2 hours for 
EVA and 1.5-9.6 hours for IVA. The EVA+FTS estimates are obtained 
by assuming a 20% displacement of EVA/IVA. 
The IVA 
Flipht 9 - Platform 2 Launch Setup 
The EVA-Only case values are 2.1-24 hours for EVA and 1.1-12 
hours for IVA. The EVA+FTS case is the same as Year 1, Flight 5 
--0.0-19.2 and 1.5-9.6 for EVA and IVA, respectively. 
Platform 1 Servicing 
During Year 3 ,  Mission 2, servicing of platform 1 is performed 
requiring a total of 50 EVA hours, with 13.75 hours of potential 
EVA displaced by ORU changeouts. As noted earlier, the totals 
are spread across the eight flights of Year 3 so an average 
amount is allocated per flight interval. 
The EVA-Only case requires 6.3 hours servicing per flight interval 
for EVA and 3 . 1  hours IVA. The EVA+FTS case requires 4.5 hours per 
flight interval EVA and 3.5-6.6 hours IVA. 
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Table 5-5. Polar Platform EVA/IVA Task Estimates 
Flight 
EVA-Only Case EVA+FTS Case 
EVA, IVA, EVAF IVAF 
Flight 5 : 
Platform #1-year 1 (setup) 2.1- 24. Oa 1.1- 12. oa 0-19. 2b 1.5 -9. gb 
Flight 9 : 
Platform #2-year 2 (setup) 2.1-24. Oa 1.1-12. oa 0-19.2b 1.5-9.6b 
Platform #1 servicing-year 3 
Total EVA required - 8.5+10-0.25+19+12.25 
ORU replacement EVA for FTS = 13.75 hours 
50 hours 
EVAR = 50-13.75 - 36.3 
IVAFS - 0 
EVAA - 13.7 
PR - 1.4-5 
The resulting service estimates are: 
50.0 25.0 36.3 27.8-52.5 
and if distributed over the eight flights of year 3 (per flight interval)c: 
6.3 3.1 4.5 3.5-6.6 
Flight 26 : 
Platform #3-year 4 (setup) 2.ld l.ld O.Od 1.5-5.3d 
Platform #2 servicing-year 4 
Total EVA required = 6.75+10.75+11.0+10.75 - 39.25 
ORU replacement EVA = 3.75 
EVAR - 39.25-3.75 - 35.6 
IVAFS = 0.0 
EVAA - 3.75 
PR - 1.4-5.0 
The resulting service estimates are: 
39.3 19.7 35.6 20.4-27.2 
and if distributed over the nine flights in year 4 (per flight internal)c: 
4.4 2.2 4.0 2.3-3.0 
a Lower-limit values analogous to HAB and JEM modules (see assembly) using EVAR=O, 
IVAFS-0, EVAA-O.~ for EVA+FTS case and PR-1.4-5.0. Results multiplied by 3 for 
3 subtasks involved (erect workstation, grapple, and deploy). Upper-limit 
values are EVA/IVA budget constraints for pre-PMC flights. 
Derived from EVA-Only case values by factor of 0.8 (20% of task times displace- 
able by FTS); lower limit of zero used for EVA+FTS for contingency of no EVA 
servicing. 
This is done for uniformity and to avoid selecting a particular servicing strat- 
egy. 
between spreading the servicing costs and expending them all at the end of the 
year. 
Does not include the upper-limit EVA/IVA budget constraint since timing is 
post-PMC. 
for Platform #3 and the servicing component of Platform #2. 
For the purposes of life cycle costing, there will be minor differences 
Also, the total transferred to Flight 26 is the sum of the setup 
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Year 4. Flight 26 - Platform 3 Launch Setup and Platform 2 Servicing; 
Year 4 involves deployment of platform 3 and the service mission 
for platform 2. 
servicing is distributed across nine flights (Table 5-5). 
The totals are computed as before except the 
5. Summarv 
Table 5-5 summarizes the values for polar platform setup and 
servicing. 
E. LOGISTICS TASKS 
As mentioned earlier, there is potential for using the FTS during 
logistics flights (11, 13, 15, 17, 1 9 ,  21, 23, 25, 27,  29 ) .  However, since 
most logistics transfers appear to be anticipated as RMS/MSC tasks and since 
information regarding the nature of expected EVA tasks is lacking, this 
category could be refined at a future time, when more data are available. The 
expected effect of ignoring logistics is to undervalue the benefits of the 
FTS, because any or all of the possible benefits of the FTS to displace 
logistics EVA are not included. However, it may be that ,the vast majority 
of logistics transfers would be performed by the RMS--the possibility of 
using the FTS for logistics transfers is a subject for further study. 
F. SATELLITE SERVICING FACILITY TASKS 
There is potential for using the FTS for satellite servicing, and while 
a satellite servicing facility is manifested, the possible lack of adequate 
satellite retrieval capability might preclude such a system in the finalized 
configuration. The principal benefits of using an FTS within the servicing 
facility will not be realized until after IOC (the end of the scope of this 
study). This is an area for additional analysis and was not addressed in 
the present study. 
G. TOTAL EVA/IVA REQUIREMENTS BY FLIGHT INTERVAL 
This section collects the estimates for the EVA-Only and EVA+FTS 
cases derived in the previous sections to provide a summary by flight and 
flight interval. 
costing model, which is based on time periods equal to the flight intervals. 
Table 5 - 6  displays the breakdowns and total EVA/IVA by flight for the two 
cases studied. 
EVA-Only case for Flights 1 or 2, implying a need for remanifesting the 
assembly sequence. 
since these occur after PMC, when EVA can be performed weekly throughout the 
year. 
not fit within the manifest as currently designed for reasons other than 
assembly. That is, the addition of requirements for maintenance, attached 
payloads, polar platforms, etc., contribute to the conflicts over EVA 
resources. 
These values are used as a component of the life-cycle 
Note that additional assembly flights are implied by the 
The excesses on Flights 16 and 28 are not as critical, 
This confirms an emerging belief that the CETF-derived sequence does 
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Table 5-6. Total EVA/IVA Estimates By Flight (Flights 1-11) 
and by Flight Interval (after Flight 11) 
(work-hours) 
Flight 
EVA-Only Case EVA+FTS Case 
EVA, IVA, EVAF IVAF FTS 
assembly 
maintenance 
att. pylds , 
polar plfms. 
total 
as s emb ly 
maintenance 
att. pylds. 
polar plfms. 
total 
assembly 
maintenance 
att. pylds. 
polar plfms. 
total 
assembly 
maintenance 
att. pylds. 
polar plfms. 
total 
assembly 
maintenance 
att. pylds. 
polar plfms. 
total 
as s emb ly 
maintenance 
att. pylds. 
polar plfms. 
total 
assembly 
maintenance 
att. pylds. 
polar plfms. 
total 
37.2-37.9 
0 
0 
0 
37.2-37.9 
37.2-37.9 
0 
0 
0 
37.2-37.9 
18.8-19.1 
9.6- 14.4 
5.7 -11.1 
0 
34.1 - 44.6 
19.9 - 20.3 
9.6-14.4 
6.4-9.6 
0 
35.9-44.3 
0 
9.6-14.4 
0 
2.1- 24.0 
11.7-38.4 
16.3-17.5 
12.0 
0 
0 
28.3-29.5 
7.9 
12.0 
0 
0 
19.9 
18.8-19.2 
0 
0 
0 
18.8-19.2 
18.8-19.2 
0 
0 
0 
18.8-19.2 
9.4-9.6 
4.8-7.2 
2.7-5.6 
0 
16.9- 22.4 
10.0-10.1 
4.8-7.2 
3.2-4.8 
0 
18.0-22.1 
0 
4.8-7.2 
0 
1.1-12 .o 
5.9-19.2 
8.2-8.7 
0 
0 
14.2 - 14.7 
6.0 
4.0 
6.0 
0 
0 
10.0 
23.5 
0 
0 
0 
23.5 
23.5 
0 
0 
0 
23.5 
13.2 
7.7-11.5 
4.3-8.9 
0 
25.2-33.6 
15.4 
7.7-11.5 
5.1-7.7 
0 
28.2 - 34.6 
0 
7.7-11.5 
0 
0.0-19.2 
7.7-30.7 
15.4 
9.6 
0 
0 
25.0 
7.2 
9.6 
0 
0 
16.8 
21.1-29.1 
0 
0 
0 
21.1-29.1 
21.1-29.1 
0 
0 
0 
21.1-29.1 
12.4-15.2 
5.2-13.0 
2.9-10.0 
0 
20.5-38.2 
11.0-13.9 
5.2-13 .O 
3.5-8.6 
0 
19.7-35.5 
0 
5.2-13.0 
0 
1.5-9.6 
6.7-22.6 
11.0- 13.9 
6.5-10.8 
0 
0 
17.5-24.7 
4.0-4.7 
6.5- 10.8 
0 
0 
10.5-15.5 
13.7 - 14.4 
0 
0 
0 
13.7-14.4 
13.7-14.4 
0 
0 
0 
13.7 - 14.4 
5.6-5.9 
1.9-2.9 
1.4 2.2 
0 
8.9-11.0 
4.5-4.9 
1.9-2.9 
1.3-1.9 
0 
7.7-9.7 
0 
1.9-2.9 
0 
2.1-4.8 
4.0-7.7 
0.9-2.1 
0 
0 
3.3-4.5 
0.7 
2.4 
2.4 
0 
0 
3.1 
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Table 5-6. Total EVA/IVA Estimates By Flight (Flights 1-11) 
and by Flight Interval (after Flight 11) (continued) 
(work-hours) 
13 
t 
EVA-Only Case EVA+FTS Case 
EVA, IVA, EVAF IVAF FTS Flight 
assembly 22.6-23.3 
att. pylds. 1.6-2.4 
total 36.2-37.7 
maintenance 12.0 
polar plfms. 0 
11.3-11.7 
6.0 
0.8 1.2 
0 
18.1-18.9 
0 
6.0 
0 
1.1-12 .o 
7.1-18 .O 
6.4-8.3 
6.0 
0.8-1.2 
0 
13.2-15.5 
0 
0 
0 
6.0 
6.0 
41.9-42.3 
24.7 
5.2-7.8 
0 
71.8 - 74.8 
0 
0 
0 
24.7 
24.7 
6.8-8.8 
19.5 
3.1 
5.2-7.8 
34.6 - 39.2 
22.1 
9.6 
1.3-1.9 
0 
33.0-33.6 
12.3 
6.5 - 10.8 
0.9-2.2 
0 
19.7-25.3 
0.5-1.2 
2.4 
0.3-0.5 
0 
3.2-4.1 
0 
0 
2.1-4.8 
4.5-7.2 
1.4-2.3 
2.4 
2.4 
0.3-0.5 
0 
4.1-5.2 
0 
0 
0 
2.4 
2.4 
13.0-13.4 
9.8 
2.0-3.2 
0 
24.8 - 26.4 
0 
0 
0 
9.8 
9.8 
1.8-2.7 
7.8 
1.8 
1.9-3.2 
13.3-15.5 
8 
9 assembly 0 
att. pylds. 0 
maintenance 12.0 
polar plfms. 2.1-24.0 
0 
0 
0.0-19.2 
9.6 
0 
6.5-10.8 
0 
1.5-9.6 
total 14.1- 36.0 9.6-28.8 8.0-20.4 
10 assembly 12.7 -16.6 
maintenance 12.0 
att. pylds. 1.6-2.4 
polar plfms. 0 
total 26.3-31.0 
11.3-14.3 
9.6 
1.3-1.9 
0 
22.2-25.8 
8.8 - 10.3 
6,5- 10.8 
0.9-2.2 
0 
16.2-23.3 
as s emb ly 0 
maintenance 12.0 
att. pylds. 0 
polar plfms. 0 
total 12.0 
0 
0 
0 
9.6 
9.6 
0 
6.5-10.8 
0 
0 
6.5 - 10.8 
12 assembly 83.8 - 84.7 
att. pylds. 10.4-15.6 
total 143.0-149.1 
maintenance 48.8 
polar plfms. 0 
70.8-71.3 
39.0 
8.5-12.4 
0 
118.3-122.7 
43.0-51.2 
26.4-44.0 
5.9-14.3 
0 
75.3-109.5 
assembly 0 
att. pylds. 0 
polar plfms. 0 
maintenance 48.8 
total 48.8 
0 
0 
0 
39.0 
39.0 
0 
26 .4 -44.0 
0 
0 
26.4-44.0 
I 14 assembly 13.6-17.5 
att. pylds. 10.4-15.6 
total 69.3-78.4 
maintenance 39.0 
polar plfms. 6.3 
11.8 - 14,8 
31.2 
8.5- 12.4 
4.5 
56.0-62.9 
8.8-11.0 
21.1-35.1 
5.9-14.3 
3.5- 6.6 
39.3-67 .O 
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Table 5-6. Total EVA/IVA Estimates By Flight (Flights 1-11) 
and by Flight Interval (after Flight 11) (continued) 
(work-hours) 
Flight 
EVA-Only Case EVA+FTS Case 
EVA, IVA, EVAF IVAF FT S 
15 
16 
17 
18 
19 
20 
21 
assembly 
maintenance 
att. pylds. 
polar plfms. 
total 
assembly 
maintenance 
att. pylds. 
polar plfms. 
total 
assembly 
maintenance 
att. pylds. 
polar plfms. 
total 
assembly 
maintenance 
att. pylds. 
polar plfms, 
total 
assembly 
maintenance 
att. pylds. 
polar plfms. 
total 
assembly 
maintenance 
polar plfms. 
total 
att. pylds. 
assembly 
maintenance 
att. pylds. 
polar plfms. 
total 
0 
0 
39.0 
6.3 
45.3 
9.4-13.3 
39.0 
6.3 
10.4- 15.6 
65.1-74.2 
0 
0 
39.0 
6.3 
45.3 
44.2 -44.6 
39.0 
6.3 
63.8-69.6 
153.3-159.5 
0 
0. 
39.0 
6.3 
45.3 
50.7-55.6 
39.0 
6.3 
9.8-15.6 
105.8-116.5 
0 
0 
39.0 
6.3 
45.3 
0 
0 
19.5 
3.1 
22.6 
4.7-6.6 
19.5 
3.1 
5.2-7.8 
32.5-37.0 
0 
19.5 
0 
3.1 
22.6 
22.1-22.3 
19.5 
3.1 
32.2 - 34.8 
76.9-79.7 
0 
0 
19.5 
3.1 
22.6 
25.4-27.8 
19.5 
3.1 
5.2-7.8 
53.2-58.2 
0 
0 
19.5 
3.1 
22.6 
0 
0 
31.2 
4.5 
35.7 
7.8- 10.8 
31.2 
8.5-12.4 
4.5 
52.0-58.9 
0 
0 
31.2 
4.5 
35.7 
39.7 
31.2 
51.7-55.6 
4.5 
127.1-131.0 
0 
0 
31.2 
4.5 
35.7 
47.5-50.5 
31.2 
8.5-12.4 
4.5 
91.7-98.6 
0 
0 
31.2 
4.5 
35.7 
0 
21.1-35.1 
0 
3.5-6.6 
24.6-41.7 
7.2-8.4 
21.1-35.1 
5.9-14.3 
3.5-6.6 
37.7-64.4 
0 
21.1-35.1 
0 
3.5-6.6 
24.6-41.7 
22.2-25.5 
21.1-35.1 
34.4- 62.9 
3.5-6.6 
81.2-130.1 
0 
21.1-35.1 
0 
3.5-6.6 
24.6-41.7 
29.6-31.8 
21.1-35.1 
5.2 - 14.3 
3.5-6.6 
59.4-87.8 
0 
21.1-35.1 
0 
3.5-6.6 
24.6-41.7 
0 
0 
7.8 
1.8 
9.6 
1.6-2.5 
7.8 
1.8 
1.9-3.2 
13.1-15.3 
0 
0 
7.8 
1.8 
9.6 
4.5-4.9 
7.8 
12.1-14.0 
1.8 
26.2-28.5 
0 
0 
7.8 
1.8 
9.6 
3.2-5.1. 
7.8 
1.8 
1.3- 3.2 
14.1 - 17.9 
0 
0 
7.8 
1.8 
9.6 
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Table 5-6. Total EVA/IVA Estimates By Flight (Flights 1-11) 
and by Flight Interval (after Flight 11) (continued) 
(work-hours) 
EVA-Only Case EVA+FTS Case 
Flight EVA, IVA, EVAF IVAF FTS 
22 
23 
24 
25 
26 
27 
28 
assembly 
maintenance 
att. pylds. 
polar plfms. 
total 
as s emb ly 
maintenance 
att.pylds. 
polar plfms. 
total 
assembly 
maintenance 
att. pylds. 
polar plfms. 
total 
assembly 
maintenance 
att. pylds. 
polar plfms. 
total 
assembly 
maintenance 
att. pylds. 
polar plfms. 
total 
assembly 
maintenance 
att. pylds. 
polar plfms. 
total 
assembly 
maintenance 
att. pylds. 
polar plfms. 
total 
13.3-17.3 
44.5 
9.8-15.6 
4.4 
72 .O-81.8 
0 
0 
44.5 
4.4 
48.9 
13.3- 14.2 
44.5 
8.7-13.9 
4.4 
70.9-77.0 
0 
0 
44.5 
4.4 
48.9 
0 
0 
44.5 
6.5 
51.0 
0 
0 
44.5 
4.4 
48.9 
174.0 
44.5 
8.7-13.9 
4.4 
6.7-8.7 
22.5 
5.2-11 .O 
2.2 
36.6-44.4 
0 
0 
22.5 
2.2 
24.7 
6.7-7.1 
22.5 
4.6-7.0 
2.2 
36.0-38.8 
0 
0 
22.5 
2.2 
24.7 
0 
0 
22.5 
3.3 
25.8 
0 
0 
22.5 
2.2 
24.7 
87.0 
22.5 
4.6-7.0 
2.2 
231.6-236.8 116.3-118.7 
11.4-14.4 
35.6 
4.0 
8.5-12.4 
59.5-66.4 
0 
0 
35.6 
4.0 
39.6 
8.4 
35.6 
4.0 
7.5- 12.0 
55.5-60.0 
0 
0 
35.6 
4.0 
39.6 
0 
0 
35.6 
4. 
39.6 
0 
0 
35.6 
4.0 
39.6 
57.2 
35.6 
4.0 
7.5-12.0 
8.6-10.9 
24.0-40.1 
5.2-14.3 
2.3-3.0 
40.1-68.3 
0 
0 
24.0 -40.1 
2.3-3.0 
26.3-43.1 
7.8 -11.0 
24.0 -40.1 
4.6-12.8 
2.3-3.0 
38.7-66.9 
0 
0 
24.0-40.1 
2.3-3.0 
26.3-43.1 
0 
0 
24.0 -40.1 
3.8-8.3 
27.8 -48.4 
0 
0 
24.0-40.1 
2.3-3.0 
26.3-43.1 
87.0-157.4 
24.0 -40.1 
4.6-12.8 
2.3-3.0 
104.3-108.8 117.9-213.3 
1.9-2.9 
8.9 
0.4 
1.3-3.2 
12.5-15.4 
0 
0 
8.9 
0.4 
9.3 
4.9-5.8 
8.9 
0.4 
1.2-1.9 
15.4-17.0 
0 
0 
8.9 
0.4 
9.3 
0 
0 
8.9 
2.5 
11.4 
0 
0 
8.9 
0 ..4 
9.3 
116.8 
8.9 
0.4 
1.2-1.9 
127.3-128.0 
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Table 5-6. Total EVA/IVA Estimates By Flight (Flights 1-11) 
and by Flight Interval (after Flight 11) (continued) 
(work-hours) 
EVA-Only Case EVA+FTS Case 
Flight EVA0 IVA, EVAF IVAF FTS 
1,155.2-1,781.0 
53.2-104.3 
29 assembly 
maintenance 
att. pylds. 
polar plfms 
total 
422.4-456.7 
24.3-29.7 
30 assembly 
maintenance 
att. pylds 
polar plfms 
total 
0 
44.5 
0 
4.4 
48.9 
0 
44.5 
4.6-13.9 
4.4 
53.5-62.8 
0 
22.5 
0 
2.2 
24.7 
0 
22.5 
2.2 
214.2-218.7 
238.7-243.4 
0 
35.6 
0 
4.0 
39.6 
0 
35.6 
4.0 
3.5-11.0 
43.1-50.6 
0 
0 
24.0-40.1 
2.3- 3.0 
26.3-43.1 
0 
24.0-40.1 
214.0-224.5 
2.3- 3.0 
240.3-267.6 
0 
8.9 
0 
0.4 
9.3 
0 
8.9 
1.1- 2.9 
0.4 
10.4-12.2 
Assembly-Phase 
Totals : 1,734.0-1,881.9 
Polar platforma 
Subtotals : 96.3-140.1 
1,083.4-1,159.1 
47.9 -69.7 
1,311.6-1,425.2 
72.0-110.4 
Study Totalsb: 1,572-1,671 
(Excluding polar 
platforms) 
1,002-1,054 1,187-1,258 1,066-1,613 385-413 
a Excluding maintenance on Flights 5, 9, 26. 
Excluding polar platform Flights 5, 9, 26. 
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There is an EVA savings between 422 and 457 EVA hours provided by the 
FTS Reference System (including the polar platform values) and with the polar 
platform values removed, the EVA savings drops slightly, to 385 to 
413 hours. 
The assumptions of the preceding sections apply to these summary values 
and it should again be noted that for assembly tasks, a narrow range or point 
estimate does not imply greater accuracy than a value with a larger range. 
The size of the range for the maintenance, payload, and polar platform cate- 
gories is somewhat more representative of the degree of uncertainty, but is 
not meant or believed to be very accurate. The effect of these variations on 
estimates of FTS cost-effectiveness is, however, minimal, as will be shown in 
Section V I I I .  
Figures 5-1 and 5-2 summarize Table 5-6 using the low- and high-range 
These figures are the sum of assembly, maintenance, 
EVA values, respectively. The difference between the two figures is the 
range of values used. 
and attached-payload EVA. Prior to PMC the estimates are per Shuttle-based 
EVA flights. After PMC, the estimates are per flight interval. Thus on 
Flight 12, the estimates are based on a 6.5-week flight interval (52 weeks/ 
year divided by 8 flights per year). 
plotted, showing the requirement for additional EVA time on Flights 1, 2, 3 ,  
4, 6 ,  8 ,  and 10 for both the l o w  and high E V A - O n l y  case. N o t i c e  that the 
EVA+FTS case reduces the EVA so  that additional EVA is only required on 
Flights 3, 4, 6, and 8 (and 10 for the high-range EVA values). There are 
three ways to meet the EVA constraints during the early flights: 
the length of stay (unlikely); remanifest the assembly sequence; or insert 
another STS flight to complete the required EVA. 
to bound the alternatives: flexible manifesting, in which excess EVA from 
one flight can be carried over to another; inflexible manifesting, in which 
excess EVA from one flight cannot be carried over or remanifested onto a 
subsequent flight; and mixed manifesting, in which early Flights 1-4 are 
characterized as inflexible because of the need to build the fundamental 
system elements and later flights take advantage of the flexible manifesting 
assumption. 
but nonetheless requires additional flights. 
a key role in the cost-effectiveness of the FTS Reference System (Section 
V I I I ) .  The requirement for an additional flight prior to PMC can be seen for 
Flights 1 and 2. On the other hand, the large times required on Flights 12, 
18, 20, and 28 are not as critical because the required times occur after PMC 
and can be distributed over a longer period of time. The potential contri- 
bution of the FTS on Flight 28 is dramatic for reducing the extensive truss 
assembly EVA time. 
The EVA budget constraint is also 
extend 
Three scenarios are defined 
Such a mixed manifesting case is a more reasonable assumption, 
These additional flights play 
Figures 5-3 and 5-4 display the distribution of EVA hours by category 
The figures characterize a key 
This will depend in part on how 
for the low- and high-range EVA estimates. 
result--maintenance is more significant than originally believed, as it 
represents more than 50% of the total EVA. 
much of the assembly-phase EVA could be deferred and whether the SSP will 
have the flexibility to defer large numbers of noncritical maintenance tasks 
that could degrade the performance or lifetimes of the systems involved. 
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Space Station Assembly Phase EVA 
EVA-Only versus EVA+FTS Case 
Low - EVA Est i m a t e s 
4ach.d Payload8 
Attach8d Poyloadr 
EVA+FIS C a n  
Figure 5-3. Low-Range EVA Time Distribution During the Assembly Phase 
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%ace Station Assembly Phase EVA 
I 
EVA-Only versus EVA+FTS Case 
High-EVA Estimates 
rttachod Payload8 
EVA-Only Cam# 
:achrd Poyloadr 
NA+FrS caw 
Figure 5-4. High-Range EVA Time Distribution During the Assembly Phase 
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Figures 5-5  and 5-6  show that for FEL to PMC (flights 1-11), assembly 
is the dominant factor in EVA, representing more than 60% of the total EVA 
during that period. Turning to IVA time, the same pattern can be seen in 
Figures 5 - 7  and 5 - 8  (the entire assembly phase) versus Figures 5 - 9  and 5-10  
(FEL through PMC) with a 40-30 split between maintenance and assembly for 
the assembly phase and a 30-60 split for the more assembly-intensive FEL-PMC 
period. 
It should also be noted that, if included, polar platform estimates 
comprise less than 7% of the total EVA, and thus the impact of removing 
polar platforms from the analysis is minimal. On a cost basis only, it 
appears that the additional cost of a second FTS ($100 million [MI) for 
polar platform servicing must be traded against a relatively small savings 
in EVA hours. However, there are other factors that could be considered, 
involving the length of the FTS life beyond IOC, the higher cost of polar 
platform EVA due to higher transportation costs, and whether noncost con- 
siderations are paramount (e.g., safety). 
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Space Station FEL-PMC EVA 
EVA-Only versus EVA+FTS Case 
Low-EVA Estimates 
Attached Payloadr 5.8% 
NA-Only Come 
Attaohrd Payload8 5.8% 
Figure 5-5. Low-Range (Shuttle-Based) EVA Time Distribution 
for the Period FEL-PMC 
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Space Station FEL-PMC EVA 
EVA-Only versus EVA+FTS Case 
Hi g h - EVA Est i m a t es 
Attaehed Paylwdr 
Figure 5-6. High-Range (Shuttle-Based) EVA Time Distribution 
for the Period FEL-PMC 
Attoohod Payloadr 
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Space Station Assembly Phase IVA 
NA-Only versus E V A + F E  Case 
Low-IVA Estimates 
Figure 5-7. Low-Range IVA Time Distribution During 
the Assembly Phase 
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Space Station Assembly-Phase IVA 
EVA-Only versus EVA+FTS Case 
High-IVA Estimates 
LvA+lrs Cow 
Figure 5-8. High-Range IVA Time Distribution 
During the Assembly Phase 
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Space Station FEL-PMC IVA 
EVA-Only versus EVA+fTS Case 
Low-IVA Estimates 
Mtaatnd 5.4% 
Figure 5-9. Low-Range (Shuttle-Based) IVA Time Distribution 
for the Period FEL-PMC 
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Space Station FEL-PMC IVA 
EVA-Only versus EVA+FTS Case 
oXl3GlNG PAGE IS 
OF POOR QIJ AT TTV 
5-10 Fig1 
High-IVA Estimates 
High-Range (Shuttle-Based) IVA Tim 
f o r  the Period FEL-PMC 
Di tribi i 
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SECTION VI 
FTS REFERENCE SYSTEM 
COST ESTIMATION 
There are two requirements for examining the cost-effectiveness of 
an FTS during the assembly phase: a measure of any cost savings achiev- 
able by using an FTS and an estimate of the cost of development of the FTS. 
If the cost savings exceed the development (investment) cost, then a net 
savings indicates a net benefit. The details of the economic comparison 
are described in Section VII. 
ing the FTS Reference System defined in Section 111. The result of this 
section is a range of cost estimates for such an FTS that is used as a 
component of the net savings relationship presented in Section VII. 
This section describes the process of cost- 
The FTS is the first completely integrated telerobotic system to 
be built for use in space. 
approximate cost figures are required to estimate system costs for devel- 
opment, production, operation, and maintenance. The cost estimating pro- 
cess at this phase is difficult due to inadequate knowledge of the mission, 
design, operational, and environmental parameters. Cost methods used in 
the past include component Cost Estimating Relationships (CERs), system 
or subsystem CERs, cost per pound in orbit, budget constraint analysis, 
complexity analysis, and bottom-up costing by component. The approach 
used here involved a bottom-up costing by component for the list of FTS 
Reference System components identified in Section 111. 
In the early concept phase of such a system, 
Estimates of the DDT&E and Flight Hardware Unit (FLT) costs of an FTS 
need to include numerous factors such as: the cost of similar systems, the 
cost of systems performing similar functions, the additional capabilities 
to be incorporated in the design of the FTS beyond that of an industrial 
telerobot, the timing and availability of technologies needed for develop- 
ment, budget allocation for the development of FTS, and FTS development 
schedule. A source for this study of extensive and similar data is the 
Shuttle RMS. 
although the FTS will be designed to have more sophisticated subsystems and 
components. The cost of the RMS is used as a basis for estimating the cost 
of the FTS because of its functional similarities. It is anticipated that 
the FTS would make use of existing industrial telerobot technologies as 
well as incorporate advanced and evolutionary technologies. As described 
in Section 111, the timing and availability of these technologies entail 
uncertain technological and schedule risks that affect FTS cost. 
Functionally, the RMS has arms similar to those of the FTS, 
Because of these uncertainties, ranges were used to bound the cost 
and data estimates. The approach developed to estimate the cost of the 
FTS Reference System is: 
(1) Divide the FTS system into hardware and software components. 
(2 )  Estimate the component or subsystem hardware costs using available 
NASA and contractor data, estimates from JPL costing experts, and 
industrial sources. 
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(3) Estimate the software cost using the COCOMOl (Reference 21) 
software cost-estimating methodology. 
(4) Estimate the costs of system integration and testing for the FTS 
Reference System. 
( 5 )  Derive the FTS cost by summing the hardware, software and inte- 
gration, and testing costs. Table 6-1 presents estimates for 
hardware, software, and spares costs of the FTS Reference System. 
Recognizing that there are uncertainties in cost estimates, a range 
of cost estimates is derived rather than point values for the FTS. For 
example, many of the industry component cost experts suggested adding a 
10%-20% additional cost factor to account for uncertainty in cost estimates. 
This cost factor was chosen after discussion with industry, JPL, and NASA 
experts familiar with robot development. A cost factor was applied to such 
cases to produce a range in which the low value was the original estimate 
obtained for the component (no uncertainty) and the high value was obtained 
by applying the 10%-20% uncertainty value. Note that the FTS costs used in 
the economic evaluation do not include the cost of spares or nonprime costs. 
(Nonprime costs are the nondirect costs of developing the system.) 
In a similar manner, a cost factor of 20% for the systems integration 
cost (the cost of assembling and testing the integrated system) was applied 
to the development and flight unit cost. Relative to the total (DDT&E+FLT) 
cost, the systems integration percentage drops to 16.6%. Again, in the high- 
range case, a value of 20% was assumed to account for uncertainty in the per- 
centage itself. 
After accumulating the component costs and distributing them over the 
investment (development) period, a discounted (1987 dollars) FTS cost of 
$277M-304M was computed. The low-range value ($277M) for DDT&E and FLT 
unit cost of the FTS Reference System is $160.5M and $69.9M, respectively. 
The systems integration cost is estimated at $46.8M, for a total low-range 
value of $277M. 
DDT&E+FLT and $50.8M for systems integration, for a total high-range value 
of $304M. Table 6-1 illustrates the cost categories that make up the total 
cost. 
The corresponding high-range estimates are $254M for 
Software cost accounted for approximately 18% of the total cost. The 
system was designed to include spares as backup; these spares amount to 
approximately 58% of the cost of the system. The large cost drivers are 
systems integration cost, $46M (16.6%); the manipulator arms, $32M (11.6%); 
and the Artificial Intelligence (AI) planner, $18M (6.5%). The FTS Reference 
System cost derived by this process is compared with the FTS budget alloca- 
tion to check for differences. 
Figure 6-1 summarizes the distribution of these cost components. 
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Table 6-1. FTS Reference System Hardware Components and Costs 
(millions of 1987 dollars) 
Develop- Flight 
ment Unit Spares 
cost cost cost 
ComDonent &ant i tv SM SM SM 
FTS Hardware- 
7 DOF manipulator armsa (see Fig. 3-2) 4 32-33 
FTS main shell or housingb 1 1.74-2 
- Contains radiation/SEU shielding (cost incl. in shell)b - -  
- Contains adaptors for manipulator attachmentb 4 .20-.24 
- Contains adaptors for power interface b 3 .05-.06 
- Contains adaptor for interface with support baseb 1 .lo-. 12 
- Contains self-aligning adaptor for RMSb 1 .20-.24 
- Contains adaptor for antennae ( telemetry)b 1 .lo-.12 
- Contains adaptors for peripheral camerasb 2 .05- .06 
- Contains adaptors for proximity sensorsb 4.- 6 .02 - .024 
- Contains adaptor for main lighting fixtureb 1 .lo-.12 
- Contains temp. control medium (heat fins/pipes)c 
Dedicated arm/end-effector servo microprocessorsa 4(+4bu) 1-1.2 
Dedicated camera servo microprocessorsa 4(+4bu) 1-1.2 
Dedicated lighting servo microprocessorsa 2(+2bu) 1-1.2 
Dedicated temp. control microprocessorsa 2(+2bu) 1-1.2 
Dedicated power distribution/monitoring processora l(+lbu) 1-1.2 
NiH2 storage batteries (4 hours of service)b 6-10 kW tot. 16-17.0 
Power conditioning (switching, routing, etc.) 1 set 20-21 
Servos/actuators 
- FTS base pivot 1 0.04 
2 sets .2-.24 - Temperature control b 
- Camera control (wrist,lower arm,and peripheral)b 5(+5bu) .2- .24 
- Manipulators (included in complete arm assy.) - -  
- Lighting control (lower arm and housing)b 2(+2b~).2-.24 
Sensors/encoders 
- Proximity (end-effec., wrist, elbow, housing)b 16-18(+18) - -  
- Joint position/orientation (incl. in arm assy.) - -  _ _  
- Main housing orientationb l(+lbu) - -  
h 
6-6.2 
4-4.8 
_ _  
.02- .024 
.005 
.01- .012 
.02 - .024 
. 01 - .012 
.005 - .006 
' .002 
.01- .012 
4-4.8 
4-4.8 
2-2.4 
2-2.4 
1-1.2 
16-17.0 
20-21 
_ _  
_ _  
.2- .24 
.2-. 24 
.2- .24 
.18 - .22 
.OlO 
_ -  
0 
0 
_ _  
.06- .07 
.01- .012 
_ -  
_ _  
- -  
.005-. 006 
.008- .009 
_ _  
4-4.8 
4-4.8 
2-2.4 
2-2.4 
1-1.2 
32-38.4 
40-48 
_ _  
- _  
- -  
- -  
_ _  
.18 - .22 
.OlO 
_ _  
-
- Position (DeriDheral cameras. main liehtine) - 6 (+6bu) 06-. 07 .06-.07 
Sub to tal 76.2-80.7 59.9-64.7 85.7-102.8 - 
a Industry estimates 
b JPL estimates 
Costs included under shellfiousing 
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Table 6 - 1 .  FTS Reference System Hardware Components and Costs (continued) 
Develop- 
ment Flight Spares 
cost Unit cost 
ComDonent Ouant i ty SM SM SM 
- Velocity (included in arm assembly) _ _  
- Lighting level (lower arm, main housing)b 6 (+6 backup) - -  .06 - .07 
- Temperature (main housing internal)b 
- Power level 
- Force/torque (at each end-effector)b 
Movable FTS support platform/adaptor 
- with power adaptors built-inb 
- with expandable adaptors to fit in EVA 
1/0 Telemetry 
- Antennae, receiver/transmitter, s gnal 
b 
handholdsb 
6 conditioning and dis tr ibut iona ' 
, Short- term archival memory (ROM)b 
End-effectors (task-tailored, nondexterous) 
- Basic grasping 
- Inspecting/testing 
Tools (tailored) 
- Latch removala'c 
- Bolt removalapc 
- Screw removala'c 
- Inspection probeasc 
4 (+4 backup) - -  .04 - .048 
1 (+1 backup) - -  .01- .012 
2 (+2 backup) - -  . 2 - .  24 
1 or 2 
.35- .42  .035- .42 
.350- .42 .035- .42  
3 . 3 - 4 . 0  3 . 3 - 4 . 0  
1 for each - -  . 6 - .  72 
microprocessor 
assume 4 sets 
assume 4 sets 
- Object accommodation (capturing/controlling)C 
FTS special support equipment assume 2 sets 
- End-effector/tool cribb 
- Component/material cribb assume 2 sets 
I FTS Workstation Hardware- 
2 . 5 - 3 . 0  1.0-1.2 
2 . 5 - 3 . 0  1.0-1.2 
.006 - .007 
.006- .007 
.006 - .007 
.006 - .007 
.006 - .007 
002 -0 .002 
.002-0.002 
Moni torsb 5 (+2 backup) 
b 
- Left DeriDheral camera 0 .005-.006 
Subto tal 9.0-10.8 6 . 3 - 8 . 4  . 4 5 - . 5 3  
a Industry estimates 
b JPL estimates 
Johnson Space Center (JSC) estimates 
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Table 6-1. FTS Reference Svstem Hardware ComDonents and Costs (continued) - 
Develop - 
ment Flight Spares 
cost Unit cost 
ComDonent Ouant i tv SM SM SM 
Right peripheral camera 0 .005 - .006 - -  
- Stereo b 0 .02 - .024 _ -  
- Left/right wristb 0 .005- .006 _ _  
- Data readout (force, torque, position, etc.) b 0 .005- .006 _ -  
Video switcher 1 (+1 backup) 0 
Communication 5 systems .25-. 3
- FTS telemetry (200-meter gange) 
- Inter-worksta3on a voicea’ 
- Ground voice 
a1b - Workstation-to-EVA voice 
- FTS automated voice control a,b 
- -  
0 
0 
0 
0 
Keyboard entry system 2 (+2 backup) 0 
Force reflecting handcontrollers ( left/right)b 2 sets 1.2-1.4 
Dedicated handcontroller processorsb 4 (+4 bkup) 1.0-1.2 
Workstation executive processor (integrating)b 2 .5-. 6
Shared memory interface for teleop. handoffb 
System executive processor (integrating) a’b 1 (+1 backup) .5-.6 
1 (+1 backup) .2-. 24 
Voice input (helmet/head mounted)b 2 0 
AI planner processor (integrating)a 1 (+1 bkup) 18.0-19.0 
1 (+1 bkup) 1.6-1.9 a,b Run-time control processor (integrating) 
Manipulator control processor (integrating) a’b 1 (+1 bkup) 1.8-2.16 
Sensing and perception processor 
(integrating) a,b 1 (+1 bkup) 1.8-2.16 
1 .8-1.0 Workstation hardware mount structure b 
FTS Software Delineation/Complexity (KDSIc range) - -  
- -  FTS dedicated servo control processors N/A 
.05- .06 .05- .06 
.25-.3 1.25-1.5 
_ _  
.05- .3 
.05- .06 
.05 - .06 
.05- .06 
.02- .024 
.3-. 36 
.l- .12 
.l- .12 
.05- .06 
.05 - .06 
.l- .12 
.5-. 6
.l- .12 
.l- .12 
.l- .12 
.3-. 36 
_ _  
_ -  
- -  
.25-. 3
.25-. 3
.25-. 3
.25- .3 
.os-.1 
.6-.72 
.8-1.0 
.a-1.0 
.l- .12 
,1- .12 
.2-. 24 
1.0-1.2 
.2-.24 
.2-. 24 
.2-. 24 
.3-.36 
- -  
- -  
- Manipulators/simple (25 KDSI) 
- Cameras/simple (2 KDSI) - Lighting/simple (2 KDSI) 
- Temperature control/simple (5-10 KDSI) 
- Power control/simple (5-10 KDSI) 
- Housing control/simple (2 KDSI) 
.94- 1.1 
.06 - .07 
.06- .07 
.26-. 31 
.45-.54 
.06 - .07 
- Memorv (10 MB) - _  .6- .72 - -  
Sub t o t a 1 29.5-32.2 3.1-3.8 6.9-9.2 
a Industry estimates 
b JPL estimates 
KDSI refers to thousands of delivered source code instructions 
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Table 6-1. FTS Reference Svstem Hardware Components and Costs (continued) 
Develop - Flight 
ment Unit Spares 
cost cost cost 
ComDonent W a n t  i tv SM SM SM 
FTS workstation dedicated/integrating processorsb N/A 
- Handcontrollers/medium (50 KDSI) 2.05-2.46 - -  - -  
- Workstation executive/large (150 KDSI) 3.91-4.69 - -  - -  
- System executive/large (150 KDSI) 7.00- 8.4 - -  - -  
- AI planner/very large (250 KDSI) 1.0-1.2 - -  - -  
- Run-time control/very large (300 KDSI) 
- Manipulator control/large (150 KDSI) 
- Sensing and perception/large (200 KDSI) 
- Memory (100 MB)a 
15.22-16.32 - -  - _  
7.00- 8.4 _ -  - -  
9.67-11.6 - -  - -  
_ -  .6-.72 - -  
Sub tot a1 45.85-53.1 .6-.72 - -  
Grand Total 
~~~~ 
160.5-176.8 69.9-77.6 93.1-112 
Total FTS Cost Estimate (excluding spares plus 
systems integration cost - $46.8M - 50.8M) $277 - 304M 
a Industry estimates 
b JPL estimates 
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A/I Plan1 
Arms 
7er 6.5 
Other 
FTS Component Costs 
(Percent) 
Power 
Integra tion 
Frs costs 
Figure 6 - 1 .  Dis t r ibu t ion  of  FTS Reference System Costs 
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SECTION VI1 
ECONOMIC EVALUATION 
There are benefits and costs associated with the EVA-Only and EVA+FTS 
cases for Space Station assembly, maintenance, and servicing. These benefit I 
and costs provide information for policymaking regarding the possible use of 
an FTS for assembly, maintenance, and servicing tasks from FEL through IOC. 
The objective of this analysis is to evaluate the EVA-Only and EVA+FTS cases 
to illustrate the procedures of the methodology and to investigate the 
feasibility of the cases. 
A. APPROACH 
Estimates are derived for the operating costs incurred from the 
assembly, maintenance, and servicing tasks for the Space Station using 
the EVA-Only and EVA+FTS cases. The difference in savings of operating 
costs of both cases is discounted over the time period from FEL to the 
end of IOC, summed, and compared with the discounted investment cost of 
the FTS. The elements of this procedure are illustrated in Figure 7-1 
and defined below. 
FTS DDT&E Hardware Cost: 
The development cost of the FTS includes the design, develop- 
ment, testing, and engineering cost. This cost is estimated 
using industrial robot component costs, FTS integration cost, 
and timing of the FTS development. 
FTS Software Cost: 
Estimated using the COCOMOl (Reference 21) knowledge base 
software program. Represents an approximation of software 
cost required to operate the system. 
FTS DDT&E Cost: 
Total of (1) hardware DDT&E costs, and (2 )  software DDT&E costs. 
FTS Investment Cost: 
The sum of the DDT&E, flight hardware, integration, testing, 
software, and delivery costs of the FTS. 
FTS Flight Unit Cost (FLT): 
The Flight Unit Cost of the FTS is the cost to fabricate and test 
the actual unit to be used in space. 
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(9) 
FTS Delivery Cost: 
The cost incurred to transport the FTS to the launch site and 
deliver it to orbit. This does not include the development or 
flight unit cost of the FTS. 
Compare Operations Savings and FTS Investment: 
The savings in operations and maintenance cost as a result of using 
FTS is compared with additional investment for FTS; the difference 
is the net cost or benefit for a given FTS configuration. 
Number of Hours Required To Complete the Tasks: 
The number of hours required to do the work. 
identifying the tasks to be accomplished, estimating the task 
timelines, and estimating and using the performance ratios of 
FTS to EVA. 
Obtained by 
Operations and Maintenance ( O M )  Cost: 
O&M cost includes supplies, consumables, labor, spares, training, 
utilities, and other crew support costs such as tethers, handholds, 
foot restraints, extra lights, and extra cameras. 
STS Transportation Costs: 
The cost incurred for assembly, maintenance, and servicing tasks 
for extended stay or any additional flights. 
Maximum EVA Crew Hours per Flight: 
This is the maximum number of hours per flight the EVA crew is 
allowed to work. 
Cost of Extra STS Flights: 
This is the transportation cost incurred for any additional flights 
required to complete EVA tasks. 
B. ECONOMIC EVALUATION METHODOLOGY 
This subsection describes the definitions and derivation of the Net 
Savings (NS) equation used to compare the O&M savings of an FTS Reference 
System with its investment cost. 
The basic relationship is given by the following: 
Net Savings accrued by the FTS 
= O&M cost savings - the FTS investment cost 
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or 
- (Total O&M expenditures for the EVA-Only case 
minus 
Total O&M expenditures for the EVA+FTS case) 
minus 
The FTS investment cost. 
If the net savings relationship is positive (greater than zero), then 
a net savings is achieved. If negative, then a net loss is incurred because 
the investment cost is more than the savings achieved. 
these component costs is described below. The investment cost is described 
first because of its simplicity, followed by the operations and maintenance 
elements. The final equations used are presented at the end of the sub- 
section. 
The derivation of 
The capital expenditures for the FTS (the investment costs) are esti- 
There are two components to the net savings relation that have 
mated and compared with the operating cost savings resulting from the use 
of an FTS. 
different time frames and discounting factors: (1) an investment period 
of seven years while the FTS is being developed, and (2) an operation 
period while the FTS is on-orbit over the 30-flight time period. The 
FTS investment cost calculations are discounted over the first time frame. 
The operations costs are discounted over the flight intervals relative to 
FEL (Flight 1) and then discounted from FEL back to 1987 dollars. Because 
different time periods and discount rates are used, separate discounting 
calculations are performed. The diagram below shows the two different 
time scales. 
FTS Investment 1-1 
( 8  investments: 0 to 7) 0 1 2 . . .  n 
# Assembly phase 
Operations (N-30 
Flight Intervals) 
I I 
0 1 . . .  N 
FEL IOC 
1. FTS Investment Cost--CaDital ExDenditures 
Capital investment (CI) expenditures for the FTS include all 
expenses incurred for developing, fabricating, testing, and flight-qualifying 
the FTS unit. 
The present value of the capital expenditures is given by 
l+gc t 
CI - 2 (DDTEt + FLTt + Lc) (K) 
1 pv t-0 
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where 
CIpv 
DDTEt 
FLTt 
DCt 
gc 
kl 
n 
is the present value of all capital expenditures on the FTS, 
expressed in 1987 dollars (1987 $) .  
is the capital expenditure for FTS Design, Development, Testing, 
and Evaluation (1987 $) during the t-th year after 1987. 
is the capital expenditure for the Flight Hardware Unit (1987 $) 
during the t-th year after 1987. 
is the capital expenditure for delivering and transporting the FTS 
to the launch site, preparing for launch, and delivering the unit 
to orbit (1987 $) .  This cost does not include the STS cost, but 
rather the FTS payload delivery cost per pound. 
is the real escalation rate for capital expenditures (annual). 
is the real cost of capital (annual). 
is the number of years required to develop, test, and flight- 
qualify the FTS unit. 
The result of computing CI, is the total cost of the FTS invest- 
ment. 
examined--the EVA-Only case and EVA+FTS case. 
The next step is to derive th;? O&M expenditures for the two cases 
2. Operations and Maintenance ExDenditures 
For accounting purposes, O&M costs are treated separately. The 
present value of O&M expenditures is given by 
TOTALO&Mpv - OPSpv + MCpv Eq 2 
where 
TOTALO&Mpv is the total present value of the O W  expenditures for a given 
case (EVA-Only or EVA+FTS). 
OPSpv 
MCpv 
is the present value of operations expenditures for a given case. 
is the present value of maintenance expenditures for a given 
case. 
The present value (1987 $) of the operating cost is given by 
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where 
OPSpv 
OPSt is the operating cost (1987 $) during the t-th year. 
is the present value of operating expenditures. 
gops is the real escalation rate of operating expenditures between 
flights (periodic). 
N is the time period from FEL to end of PMC. 
kl is the real cost of capital (annual). 
k is the real cost of capital between flights (periodic). 
n is the number of years required to develop, test, and 
flight-qualify the FTS unit. 
Note that although OPS is indexed by year, prior to FEL, years are used, 
while after FEL, the time interval is based on the periodic length of time 
between STS flights. These periodic time intervals will vary according to 
the number of flights per year. 
The maintenance cost includes expenses for scheduled and unscheduled 
maintenance and repair work done during the assembly phase. 
value of maintenance cost is given by 
The present 
where 
MCpv is the present value of the maintenance cost, expressed in 1987 
dollars. 
MCt is the maintenance cost (1987 $) incurred during the t-th year. 
gmc is the real escalation rate for maintenance expenses between 
flights (periodic) 
kl, n, k and N are as defined earlier. 
The total O W  cost for the EVA-Only and EVA+FTS cases becomes: 
N N 
TOTALOM EVA-on1y = (Tr l+gc 2 OPSp-only ( l+go l+kD s + 2 MCt EVA-Only ( '::;c)~ 
t-1 PV 
Eq 5 
and 
7-6 
As discussed earlier, the use of the FTS is cost-effective if the 
present value of O M  cost savings (i.e., TOTALOM for EVA-Only minus TOTALOM 
for EVA+FTS costs) exceeds or equals the present value of the investment in 
the FTS. Thus, the FTS is cost-effective if 
O M  costs for the EVA+FTS case consist of EVA labor cost, IVA labor 
cost, supplies, consumables, training, spares, other support costs, FTS oper- 
ating cost, and additional STS costs for any additional flights or extended 
stay. An additional STS flight may be necessary to accomplish an EVA task 
before PMC when crew-EVA is STS-based and there are EVA and IVA time limits 
(e.g., a maximum of 24 hours of work per flight). The operating costs for 
each time period (flight interval) can be further defined as: 
where 
EVA C1 (t) is the EVA labor cost (1987 $ ) .  
IVA C1 (t) is the IVA labor cost (1987 $) .  
C (t) is the cost of supplies (1987 $ ) .  
SPl 
Cc(t) is the cost of consumables (1987 $ ) .  
(t) is the cost (1987 $) of training the FTS operator. Train- Ctrn ing for EVA and IVA operations is assumed to be the same 
for both cases. 
Cs (t) is the cost (1987 $) of spares for the FTS. Spares for EVA 
and IVA operations are assumed to be the same. 
(t) is the cost (1987 $) of other crew support equipment. cots 
CFTs(t) is the cost of operating the FTS (1987 $) . 
OPS 
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(t) is the cost of the STS for extended stay or additional 
‘ST’ flights (1987 $) . 
CFS(t) is the maintenance cost for the FTS (1987 $ ) .  
The above values are estimated in further detail using the following: 
where 
is the EVA labor rate (1987 $/hour). CEVA 
HEVA(t) is the total EVA hours (hours) for flight interval t. 
(t) 
C?(t) - c IVA HIVA 
where 
is the IVA labor rate (1987 $/hour) cIVA 
HIVA(t) is the total IVA hours (hours) for flight interval t. 
where 
CEvA is the supplies cost per hour (1987 $/hour). 
SPl 
where 
EVA is the consumables cost per hour (1987 $/hour). 
cC 
where 
EVA is the cost of other support equipment per hour 
(1987 $/hour). cots 
Eq 10 
Eq 11 
Eq 12 
Eq 13 
7-8 
FTS FTS 
(t) x Coph CFTS(t) - H OPS Eq 14 
where 
HFTS(t) 
CFTS 
is the hours the FTS is operating on tasks (hours). 
is the cost to operate FTS per hour (1987 $/hour). 
OPh 
EVA EVA EVA EVA 
+ cspl + cc + cots Letting C = C 
and substituting Equations (9)-(14) in Equation ( 8 ) ,  the O&M cost for the 
EVA+FTS case is: 
IVA HIVA FTS HFTS FTS OPS, - C-HEVA(t) + C (t) + ‘trn + ‘s + ‘sts + c  oph (t) + cm 
Eq 15 
The total hours of operation (both EVA-Only and EVA+FTS) consist of hours for 
assembly, maintenance, and servicing and are divided into two components--the 
hours for EVA and the hours of FTS operation (if present). 
Thus 
where 
HEVA is the crew-EVA hours. 
hEVA(t) is the assembly hours (hours) for flight interval t. a 
hEVA (t) is the maintenance hours (hours) for flight interval t. m 
hy(t) is the servicing hours (hours) for flight interval t. 
and 
FTS FTS FTS HFTS(t) = ha (t) + hm (t) + hs (t) 
where 
HFTS(t) is the hours of FTS operation. 
hFTS(t) is the F’TS operating hours spent on assembly (hours). a 
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hFTS(t) is the FTS operating hours spent on maintenance (hours). m 
hFTS(t) is the FTS operating hours spent on servicing (hours). 
S 
In a similar manner, the IVA time is defined as 
HIVA(t) = hIVA a + hIVA(t) m + hs (t) IVA 
where 
HIVA(t) is the IVA hours for the given case (EVA-Only or EVA+FTS). 
hIVA(t) is the hours for crew-IVA assembly hours for the given case. a 
hIVA(t) is the hours for crew-IVA maintenance hours for the given 
case. m 
hIVA(t) is the hours for crew-IVA servicing hours for the given case. 
S 
Equation (15) can now be written as: 
EVA EVA EVA IVA hIVA IVA IVA 
(t) + hm (t) + hs (t) OPSt - C ha (t) + hm (t) + hs (t) + C a 
+ ‘trn + ‘s + 
For the EVA + FTS 
Eq 16 FTS FTS FTS FTs hmS(t) + hm (t) + hs (t) + Cm ‘STS + a 
case, the present value of O&M costs is obtained by sub- 
stituting Equation (16) in Equation ( 6 ) :  
n N  
TOTALOM EVA+FTS - (T) l+gc 1 [C(hp(t) + hs (t) + C lvA(hlvA(t) a + hfVA(t)) 
PV t-l 
t 
+ CFTs (hFTs(t) + hFs(t))] ( l+go l+p s ) 
+ ‘trn + ‘s + ‘STS a 
(t) 
IVA hIVA FTS hFTS 
(t) + c + (2r t-1 2 [Chp(t) + C m 
t 
+ ‘m FTS] (2) 
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Eq 17 
For the EVA-Only case, the present value of O&M cost is simply Equation (17) 
without the FTS-related terms, using the different values for the EVA and IVA 
hours. 
N 
TOTALO&M PV E A-on1y = (2r zl [C (hev*(t) a + hs (t) ) + C IVA (hIVA(t) a + hiVA(t)) 
t 
( )] ( l+gmc) l+k 
t-1 
Eq 18 
The key equations are summarized in Figure 7-2. The procedure involves 
subtracting Equations (17) from Equation (18) and then subtracting the FTS 
investment cost, Equation (1). If the result is positive, a net savings 
indicates the FTS is cost-effective (Equation (7)). 
C . ASSUMPTIONS 
A number of assumptions were made in each of four categories: Economic 
assumptions, operational assumptions, performance assumptions, and data esti- 
mates. 
rationale. 
The assumptions and data estimates are listed below with a brief 
Economic ASSumDtiOnS Based On; 
(1) Lifetime begins with FTS development and extends through Flight 30. 
The purpose here was to examine only the assembly phase. 
(2) Real cost of capital: 10% per year. This is the discount rate 
suggested by the Office of Management and Budget (OMB) for use to 
evaluate Government projects (Reference 22). A lower value of 6% 
was examined during the sensitivity analysis. 
( 3 )  Real periodic (flight-interval) discount rate: 1.3%. This is 
based on the assumption that there will be an average of 7.5 
flights per year (i.e., 30 flights/4 years - 7.5 flights per 
year; then 10% per year/7.5 flights per year = 1 . 3 3 %  per flight 
[interval]). 
(4) It is assumed that no significant changes in the rates of change of 
capital, operating, and maintenance expenditures will occur during 
the time period of study. Thus, gc - gops I gmc - 0. 
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where 
CI - 2 (DDTEt + FLTt + Lc) 
PV t=O 
1+gc IVA IVA TOTALOM EVA+FTS = (-r 2 k(hy(t) + hy(t)) + C (h a (t) + hivA(t)) 
PV l+kl t-1 
t 
+ CFTS (hFTS(t) + hFs(t))] ( l+go l+z s ) 
+ ‘trn + ‘ s  + ‘STS a 
n N  
(t) 
IVA hIVA FTS hFTS 
ChEVA(t) + C (t) + c 
IVA hIVA(t)] (--)f l+gmc +‘ m l+k 
Figure 7-2. General Cost Equations for the EVA-Only versus EVA+FTS Cases 
(see text for definitions) 
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I 
The operational and performance assumptions are related to the perfor- 
mance of EVA: 
Operational and Performance AssumDtions Based on; 
(1) FTS available 24 hours per day subject to power supply constraints. 
This is based on the premise that the FTS is a machine capable of 
working at all times. 
(2) FTS operator hours of productive work per day: 8 hours (maximum). 
It is assumed that the IVA operator works regular normal hours in a 
pressurized environment. 
(3) Maximum EVA hours per flight: 24 hours up to PMC. As needed 
between PMC and IOC. This is stipulated by CETF. 
Finally, a number of assumptions were required to obtain estimates for 
major cost elements of the analysis: 
Data ASSumDtiOnS Based On: 
STS flight charge: $105M-l78M; Baseline - $137M. 
EVA operating cost per hour: $25,000-45,000; Baseline = 
$35,133 (Reference 23). 
IVA operating cost per hour: Baseline - $11,018 (Reference 23). 
Crew training: $307,000 per flight (Reference 24). 
FTS development cost (study baseline): $192.6M-$210M (from 
Section VI). 
FTS flight unit cost (study baseline): $84.5M - $94.3M (from 
Section VI). 
Total FTS budget: $232.2M. 
FTS operating cost per year (includes ground support and refur- 
bishment costs): $10-15M (Reference 25). Used $12.5M/year. 
Maintenance hours on FTS: 2% of available FTS operating hour. 
This estimate was obtained from a telerobot manufacturer. 
FTS delivery cost to orbit: $3,600 per lb (Reference 26). 
FTS weight: Approximately 4,100 lbs (study estimate by authors). 
FTS spares cost: $3,100 per flight (JPL estimate of total spares). 
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D. APPLICATION TO EVA-ONLY AND EVA+FTS CASES 
For the EVA+FTS case, the present value of O M  cost as given in Equa- 
tion (18) with gc, gmc, gaps set to zero is: 
I 
EVAiSFTS 
PV 
TOTALOM 
N 
(t)+ hEVA(t)+ hp(t)) + CIVA(t) (hy(t)+ hm IVA (t)+ hIVA(t)) 
m a S 
+ CnS (hFTs(t) + hm FTS (t) + 
+ ‘trn + ‘s + ‘STS a 
From the data above, 
EVA operating cost/hour 
IVA operating costfiour 
Cost of training of IVA crew/flight 
Cost of spares for FTS 
FTS operating costfiour 
Maintenance labor cost on FTS/hour 
Annual discount rate 
Average discount rate between 
flights (periodic rate) 
FTS investment period 
Period from FEL to IOC 
kl 
k 
n 
N 
shu 
C = $35,133/hour 
CIVA = $11,018/hour 
Ctrn $307,000 
C, = $3,100 
CFTS 
= $1,427/hour (includes 
ground operations) 
$35,133/hour 
= 0.10 
= 0.0133 (10%/7.5 flights 
per year) 
= 7 years (8 investments: 
= 30 flights 
0 to 7) 
Mixed manifesting indicates that extra tle flights must be added 
the estimated EVA requirements and that the extra EVA time allowed by 
o meet 
the 
additional flights can be remanifested to some extent on later flights. 
Substituting these values in the above, we get 
30 
TOTALOM PV = (hf t-1 2 [35,133 (hEvA+ a hEvA+ m hEvA) S + 11,018 ( h y +  hIVA+ m h S 
t 
307,000 + 3,100 + 137M + 1,427 hms) S + 35,133 x CFs] (A) 
-7 - 14 
The remaining values for the hours in the above equation are taken from 
Table 5-6. 
When the low-range EVA hour and low-range investment values are used in the 
above equation, the result is: 
TOTATAM = $125.1M 
PV 
For the EVA-Only case, the present value of O M  cost as given in Equa- 
tion (17) is 
N 
h~~~ + h~~~ + IVA ( h ~ ~ ~  + hp + a + c  EVA- Only PV TOTALOM 
+ ‘trn + ‘ s  + ‘STS] (&)t 
When the low-range EVA hour and low-range investment values are used in the 
equation, the result is: 
Thus the savings in O M  cost resulting from the use of FTS is 
TOTALOM EVA-only - TOTATAM - $271.4M 
PV PV 
To complete the net savings, Equation (7) is used with the computed 
value of the FTS investment cost, again using the low-range value for the 
FTS investment cost: 
EVA-only - TOTALOW EVA+FTS - cI 
PV PV PV 
Net Savings - TOTALOW 
= (396.5 - 125.1) - 241.1 
= $30.3M (the FTS is cost-effective for this case) 
The above result represents one example calculation using the previous 
The next section provides the complete results cost and benefit equations. 
of the cost and sensitivity analysis. 
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SECTION VI11 
RESULTS 
I This section summarizes the results of the study divided into two 
I categories. The first category presents the baseline results of the tech- 
nical analysis of the assembly phase, including the FTS Reference System and 
the estimates of EVA and IVA. The second category focuses on the economic 
analysis and the sensitivity analysis of significant parameters affecting 
the net savings calculation. 
A. BASELINE RESULTS 
A methodology (Figures 1-1, 3-1, 7 - 1 )  was developed to better under- 
stand the possible role an FTS might play during the assembly phase of Space 
made between two cases: an EVA-Only case (no FTS) and an EVA+FTS case, in 
which an FTS would be available to assist during the assembly phase. The 
methodology required development of (1) the FTS Reference System and its 
cost estimates, (2 )  development of an operationally feasible task set and 
assessment of EVA and IVA for the assembly tasks, maintenance tasks, and 
and 
( 3 )  a cost model to compare the savings in operations costs against the 
described below. 
I Station construction using the CETF model (30 flights). A comparison was 
I 
I attached payloads by flight interval for the CETF 30-flight period, 
I required FTS investment cost. The results of each of these elements is 
i 
B. FTS REFERENCE SYSTEM I 
An FTS Reference System was synthesized using the CETF assembly sequence 
and related information to produce a technically feasible task set to which 
FTS functions could be matched. A technology assessment of candidate FTS 
telerobot functions was performed to assess technology configurations with 
reasonable technical and performance risks available by FEL. 
functions were matched with FTS functions to synthesize the FTS Reference 
System used in the study. The FTS Reference System defined by this study 
was most suitable for performing: 
The CETF 
(1) Truss assembly tasks. 
(2 )  Limited ORU replacement tasks. 
( 3 )  Deployment of special equipment. 
( 4 )  Pallet handling, loading, and unloading tasks. 
A component parts list was prepared for the FTS Reference System and 
cost estimates were developed using a bottom-up approach. Estimates of costs 
were obtained from NASA, JPL, and industry sources. The total estimated cost 
of the FTS Reference System ranged from $277 to 304 million (1987 dollars). 
The distribution of costs for the FTS is shown in Figure 6-1 (does not 
include spares costs). 
I 
1  
1 
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C. OPERATIONALLY FEASIBLE TASK SET 
At the same time that the FTS Reference System was developed, a set of 
technically feasible tasks was specified that the FTS could perform. A set 
of operational constraints were defined that consisted of EVA and IVA budget 
constraints (particularly during the period FEL to PMC) as well as proximity 
operations rules. The operational constraints were applied to produce an 
operationally feasible task set--a set of tasks performable by the FTS 
Reference System and allowable within the constraints. These tasks were 
combined with the remaining non-FTS-related tasks to produce a list of tasks 
in the areas of assembly, maintenance, and attached-payload servicing. Polar 
platforms, logistics, and satellite servicing were examined but not included 
in the final results. 
In order to illustrate the methodology, estimates of EVA and IVA were 
made for two cases: an EVA-Only case (FTS during the assembly phase) and 
an EVA+FTS case, in which an FTS could be used to displace critical EVA 
resources on operationally feasible tasks. 
flight interval, assuming a four-year, 30-flight assembly phase with 5 ,  8, 
8 ,  and 9 flights per year. Because of uncertainties in the estimation 
process, ranges were used to bound the process. As a result, the EVA and 
IVA estimates were presented as either a low-range or high-range value. 
For example, the total EVA and IVA estimates for the study are: 
These estimates were made by 
EVA 
EVA-Only Case 1,572-1,671 
EVA+FTS Case 1,187-1,258 
EVA/IVA Savings 385-413 
IVA 
1,002-1,054 
1,066-1,613 
< 64-559 > 
The primary difficulty arises when more EVA is needed than is available, 
and this is most apparent during the period FEL to PMC, when all EVA is 
Shuttle-based. Figures 5-1 and 5-2 illustrate this problem for the low- 
range EVA estimates. 
EVA constraint of 24 hours per flight. After PMC, although the budget line 
is exceeded for two flight intervals, it is anticipated that the excess EVA 
could be "spread" out over subsequent intervals, since there is additional 
flexibility in the PMC mode. 
There are a number of early flights that exceed the 
Another key result is illustrated in Figures 5-3 through 5-10, which 
display the distributions of EVA for both cases. Maintenance is more pro- 
nounced than originally thought, and it is generally insensitive to the case 
and uncertainties in the EVA estimates. Although the original focus was on 
assembly activities, more attention to scheduled and unscheduled maintenance 
activities may be required. 
D. ECONOMIC ANALYSIS 
An economic model was developed to examine the cost-effectiveness of the 
FTS Reference System and to determine whether the FTS could be cost-effective 
during the assembly phase. The model used was: 
8-2 
Net Savings Due to FTS - 
(Operations and Maintenance Cost of EVA-Only Case) 
(Operations and Maintenance Cost of EVA+FTS Case) 
- Investment Cost of the FTS. 
If the net savings is positive, the FTS Reference System is cost-effective; 
otherwise it is not (the cost of building it exceeds any savings it might 
generate). 
The results indicate that the key trade-off is between the cost of 
the FTS itself and the cost per flight of the STS. 
cases in which the estimated EVA exceeds the budget of 24 hours during 
FEL to PMC, additional flights must be added to make up the difference. 
These added flights can be very expensive and are a major factor in the 
cost-effectiveness of the FTS. Figure 8-1 presents one such trade-off 
region, using the low-range estimates of EVA/IVA and the FTS cost over a 
range of STS costs per flight from $105M to $178M. It was difficult to 
determine an estimate for STS prices. Estimates have ranged from below 
$100M to $150M during the pre-Challenger era. 
that the price will be higher in the post-Challenger era; however, a range 
of price curves is presented to provide a generalized result. 
that the FTS cost ranges from a low $232M (Reference 26) to $340M (Ref- 
erence 27) .  These endpoints were selected merely to limit the scope of 
the trade-off region. The area in the center of the region bounds the 
feasible region using the FTS Reference System costs developed in Sec- 
tion VI. As an example, if we assume a STS cost of $150M, the FTS will 
break even if it can be built for a cost of $292M or less. If it costs 
more than $292M, it will not be cost-effective (unless the STS price is 
actually higher). 
mated net savings can be read from the axis on the left. 
Because there are 
A reasonable assumption is 
Note also 
For the other points on any of these curves, the esti- 
Note the term "Mixed Manifesting" on Figure 8-1. This refers to 
the assumptions made regarding how excess EVA is remanifested on subse- 
quent flights if an additional flight is required. There are three cases. 
The inflexible manifesting case assumes that it is extremely difficult to 
remanifest or carry forward any excess EVA not used on a required flight. 
This scenario tends to require more additional flights than the next case-- 
flexible manifesting. The flexible manifesting case assumes that it is very 
easy to remanifest excess EVA--any subsequent requirement for more EVA simply 
absorbs what it needs from the excess. In other words, the EVA is treated 
like work-hours. If Flight 3 needed 4 additional hours, a flight would be 
added, leaving an excess of 24 - 4 - 20 hours. Then if Flight 8 needed 6 
additional hours, instead of adding another flight (as in the inflexible 
case), the 6 hours would be taken from the current balance of 20 hours, 
leaving 14 (20 - 6 = 14) hours remaining for any subsequent excess demands. 
Obviously both the inflexible and flexible cases are extremes. The mixed 
manifesting case is between the two. 
(1-5), the inflexible assumption is invoked. After Flight 5, a flexible 
scenario is assumed. 
If EVA is required on the early flights 
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In terms of sensitivity, note that if the scenario is moved toward the 
flexible manifesting assumption, the trade-off region moves down (towards 
less cost-effective) because fewer overall flights are required. If the 
scenario is moved toward the inflexible manifesting assumption, the region 
moves up (more STS flights are required). Furthermore, as the difference 
between the number of additional flights in the EVA-Only case and the EVA+FTS 
cases (if any) becomes larger, the width or spacing between the curves also 
becomes larger. The constant slope of the curves (approximately -0.75) is an 
indication that for each reduction in FTS cost of one dollar, there is an 
increase in net savings of only $0.75. The remaining 25% is the delivery 
cost and the effects of discounting. 
The region in Figure 8-1 is for the low-range EVA values. If the high- 
range EVA values are used, the region moves down significantly (Figure 8-2). 
Similarly, as the estimated cost of the FTS increases, cost-effectiveness 
drops (the region shifts downward) and the slope changes to -0.82 (FTS cost- 
effectiveness is more sensitive to STS cost) (see Figure 8-3). 
Another parameter of interest is the EVA cost per hour used to estimate 
the cost of EVA hours used. As with the STS cost, the estimation of such a 
value is difficult. To examine the sensitivity of the results to EVA cost 
per hour, three cases, using $45K, $35K, and $25K per hour, are displayed in 
Figure 8-4. Note the apparent insensitivity of the region to this parameter. 
This is due to the magnitudes of the numbers between the FTS and STS costs. 
A decrease in the cost per hour simply places less value on the resource 
benefits the FTS can displace and thus makes the FTS region move down. 
The discount rate used in the above results is the OMB value of 10% 
used for cost-benefit analysis on government projects (Reference 22). The 
effect of varying the discount rate was also examined, using a 6% rate 
(Figure 8-5). The effect is to move the trade-off region up significantly. 
This simply indicates that a lower discount rate more appropriate to evalu- 
ating aerospace projects would have a significant impact on improving the 
cost-effectiveness of the FTS. 
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SECTION IX 
DISCUSSION AND CONCLUSIONS 
A .  DISCUSSION 
To place the results of the study in context with the Space Station 
Program, two issues should be considered: 
(1) What are the goals (values to be maximized) that should be used to 
evaluate the FTS? 
(2) What steps need to be taken to correlate the study results with the 
current assembly phase scenario (Phase I)? 
If the value to be maximized in FTS development is the commercial bene- 
fit to be derived from technology advances (i.e., spin-off potential), then 
a different value equation (than net savings) will need to be constructed in 
order to accommodate those technologies to be stimulated, and thus the 
activities that the FTS can be used to demonstrate. 
It was assumed here that the objective was to maximize the overall 
value of the FTS to the Station. Thus, technology development programs need 
to be instituted that enable FTS performance upgrades in areas that directly 
enhance FTS value to the Station. This could be done as illustrated in Sec- 
tion I11 by identifying high-payoff applications amenable to acceptable-risk 
FTS system configurations. 
FTS program in stimulating A6rR technology development since both ter- 
restrial spin-off and Station benefits can accrue from the development of 
intelligently selected advanced technologies. 
This assumption need not minimize the role of the 
It is likely the Program will follow a middle ground by implementing 
an operational FTS of demonstrable benefit to the Station, while serving 
to perhaps host technology advances, evaluate operational procedures for 
new-concept assessment, and use simple, reliable systems to pave the way 
for newer, more complex systems to be implemented later. 
The second issue is one of logistics. The current study was performed 
over a period of time in which the Station design moved from the CETF con- 
cept to a Phase I and Phase I1 configuration. While some of the overall 
conclusions would still hold for the combined Phase I and Phase I1 design, 
current interest is focused on Phase I, so the results of the study are 
somewhat limited, if not dated. However, the methodology has been developed 
and an application to Phase I will require a review and revision of existing 
data. Because the FTS is cost-effective based on additional STS flights 
required during FEL through PMC, it is likely that the FTS may still be 
cost-effective, but at a lower level (the feasible region will move down). 
The drop will be due to the loss of EVA displaced benefits not counted 
during Phase I1 (325-344 EVA hours). However, this is conjecture at this 
point and could be verified by performing the additional analysis. 
It is important to keep in mind that whether or not the FTS is cost 
effective for the assembly phase, it has legitimate uses under a number 
9-1 
of scenarios. If the FTS is not cost-effective, it could still serve as a 
research and development testbed for post-IOC applications. 
effective, it could be used as an applications-oriented tool. Earlier 
studies have highlighted some of these role differences, varying from a low- 
cost orbiter-based operational system to a space-based testbed for evolving 
telerobotics technologies (References 28,  29). Although the division is 
between an applications-oriented FTS and a demonstration-oriented one, even 
if marginally cost-effective, the FTS could still serve as a backup that 
could reduce schedule risks by providing a flexible option for some addi- 
tional EVA activity if needed. 
If it is cost- 
Note that the analysis performed herein is inherently conservative. 
Limiting the time frame of the analysis to FEL through IOC underestimates 
the actual benefits of an FTS by excluding any post-IOC benefits. If the 
FTS is assumed to continue operations after IOC, the FTS feasibility region 
will tend to move upward (towards more feasible) for all the cases described. 
If it is assumed that FTS operations are terminated at IOC or that the 
FTS is not used for Station operations but rather for research and demon- 
stration purposes, there are benefits which this study made no attempt to 
quantify. One class of benefits is the development lessons learned that 
can be utilized to develop a future FTS that does play an integral role 
in a wider variety of Station and on-orbit operations. Another class of 
benefits is the on-orbit operations experiences obtained by working with 
an early FTS in either a demonstration or applications mode. The inter- 
faces between the human operators, the equipment, and the task require- 
ments can then be refined or revised to make better use of the synergistic 
potential of redesigned tasks coupled with FTS capabilities specifically 
designed for those tasks. Such experiences would provide a valuable data- 
base for examining EVA-equivalence--the issue of whether the FTS should 
perform at a level compatible with human performance. The EVA-equivalence 
issue (also known as the "fallacy of the anthropomorphic robot") argues 
that the tasks and telerobotic functions can be designed together such that 
the overall performance exceeds the human performance. For example, the 
requirement that any task performed by the FTS must be designed such that 
it can be accomplished by EVA astronauts equipped with tools (Reference 30). 
For instance, a high-speed socket driver "hand" coupled with a standardized 
bolt size might be used instead of a more complex, highly articulated hand/ 
vision system (i.e,, fingers). If there were a sufficient number of bolts 
to be installed or removed, the socket driver option would outperform the 
articulated hand/vision system. The experiences of operating an FTS in a 
weightless environment on actual tasks would provide useful guidance for the 
design of future tasks and FTS capabilities. 
This study presents a single solution of many possible ones. 
results described are by no means optimal. The FTS option selected here was 
based on an analysis of estimated task requirements and estimated functional 
requirements. 
examined when comparing FTS options. Nonetheless, a number of observations 
were made. 
The 
The focus here was to identify the components that ought to be 
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B. OPERATIONALLY FEASIBLE TASK SET 
Definition of the operationally feasible tasks requires an extensive 
amount of detailed EVA task data. 
be the most widely published, it is still sparse and incomplete, requiring 
extensive assumptions about the objects to be handled, the activities to be 
performed, and physical locations and envelopes. As noted in Reference 3 1 ,  
there is a need to make Station documentation with the latest updates widely 
available in a common format. 
carefully made, the basic inputs are still subject to question due to a lack 
of clarity and uniformity of some of the inputs. An assembly sequence data- 
base containing the latest assembly sequence, task definitions, manifests, 
and timing would be useful for all Station design participants. There are 
numerous activities dependent on the assembly sequence for their own planning 
that would benefit from such a database (the Satellite Servicing Facility 
[SURFAC], Mobile Servicing Centre, the Orbital Maneuvering Vehicle, the polar 
platforms and payloads, the attached payloads, and the present FTS study, to 
name a few). If such a database were available, it might be possible to rule 
out (or include) more tasks based on the proximity operations constraints. 
While the assembly sequence data tends to 
While estimates made in the present study were 
One such example are the attached-payload inputs derived from the modi- 
fied MRDB--many of the attached payloads that survived the initial sorting 
criteria suffered from missing data. 
the computed averages. The concept of an MRDB is a good one and should be 
continued with the addition of a data quality review system. 
inputs in the MRDB (as noted in the documentation) are simply for illus- 
trative purposes. This leads to a situation in which EVA and IVA are added 
without rationale or basis. It would be useful if no attached payload were 
allowed in the MRDB unless it had a reviewed plan for the use of Station 
resources. 
Those cases had to be eliminated from 
Many of the 
There is also a lack of clarity in the expected EVA/IVA requirements 
for maintenance. 
high-criticality items, placing severe constraints on EVA. There are 
alternative maintenance strategies to using FTS that could be examined, 
including deployable trusses and built-in redundant in-line (cold) spares 
for high-failure-rate EVA-accessible parts. Thus, trade-offs could be made 
between EVA-performed and FTS-performed repairs and increased redundancy. 
Safety and redundancy benefits due to the use of an FTS for repair of high- 
criticality items were not examined in detail. 
Prior to the PMC the STS provides on-orbit repair for 
The CETF option was to increase the Mean Time Between Failure (MTBF) to 
5 years ( 4 3 , 8 0 0  hours), but a number of ORUs already show MTBFs of 50-100K 
hours. However, some items (e.g., truss members) will have an actual MTBF 
of far less because of induced failures--something that cannot be mitigated 
by design. A more detailed understanding of the scheduled and unscheduled 
maintenance tasks is needed. 
The polar platform data were one of the few areas containing the 
information needed, but it is not clear what role polar platforms will play 
within the assembly phase time frame. 
the feasibility of using an FTS for polar platform servicing is justified 
A more crucial issue would be whether 
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given the high cost of a second FTS. At face value it does not appear jus- 
tified within the assembly phase. 
forming EVA on the polar platform due to the high transport costs may be an 
indication that EVA, FTS, and STS costs and their relationships should be 
examined differently for polar platforms. 
However, the extremely high costs of per- 
This is a topic for future study. 
Finally, the logistics component needs to be examined. The effect of 
not including logistics in the present study is to undervalue the FTS, since 
it could be useful for "pick and place" transfer activities, holding large 
objects, and providing additional video and lighting during transfers. In 
general, it is assumed that most of the logistics transfers will be performed 
by an RMS or the MSC; however, there are some tasks (yet to be well-defined) 
for which an FTS might be useful. Again, such a study must be deferred until 
further data become available. 
This raises the issues of work allocation. In a multiple robot envi- 
ronment (FTS, MSC, RMS, SURFAC, etc.), in which more than one robot might 
be involved cooperatively, how should tasks be allocated? 
additional proximity operations rules required for such an environment, 
but there may be significant benefits. For example, if the MSC unloads 
an STS logistics module, additional berthing clearances might be achieved 
via handoff of the module from the RMS to the MSC, resulting in a large 
extension of the total reach envelope between the RMS and MSC. 
There will be 
Another area for further investigation involves co-EVA, or cooperative 
EVA, in which an EVA crew member is working in parallel with an FTS. 
study needs to be done to identify the kinds of co-EVA tasks and the 
potential benefits of such tasks. 
More 
C. FTS REFERENCE SYSTEM 
For many of the reasons cited above, the FTS specification also could be 
improved. There are a number of technical issues that could be explored 
given more data. 
With additional data on the estimated costs of deployable trusses, the 
trade-off between erectable and deployable trusses could also be examined to 
determine if the cost of deployables does in fact outweigh the added STS 
flights and/or investment cost. 
FTS mobility could make a significant difference in the results that 
state that the momentum management requirements of the MSC constrain the MSC 
movement. The dynamic disturbance budget limits the center of gravity shift 
to eight feet, which appears acceptable except when large masses are being 
handled (Reference 32). A larger functional reach envelope could be traded 
against the FTS mobility. When mobility is required to enable task perfor- 
mance, the methodology presented here could also be used to compare rail- 
mounted systems with the envelope of a transportable RMS. The difference 
in potential EVA savings between the practical mobility options of EVA- 
carried, transportable-RMS-mounted, and rail-mounted or MSC-mounted alter- 
natives could also be compared. 
be useful, but probably not acceptable operationally. 
A free-flying capability would undoubtedly 
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In-situ satellite servicing by an OMV Smart Front-End is a primary 
Potentially hundreds of millions of factor for telerobotic technology. 
dollars could be saved in transfer propellant costs alone (Reference 3 3 ) .  
This is a post-IOC trade-study topic that should be accounted for in OMV 
cost-benefit studies. 
Also not examined here is the issue of the similarity and therefore 
potential competition between the MRS in the SURFAC and the FTS applications. 
This study did not address potential safety and redundancy benefits 
of the FTS for critical tasks. However, these benefits could be significant 
and, even in a high-cost situation, be required for safety reasons. Reducing 
EVA exposure time is always desirable, but there are specific kinds of tasks 
for which safety is a key issue (such as handling propellants). This intro- 
duces a factor which is difficult (if not impossible) to quantify in cost 
terms. Methods are available for performing trade-offs between cost and non- 
cost attributes that allow the usage of difficult-to-quantify variables like 
safety, spin-off potential, and programmatic risk (References 34 ,  3 5 ) .  Such 
methods can be used at the task level to screen out tasks with safety impli- 
cations or at the system level to rank alternative FTS configurations with 
different levels of safety. 
A key issue is the technical risk of building even a partially auton- 
omous FTS at FEL or IOC. There are no current working examples of fully 
integrated telerobots that perform vision, tracking, planning, and handling 
functions as integrated units. The potential for some of the short-term 
technologies must be reviewed carefully before committing to or relying on 
the advertised capabilities. 
the potential to reduce Station IVA for supervisory tasks and thus improve 
FTS value and productivity. However, these benefits must be examined in 
the light of their technical complexity against performing the functions 
telerobotically from the ground. 
A strong benefit of autonomous operation is 
The analysis highlights a difference between the kinds of tasks in 
which the FTS can achieve large benefits and originally held views of large- 
benefits tasks. The present FTS Baseline Configuration Document places an 
emphasis on servicing stating, "At the time of Space Station FEL the FTS 
shall have a capability, at a minimum, ORU changeout and the mating, demat- 
ing of thermal utility connections" (Reference 36). However, the results of 
Section I11 indicate large benefits for truss assembly. 
time spent on truss assembly needs to be compared with the proportion of time 
spent on ORU changeout to ascertain whether there are other, more appropriate 
tasks on which the FTS should be focused. Another area for study is inspec- 
tion tasks--in some cases, inspection tasks require 90% of crew task time 
versus 10% for actually performing a repair (Reference 12). These differ- 
ences will also impact any pre-FEL flight demonstrations. 
The proportion of 
D. ECONOMIC ANALYSIS 
The cost estimates of the FTS Reference System are uncertain due to 
large uncertainties in a number of areas. As mentioned above, no large 
integrated telerobotic system such as the F'TS has been built yet for space 
9 - 5  
applications. The RMS is the closest comparison, but the scope of its tech- 
nology integration issues is much smaller than that for the FTS. Therefore, 
the cost factor (20%) used to estimate the systems integration cost may be 
too low. While it would be easy to vary this value, there is little informa- 
tion on which to base another value at this time. This is also true for the 
AI planner, arms, and software costs. 
One of the big areas of uncertainty is software cost. The cost of 
software is a function of its size and complexity. Uncertainty stems from 
the validation and evaluation of systems in the context of unexpected events 
and their uncertainties. For example, in robot control, 90% of the computer 
code is written to deal only with the unplanned events. 
tainties of operating in the space environment complicate the software 
systems engineering process. 
The added uncer- 
Many of the estimates for the FTS component costs were educated guesses 
on the part of cost analysts at NASA/JPL and within the specific industries. 
The range estimates help to bound the uncertainties, but they by no means 
define the true uncertainties. 
E. OPEN TOPICS AND RECOMMENDATIONS FOR FUTURE WORK 
As described in the preceding sections, there are numerous areas for 
further study. 
First and foremost would be a complete review of the data for the 
Phase I definition of the current program, to bring the results in line 
with current plans. 
reestimation of EVA/IVA times. 
the entire study could be updated. 
used, a new cost estimate would be required, as well as new EVA/IVA esti- 
mates for the EVA+FTS case to account for variations in the performance 
time ratios across FTS configurations. As more data become available, an 
improved technology assessment of telerobotics technologies could be per- 
formed to examine alternative FTS configurations. 
The major differences would be any redefinition and 
If a different FTS configuration was 
If the same FTS Reference System was used, 
There is also a need to examine the effects of risk on the results 
presented here. Cost risk can be viewed directly using the net savings or 
operations and maintenance ( O M )  equations, with Monte Carlo simulation to 
generate a cumulative probability distribution for net savings or O M  cost. 
Then, as assumptions regarding elements of the problem (e.g., software/inte- 
gration costs) are varied, the impact on the probability of breaking even 
can be computed. Technical risk could also be studied in terms of the 
uncertainties in performance and reliability. In addition, the effects of 
specific risk elements, such as the introduction of suits requiring no pre- 
breathe step, EVA overhead, and the effects on EVA if such a suit is not 
ready on schedule, could be singled out. 
uncertainty effects would show how the FTS could help reduce program risk 
by adding flexibility to operations planning and contingency planning-- 
especially during FEL-PMC. There is value and benefit of having an FTS 
because of the flexibility it provides for dealing with unscheduled events. 
A study of the risk elements would quantify those benefits. 
An understanding of the risk and 
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Further study is also needed for the allocation of automation and 
robotics functions. 
such functions on the ground. With improved autonomous operations, Sta- 
tion IVA could be reduced. 
and technically risky autonomous or semiautonomous options versus a 
less sophisticated on-the-ground remote telerobot operation capability. 
Very different results can be achieved by locating 
One question is whether to pursue advanced 
A related allocation problem that requires further understanding is 
the allocation of work among and between multiple robots (FTS, EMS, MSC, 
SURFAC, etc.) and crew EVA (co-EVA). Data on performance time ratios for 
such mixed tasks should be collected for a variety of tasks, using neutral 
buoyancy studies and (eventually) on-orbit experience. The proximity oper- 
ations rules for such operations will also have to be identified. 
There is a need for an accessible detailed assembly-sequence that 
identifies the current list of assembly, maintenance, attached payload, and 
any other tasks together with the EVA/IVA times as manifested with informa- 
tion on locations, dimensions, masses, etc. pertinent to each task. Hope- 
fully, as the Station continues toward FEL, such information will become . 
available for wide use. 
F. CONCLUSIONS 
There are a number of conclusions that can be drawn from the present 
study, which is based on a CETF-derived (30-flight) assembly phase. Noting 
that the study was conservative in that benefits after IOC were not examined; 
logistics benefits were not considered; safety benefits were not considered; 
and the effects of the satellite servicing facility were not examined; the 
following conclusions were drawn: 
(1) The FTS Reference System identified herein appears to be 
technically feasible for development by FEL. 
(2 )  The FTS Reference System is cost-effective under a variety of 
conservative scenarios. 
( 3 )  The STS cost is the primary factor for FTS cost-effectiveness 
due to avoidance of extra STS flights. 
( 4 )  Cost-effectiveness of the FTS is not sensitive to EVA cost per 
hour due to dominance by STS costs. As the EVA-IVA time esti- 
mates increase toward the high-range values, the FTS feasible 
region moves down (towards less feasible). It is not the EVA 
cost per hour that makes a difference, but rather the product 
of the EVA cost per hour and the number of EVA hours. 
(5) FTS is cost-effective at a 10% OMB discount rate, but even more 
cost-effective at a 6% rate. 
(6) As the ability to remanifest becomes more flexible, the FTS is less 
cost-effective because fewer additional flights are required. 
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The total estimated EVA savings due to the FTS Reference System is 
385-413  hours. 
The assembly phase is a maintenance problem (50% of the total EVA 
is for maintenance versus 33% for assembly). FEL-PMC is the 
primary assembly problem. 
The FTS Reference System defined here is most suitable for 
performing 
(a) Truss assembly tasks. 
(b) Limited ORU replacement tasks. 
(c) Deployment of special equipment. 
(d) Pallet handling, loading, unloading tasks. 
The potential exists for transferring some on-orbit tasks to ground 
operations, so long as appropriate technology and human engineering 
constraints are considered. 
The total estimated cost of the FTS Reference System is $277-$304M 
(does not include spares or nonprime contract costs). 
Improved and more de ta i l ed  data are needed on task descr ip t ions ,  
timelines, manifests, etc., updated quarterly or semiannually and 
available, for example, via telemail. 
A methodology for comparing autonomous options has been developed 
with specific applications to the FTS and its technical and cost 
feasibility for use during the assembly phase. 
could be analyzed in a similar manner. 
Other A&R elements 
Based on the study results, a number of recommendations are made: 
A review of FTS feasibility should be performed using new data for 
the Phase I Station design to determine the effects of different 
projected tasks, STS flight rates, and the possible inclusion of 
heavy lift vehicles on FTS feasibility. Refinement of projected 
activities after the assembly phase could be used to extend the 
period of analysis to include additional operational benefits in 
the post-assembly period. Such an analysis should be performed 
as far in advance of procurements as possible. 
A review such as (1) above should examine the role of the FTS as a 
risk reduction tool. The FTS could offer significant benefits by 
providing operational flexibility not available to an EVA-Only 
environment. The balance between the risks posed by the presence 
of an FTS and those risks which an FTS might be used to mitigate 
need to be understood. A related issue is the need to understand 
uncertainty effects from cost model parameters and EVA/IVA activ- 
ities on conclusions regarding FTS feasibility. Again, a full 
understanding of these risk elements (to the extent possible) 
should be obtained far in advance of procurements. 
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A growing problem arising in the A&R area is the question of 
allocation of functional capability. For example, an A6rR func- 
tion could be built into the FTS, the data management system of 
the Station, or the ground system. 
ologies be developed to assist or guide designers in making these 
allocations. A related area to this is the allocation of functions 
between FTS and crew (co-EVA), or between FTS and other robotic 
sys tems . 
It is recommended that method- 
A study should also be undertaken to assess the feasibility and 
requirements for operating the FTS from the ground. An under- 
standing of the technology limitations and roles the ground system 
could perform is required to determine the match between FTS tasks 
and technology requirements. 
Finally, as the program enters the next phase of design, it is 
recommended that the details of the assembly sequence (EVA tasks, 
time requirements, tools, work envelopes, sequencing, and mani- 
festing, among others) be made available on a wide basis (elec- 
tronic mail) so that related studies can be performed using a 
uniformly available database. 
This evaluation is intended to assist in the characterization of a 
role for which an early FTS might best be designed. The potential for cost- 
effective early operation argues for an FTS and host environment designed to 
facilitate performance of the selected FTS tasks. On the other hand, margi- 
nal early operating benefits suggest the option of treating the FTS initially 
as a test bed for development of advanced technologies that will later serve 
the Station in a more cost-effective manner. 
The second issue is that of reliability, or more accurately, program 
confidence in the reliability of the FTS to perform tasks determined analyt- 
ically to be cost-effective. This issue was particularly in evidence during 
the CETF process. 
consistent in their conclusions regarding which tasks are within the capa- 
bilities of telerobotic devices. Program personnel, citing the criticality 
of early (pre-PMC) EVA tasks, are considerably more skeptical. The CETF, for 
example, ultimately based its results on the use of deployable utilities in 
preference to the use of an FTS, on the grounds that on-orbit assembly by 
telerobotic devices has never been attempted. This suggests that the subject 
of both ground and flight demonstrations of the FTS should be directed 
specifically toward whatever tasks the FTS might be applied to initially, 
particularly in cases of high task criticality. 
ATAC and SSP work package contractors have been remarkably 
Finally, multiple competing goals have been articulated for the man- 
dated FTS development program and it is not clear that the program ade- 
quately addresses this issue. For example, the goal of increased Station 
productivity and decreased operational cost implies a high-reliability, 
low-risk, low-maintenance FTS that can be brought on-line early in the 
Station operating life. This approach cannot be easily reconciled with 
the current program focus on implementing advanced technologies and system 
concepts in an operating environment for which no prior operating experi- 
ence is available. While of potentially higher technology spin-off value 
(a separate FTS goal), the technology-driven approach is also of higher 
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risk and possibly of considerably smaller direct value to the Station. 
This maximizing of the spin-off value may isolate development attention 
on technologies that are not particularly applicable to high-payoff Sta- 
tion tasks. Also, systems utilizing complex, advanced technologies tend 
to require larger amounts of maintenance until those systems are mature 
and well-proven. This could constitute a significant additional burden 
on Station resources. Finally, any lack of confidence in the reliability 
of the FTS may cause it to be relegated to "elective" or demonstration 
functions, rather than being accorded full operational status and assigned 
to important routine Station tasks. 
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APPENDIX A 
GLOSSARY AND ACRONYMS 
GLOSSARY OF TERMS 
Assembly Phase - The CETF assembly period from FEL to IOC (Flights 1-30). 
Assembly Phase EVA Tasks - The set of all tasks located outside of 
pressurized volume during the period from FEL to IOC that 
nominally are performed by EVA crew. Both STS- and SS-based 
crew tasks are included. 
Critical Evaluation Task Force (CETF) - The Critical Review Team with members 
from all areas of space station development that met during August 
1986 to reexamine the entire Space Station design. 
the activity was a reconfigurement station concept and a revised 
set of assumptions. (Note: The CETF design was later revised 
into a Phase I and Phase I1 configuration.) 
The result of 
EVA+FTS Case - The CETF assembly phase with an FTS Reference System to 
displace EVA time. 
EVA-Only Case - The CETF assembly phase with no FTS to perform EVA tasks. 
First Element Launch (FEL) - The first Station-assembly STS flight. 
FTS Reference System - An FTS configuration synthesized for the study by 
matching FEL technologies with required assembly-phase functions. 
Initial Operational Configuration (IOC) - Space Station assembly completed 
at the end of Flight 30. 
KDSI - Thousands of delivered source-coded instructions. Used for estimating 
software development costs .  
Maintenance - Tasks performed on core Station hardware/software. 
Net Savings (NS) - The difference between the savings in operations and 
maintenance costs due to the FTS minus the FTS investment cost. 
If this value is positive, the FTS is cost-effective. 
Operational Constraints - These constraints are on actual EVA/IVA operations 
regarding time limitations, physical envelopes, and proximity 
operations. 
Opera tionally Feasible Task Set - The subset of assembly-phase EVA tasks 
that are not only technically capable of being performed by an 
FTS, but also meet the constraints of crew EVA and IVA budgets 
and proximity operations rules. For example, a technically 
feasible task on flight 1 that an FTS would perform in 50 IVA 
hours would not be operationally feasible because there are 
only 30 hours of IVA available. 
A- 1 
Operations and Maintenance (OW) Cost - The cost of operations and mainte- 
The O W  cost is fundamental to nance during the assembly phase. 
the net savings equation because the focus is on the O&M cost 
savings. 
the EVA-Only and EVA+FTS case and thus subtract to zero. 
All elements of the initial cost are the same in both 
Performance (Time) Ratio (PR) - The ratio of the time to perform a task using 
a machine versus the time to perform the same task using a human. 
PR = IVA (machine)/EVA (human). A PR of 1.0 indicates a task can 
be performed in the same amount of time by man or machine. 
Proximity Operations Rules - Restrictions placed on crew and equipment (FTS) 
(physical envelopes) during on-orbit operations. 
Servicing - Tasks performed on user or customer hardware/software such as 
payloads and satellites. 
Task - An activity to be performed in the space environment. 
Technically Feasible Task Set - The subset of assembly-phase EVA tasks that 
are technically capable of being performed by an FTS based on 
technologies forecast to be available for an operational system 
by FEL. 
ACRONYMS 
A&R 
ACA 
AI 
ATAC 
CER 
CERV 
CETR 
CI 
CMG 
DC 
DDT&E 
DMS 
ELV 
EMU 
Automation and Robotics 
Attitude Control Assembly 
Artificial Intelligence 
Advanced Technology Advisory Committee 
Cost Estimating Relationships 
Crew Emergency Rescue Vehicle 
Critical Evaluation Task Force 
Capital Investment 
Control Moment Gyro 
Direct Current 
Design, Development, Testing, and Engineering 
Data Management System 
Expendable Launch Vehicle 
Extravehicular Mobility Unit 
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ESA 
EVA 
FLT 
FSE 
FTS 
GN&C 
HAB 
IOC 
IVA 
J EM 
JSC 
McDAC 
MRDB 
MRDB* 
MRS 
MS C 
MS S 
MTBF 
NS 
O W  
OMB 
OMV 
ORU 
PDRD 
PMC 
PMDS 
PV 
European Space Agency 
Extra-Vehicular Activity 
Flight Hardware Unit 
Flight Support Equipment 
Flight Telerobotic Servicer 
Guidance, Navigation, and Control 
Habitat ion (module) 
Initial Operating Capacity 
Intravehicular activity 
Japanese Module 
Johnson Space Center 
McDonnell Douglas Astronautics Co. 
Mission Requirements Data Base 
JPL's modification of the MRDB 
Mobile Remote Servicer 
Mobile Servicing Centre 
Mobile Servicing System 
Mean Time Between Failure 
Net Savings 
Operations and Maintenance 
Office of Management and Budget 
Orbital Maneuvering Vehicle 
Orbital Replaceable Unit 
Program Design and Requirements Document 
Permanently Manned Configuration 
Power Management and Distribution System 
Photovoltaic 
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R&R 
RCS 
RFP 
RMS 
SD 
SF 
S IA 
S PDM 
SRMS 
ss 
SSE 
SSP 
STS 
SURFAC 
TCS 
THURI S 
Repair and Replace 
Reaction Control System 
Request for Proposal 
Remote Manipulator System 
Solar Dynamic (power system) 
Servicing Facility 
Service Interface Adaptor 
Special-Purpose Dexterous Manipulator 
Shuttle Remote Manipulator System (same as RMS) 
Space Stat ion 
Space Support Equipment 
Space Station Program 
Space Transportation System 
Satellite Servicing Facility 
Thermal Control System 
The Human Role in Space 
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APPENDIX B 
FTS HAEU)WARE/SOFTWARE COMPONENTS 
B- 1 
Table B-1. FTS Hardware/Software Component Breakdown 
Component Quantity 
FTS Hardware- 
Manipulator arms (7 DOF) 
FTS main shell or housing 
- contains radiation/SEU shielding 
- contains adaptors for manipulator attachment 
- contains adaptors for power interface 
- contains self-aligning adaptor for RMS 
- contains adaptor for antennae (telemetry) 
- contains adaptors for peripheral cameras 
- contains adaptors for proximity sensors 
- contains adaptor for main lighitng fixture 
- contains temp. control medium (heat fins/pipes) 
Dedicated arm/end-effector servo microprocessors 
Dedicated camera servo microprocessors 
Dedicated lighting servo microprocessors 
Dedicated temp. control microprocessors 
Dedicated power distribution/monitoring processor 
NiH2 storage batteries (4 hrs. of service) 
Power conditioning (switching, routing, etc.) 
Servos/actuators 
- FTS base pivot 
- Manipulators (included in complete arm assembly) 
- Temperature control 
- Camera control (wrist, lower arm, and periph.) 
- Lighting control (lower arm and housing) 
Sensors/encoders 
- Proximity (end-effec., wrist, elbow housing) 
- Joint position/orientation (included in arm assy) 
- Main housing orientation 
- Position (peripheral cameras, main lighting) 
- Velocity (included in arm assembly) 
- Lighting level (lower arm, main housing) 
- Temperature (main housing internal) 
- Power level 
- Force/torque (at each end-effector) 
Movable FTS support platform/adaptor 
- with power adaptors built-in 
- with expandable adaptors to fit in EVA handholds 
1/0 Telemetry 
- Antennae 
- Receiver/transmitter 
- Signal conditioning 
- Signal distribution circuitry (integrated circuit) 
Short term archival memory (ROM) 
4 (see Fig. 3-2) 
1 
4 
3 
1 
1 
2 
4-6 
1 
2 sets 
4 (+4 backup) 
4 (+4 backup) 
2 (+2 backup) 
2 (+2 backup) 
1 (+1 backup) 
1 set 
6-10 kW total 
1 
2 sets 
5 (+5 backup) 
2 (+2 backup) 
16-18 (+18) - 
1 (+1 backup) 
6 (+6 backup) 
6 (+6 backup) 
4 (+4 backup) 
1 (+1 backup) 
2 (+2 backup) 
1 or 2 
- 
1 
2 
2 
- 
1 for each MP 
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Table B-1. FTS Hardware/Software Component Breakdown (continued) 
Component Quantity 
5 (+2 backup) 
1 (+1 backup) 
5 systems 
End-effectors (task-tailored, nondexterous) assume 4 sets 
- Basic grasping 
- Inspecting/testing 
Tools (tailored) assume 4 sets 
- Latch removal 
- Bolt removal 
- Screw removal 
- Inspection probe 
- Object accommodation (capturing/controlling) 
FTS workstation hardware-monitors 
- Left peripheral camera 
- Right peripheral camera 
- Stereo 
- Left/right wrist 
- Data readout (force, torque, position, etc.) 
Video switcher 
Communication 
- FTS telemetry (200-meter range) 
- Inter-workstation voice 
- Ground voice 
- Workstation-to-EVA voice 
- FTS automated voice control 
Keyboard entry system 2 (+2 backup) 
Force reflecting handcontrollers (left/right) 2 sets 
Dedicated handcontroller processors 4 (+4 backup) 
Shared memory interface for teleop handoff 1 (+1 backup) 
System executive processor (integrating) 1 (+1 backup) 
AI planner processor (integrating) 1 (+1 backup) 
Run-time control processor (integrating) 1 (+1 backup) 
Manipulator control processor (integrating) 1 (+1 backup) 
Sensing and perception processor (integrating) 1 (+1 backup) 
Workstation hardware mount structure 1 
FTS Software Delineation/Complexity (KDSI range) see Reference 
FTS dedicated servo control processors 
- Manipulators/simple (25 KDSI) 
- Cameras/simple (2 KDSI) 
- Lighting/simple (2 KDSI) 
- Temperature control/simple (5-10 KDSI) 
- Power control/simple (5-10 KDSI) 
- Housing control/simple (2 KDSI) 
- Memory (1 MB) 
Workstation executive processor (integrating) 2 
Voice input (helmet/head mounted) 2 
21 
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Table B-1. F'TS Hardware/Software Component Breakdown (continued) 
Component Quantity 
FTS workstation dedicated/integrating processors 
- Handcontrollers/medium (50 KDSI) 
- Workstation exec/large (150 KDSI) 
- System exec/large (150 KDSI) 
- AI planner/very large (250 KDSI) 
- Run-time control/very large (300 KDSI) 
- Manipulator control/large (150 KDSI) 
- Sensing and perception/large (200 KDSI) 
- Memory (10 MB) 
Note : The above software complexity ratings and KDSI (thousands of lines 
of delivered source instructions) were extrapolated based on 
examining the present JPL testbed breadboard software designs, and 
on considering other design factors such as built-in error flags, 
error recovery, and task growth which might tend to increase the 
breadboard KDSI level; the above ratings do not reflect the maximum 
software complexity that might be required for post IOC FTS 
functions. 
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APPENDIX C 
MODIFIED ASSEMBLY SEQUENCE TASK ESTIMATES FOR EVA+FTS CASE 
c-1 
Table C-1. Performance Time Ratios (IVA/EVA) for Assembly Phase Tasks 
Task Activity IVA/EVA 
1. 
2. 
3 .  
4. 
5. 
6 .  
7. 
8 .  
9 .  
10. , 11. 
12. 
1 3 .  
14. 
15. 
16. 
Adjust/align elements (minimum) 
Connect/disconnect electrical interface 
Connect/disconnect fluid interface 
Deploy/retract appendage (solar array) 
Detect change in state/condition 
Gather/replace tools/support equipment 
Inspect/observe 
Position module (e.g., PV module, RCS module) 
Precision manipulation of objects 
Problem solving/data analysis 
Release/secure mechanical interface 
Remove module 
Remove/replace cover (hard or flexible) 
Replace/clean surface coatings 
Replenish materials 
Transport load 
2.2 
5.75 
2.1 
0.75 
0.62 
2.2 
1.0 
2.1 
N/A 
0.9 
1.4 
3.0 
2.0 
1.0 
1.0 
1 for large object 
5 for small object 
Note: Due to a lack of operationally feasible tasks that require precision manipulation 
that anticipated for a near-term FTS, no estimate of this value was made. 
c -2  
Table C-2. Modified CETF Reference Assembly Sequences by Flight 
(Source: Reference 7) 
ASS EMBLY 
EVA - Onlv EVA+FTS 
PR EVAo IVAo EVAF IVAF - 
Flight - #1 
Remove pallet and place in cradle 1-3 .72 .36 
Deploy truss SSE/construction matls. .75-2.2 3.5 1.75 
Erect workstation 1-2.2 .3-.7 .16-.35 
Assemble 10 truss bays 1-2.2 7.9 3.95 
Install utility trays 1-6 7.9 3.95 
Make electrical connections 1-6 3.6 1.8 
Security truss FSE to truss section 1.4-2.2 1.2 0.6 
Grasp alpha joint and position 1-2.2 .27-.6 .14-.3 
Attach alpha joint 1-1.4 2.4 1.2 
Grasp PVB module/radiator & position 2.2 .27 -14 
Attach PV module/radiator 1.4-2.2 3.6 1.8 
Grasp RCS module/antenna & position 2.2 .27 .14 
Attach RCS module/antenna 1.4-2.2 1.2 .6 
Grasp stinger/ACA-GN&C unit; position 1.4 .43 .21 
Attach ACA-GN&C unit 2.1-2.2 1.2 .6 
Grasp aft node and position 1.4 .43 .21 
Attach aft node 2.2 2.4 1.2 
Detail (grapple, maneuver, position for attachment, attach/install): 
Alpha joint 
RCS pods 
PV solar array and gimbal 
Attach umbilical for deployment 
Deploy solar array 
PV equipment section 
Batteries 
PMDS 
Thermal control 
PV radiator fins 
ACA 
Node #1 
Uti 1 i ty tray 
S -band antenna 
Stinger truss/resistojets 
Truss workstation 
Truss member boxes 
Truss structure struts-connect 
RCS tank farm 
DC power utility distribution center 
Load management system 
Electrolysis unit 
0 
0 
0 
0 
7.9 
3.6 
1.2 
0 
2.4 
0 
3.6 
0 
1.2 
0 
1.2 
0 
2.4 
.36 -1.1 
.7 
1.31-3.85 
3.95-8.69 
3.95 
1.8 
0.6 
0.6 
1.2 
.6 
1.8 
.6 
.6 
.6 
.6 
.6 
1.2 
Sub t o t a1 37.2-37.9 18.8-19.2 23.5 21.1-29.1 
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Table C-2. Modified CETF Reference Assembly Sequences by Flight 
(continued) 
AS S EMBLY 
EVA- Onlv EVA+FTS 
PR EVAo IVAo EVAF IVAF 
Flight #2 
Remove pallet and place in cradle 
Erect workstation 1-2.2 
Assemble 10 truss bays 1-2.2 
1-3 
Deploy truss SSE/construction matls. .75-2.2 
Install utility trays 1-6 
Make electrical connections 1-6 
Security truss FSE to truss section 1.4-2.2 
Grasp alpha joint and position 1-2.2 
Attach alpha joint 1-1.4 
Grasp PVB module/radiator & position 2.2 
Attach PV module/radiator 1.4-2.2 
Grasp RCS module/antenna & position 2.2 
Attach RCS module/antenna 1.4-2.2 
Grasp stinger/ACA-GN&C unit; position 1.4 
Attach ACA-GN&C unit 2.1-2 .2  
Grasp aft node and position 1.4 
Attach aft node 2.2 
.72 
.3- .7 
3.5 
7.9 
7.9 
3.6 
1.2 
.27-. 6
2.4 
3.6 
1.2 
1.2 
2.4 
.27 
.27 
.43 
.43 
.36 
.16-. 35 
1.75 
3.95 
3.95 
1.8 
0.6 
.14-. 3
1.2 
.14 
1.8 
.14 
.6 
.21 
.6 
.21 
1.2 
Detail (grapple, maneuver, position for attachment, attach/install): 
Alpha j o int 
RCS pallet 
PV solar array and gimbal 
Attach umbilical for deployment 
Deploy solar array 
Batteries 
PMDS 
Thermal control 
PV equipment section 
PV radiator fins 
GN&C pallet 
Node #2 
Utility tray 
CMG pallet 
Truss member boxes 
Truss structure struts-connect 
UDCs 
Docking port 
Reattach EX 1 to orbiter 
0 
0 
0 
0 
7.9 
3.6 
1.2 
0 
2.4 
0 
3.6 
0 
1.2 
0 
1.2 
0 
2.4 
.4-1.1 
.7 
1.31-3.85 
3.95-8.69 
3.95 
1.8 
0.6 
0.6 
1.2 
.6 
1.8 
.6 
.6 
. 6  
.6 
.6 
1.2 
~~ 
Sub to tal 37.2-37.9 18.8-19.2 23.5 21.1-29.1 
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Table C-2. Modified CETF Reference Assembly Sequences by Flight 
(continued) 
EVA - Only EVA+FTS 
PR EVAo IVAo EVAF IVAF - - -ASSEMBLY 
Flieht #3 
Summary : 
Install two TCS radiators 
Remove pallet and place in cradle 1-3 .72 .36 0 .36 -1.08 
Erect workstation 1-1.2 
Deploy SSE/construction materials .75-2.2 
Grasp radiators and position 2.2 
Grasp docking adaptors and position 
Grasp airlock and position 2.2 
Attach two radiators 1.5 -2.2 
2.2 
Attach docking adaptors 1.4-2.2 
SSRMS/docking adaptors 
Airlock 
Attach airlock 1.4-2.2 
Make electrical connections 1-6 
Antenna 
Grasp antenna and position 2.2 
Grasp RCS tank and position 2 . 2  
Grasp SSRMS and position 2.2 
Attach antenna 1.4-2.2 
Install RCS tankage 
Install RCS tankage 1.4-2.2 
Attach SSRMS 1.4-2.2 
.32-. 7
2.9 
4.8 
.27 
.16 - .35 
1.45 
2.4 
.14 
0 
0 
0 
4.8 
.7 
.6 
2.4 
1.1-3.2 
.27 
1.2 
.14 
.6 
0 
1.2 
.6 
.6 
.27 
1.2 
.1 
.14 
.6 
.05 
0 
1.2 
.1 
.6 
.6 
.05 
.27 
1.2 
.14 
.6 
0 
1.2 
.6 
.6 
.27 
.27 
1.2 
3.2 
.14 
.6 
.14 
1.6 
0 
1.2 
.O 
3.2 
.6 
.6 
.6 
1.6 
I 
Detail: 
Reattach FL 2 orbiter 
MSC phase 1 
Main radiators 
Airlock #1 
Ku-band antenna 
RCS tankage 
Payloads 
Total Without Payloads 18.8-19.1 9.41-9.60 13.2 12.36-15.18 
Total 24.8-25.1 12.41-12.60 19.2 15.35-18.18 
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Table C-2. Modified CETF Reference Assembly Sequences by Flight 
(continued) 
AS S EMBLY 
EVA- Only EVA+J?TS 
PR EVAo IVAo EVAF IVAF - 
Flight #4 
Summary : 
Install airlock 
Remove pallet and place in cradle 
Erect workstation 
Deploy truss SSE/construc. matls. 
Grasp airlock and position 
Attach airlock 
Install utility trays 
Make electrical connections 
Bolt down airlock from inside 
Grasp CERV and position 
Install CERV 
I 
Detail: I 
Reattach S S  to orbiter 
s SRMS 
Airlock #2 
RCS tankage 
Main radiators 
Payloads/SIA 
Berthing/CMGs 
Fluid module/NO kit 
1-3 .72 .36 0 
1-2.2 .32-.7 .16-.35 0 
.75-2.2 2.9 1.45 0 
2.2 .27 .14 0 
1.4-2.2 1.2 .6 1.2 
1-6 .7 .35 .7 
1-6 .4 .2 . 4  
1.4-2.2 10.7 5.35 10.7 
2.2 .27 .14 0 
1.4-2.2 2.4 1.2 2.4 
.36 -1.08 
.7 
.6 
.6 
.35 
.2 
5.35 
.6 
1.2 
1.08-3.19 
Sub t o t a 1 19.88-20.26 9.95-10.14 15.4 11.04 13.87 
Flight #5 
POLAR PLATFORM LAUNCH; NO S S  INVOLVEMENT. 
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Table (3-2. Modified CETF Reference Assembly Sequences by Flight 
(continued) 
ASSEMBLY 
EVA- Only EVA+FTS 
PR EVAo IVAo EVAF IVAF - - - -
Flight #6 
Summary : 
U. S .  Lab Module 
Erect workstation 1-2.2 .32-.7 
Deploy special grapple/ 
berthing fixtures .75-2.2 .32-.93 
Grasp lab module position 1.4-2.2 .27-.43 
-1VA teleops. support provided for 
coarse/fine positioning: 
Attach lab module 1-6 4.8 
Bolt down lab module from inside 1-6 10.6 
Detail : 
Reattach SS to orbiter 
Lab module 
Utilities connect to modules 
Attach hardware 
.16-. 35 
.16-.47 
.14-. 2 1  
2.4 
5.3 
0 
0 
0 
4.8 
10.6 
7 
. 7  
.6 
2.4 
5.3 
Sub to tal 16.31-17.46 8.16-8.73 15.4 9.7 
Flight #7 
Summary : 
U.S. Lab Module outfitting 
.36-1.08 Remove lab module outfitting pallet 1-3 .72 .36 0 
Transfer/install 13 racks of 
user equipment 2.2-3 7.2 3.6 7.2 3.6 
Detail : 
Reattach SS to orbiter 
Module off-loads 
Sub t o t a1 7.92 3.96 7.2 3.96-4.68 
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Table C-2. Modified CETF Reference Assembly Sequences by Flight 
(continued) 
~~~ 
AS S EMBLY PR 
EVA - Only EVA+FTS 
EVAo IVAo EVAF WAF -
FliPht #8 
Summary : 
U.S. Hab. Module 
Erect workstation 
Deploy special grapple/ 
berthing fixtures 
Grasp hab. module and position 
Attach hab. module 
Bolt down hab. module from inside 
Detail : 
Reattach S S  to orbiter 
Hab. module 
Utilities connect to module 
Attach hardware + SSRMS 
Truss bay (optional) 
1-2.2 
.75-2.2 
1.4-2.2 
1-6 
1.4-2.2 
.7 
.27-. 8 
.27- .43 
4.8 
16.6 
.35 .7 .35 
.14- .4 0 .6 
.14-. 21 0 .6 
2.4 4.8 2.4 
8.3 16.6 8.3 
Sub total 22.64-22.33 11.33-11.66 22.1 12.25 
Flight - #9 
POLAR PLATFORM LAUNCH; NO SS INVOLVEMENT 
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Table 13-2. Modified CETF Reference Assembly Sequences by Flight 
(continued) 
AS S EMBLY 
EVA - Only EVA+FTS 
PR EVAo IVAo EVAF IVAF - - - -
F1 i eht #10 
Summary : 
Install. two nodes 
Erect workstation 
Deploy special grapple/ 
berthing fixtures 
Grasp node #1 and position 
Install node #1 
Grasp node #2 and position 
Install node #2 
Bolt down node(s) from inside 
Install cupola 
Grasp cupola and position 
Install cupola 
Bolt down cupola from inside 
Install utility trays ' 
Make electrical connections 
Detail : 
Reattach SS to orbiter 
Node #3 
Node #4 
Cupola #1 
Cupola #2 
Phase 1 MMD 
1-2.2 .32-.7 .16-.35 0 
.75-2.2 .27- . 8  .14-. 4 0 
2.2 .27 .14 0 
1.4-2.2 2.4 1.2 2.4 
2.2 ..27 .14 0 
1.4-2.2 2.4 1.2 2.4 
TBD 
2.2 .27 .14 0 
1.4-2.2 2.4 1.2 2.4 
1.4-2.2 3-6 1.5-3 3-6 
1-6 .7 . 3 5  .7 
1-6 .4 .2 .4 
.6 
.6 
1.2 
.6 
1.2 
.6 
1.2 
1.5-3 
.35 
.2 
Sub t o t a1 12.7-16.6 6.4-8.3 11.3-14.3 8.8-10.3 
Flight #11 - Permanently Manned Configuration (PMC) 
ASSEMBLY 
DELIVER FIRST STATION CREW OF 4 WITH LOGISTICS. NO ASSEMBLY. 
FROM THIS FLIGHT ON, EVA WILL BE PRIMARILY STATION-BASED. 
NOTE: LOGISTICS FLIGHT COULD MEAN TRANSFER OF SUPPLIES 
FROM STS TO SS BY IVA OR AUTONOMOUSLY 
Detail : 
Reattach SS to orbiter 
Log module 
I 
1 
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Table C - 2 .  Modified CETF Reference Assembly Sequences by Flight 
(continued) 
EVA- Only EVA+FTS 
PR EVAo IVAo EVAF IVAF - - -AS S EMBLY 
Flight #12 
Summary : 
Assemble, deploy truss flight 
Support equipment 
Remove pallet and place in cradle 1 - 3  
Erect workstation 1 - 2 . 2  
Deploy truss SSE/const. matls. .75 - 2 . 2  
Assemble 10 truss bays 1 - 2 . 2  
Install utility trays 1 - 6  
(two traysbay; util. preinstalled 
in trays; trays are self-aligning 
and one bay in length) 
Secure truss FSE to assembled 
Install two (2)  solar dynamic power 
Grasp solar dynamics module #1 
Make electrical connections 1 - 6  
truss section 1 . 4 - 2 . 2  
modules 
and position 2 . 1  
Attach module #1 1 . 4 - 2 . 2  
Attach utility trays 1 - 6  
connections 1-6 
Make electric and fluid line 
Grasp solar dynamics module #2 
and position 2 . 1  
Attach module #2 1 . 4 - 2 . 2  
Attach utility trays 1-6 
connections 1-6 
Make electric and fluid line 
Deliver SS EMUS 
Grasp EMUS 2 . 2  
Transfer from STS bay to TBD 1 . 4 - 2 . 2  
. 7  .35  0 
.32 - .7  . 1 6 - . 3 5  0 
3 .5  1 . 7 5  0 
7 .9  3 .95  0 
7 . 9  3 .95  7 . 9  
.35 -1 .05  
.7  
1 . 3 1 - 3 . 8 5  
3 . 9 5 - 8 . 7  
3 . 9 5  
3 . 6  1 . 8  3 . 6  
1 . 2  . 6  1 . 2  
1 . 8  
. 6  
.29 
26 .4  
1 . 7  
.14 
.85  
1 3 . 2  
0 
2 6 . 4  
1 . 7  
. 6  
1 3 . 2  
.85 
. 7  .35 . 7  .35 
.29 
26 .4  
1 . 7  
.14 
.85  
1 3 . 2  
0 
2 6 . 4  
1 . 7  
.6  
1 3 . 2  
. a5  
.7 .35 . 7  .35 
. 5 - 1 . 5  
. 5 - 1  
. 3 - .  8 
. 3 - . 5  
. 5 - 1 . 5  
. 5 - 1  
. 3 - . 8  
. 3 - .  5 
Detail: 
Reattach SS to orbiter 
Port and starboard solar dynamic beta gimbal 
Port and starboard solar dynamic PCU/heat receiver and radiator 
Port outboard truss 
Starboard outboard truss 
Utilities 
MSC POA 
82 .8 -83 .7  41 .9 -42 .3  7 0 . 8 - 7 1 . 3  43 .0 -51 .2  Sub tot a1 
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ASSEMBLY 
Table C - 2 .  Modified CETF Reference Assembly Sequences by Flight 
(continued) 
EVA - Only EVA+FTS 
PR EVAo IVAo EVAF IVAF - - -
Flight #13 
NO ASSEMBLY EVA; LOGISTICS FLIGHT 
Flight - #14 
Summary : 
Install JEM 
Remove JEM pallet & place in cradle 
Erect workstation 
Deploy special grappleberthing 
Grasp JEM module and position 
Attach JEM module 
Bolt down JEM module 
fixtures 
Install JEM exposed facility No. 1 
Grasp JEM exposed facility No. 1 
Attach JEM exposed facility No. 1 
Bolt down JEM exposed facility 
Make electrical connections 
and position 
No. 1 
Detail : 
Reattached SS to orbiter 
J E M  module and exposed facility 
1 - 3  .7 .35  0 
1 - 2 . 2  . 3 2 - . 7  . 1 6 - . 3 5  0 
. 7 5 - 2 . 2  . 2 7 - . 8  .14-'.4 0 
2 . 2  .27 .14 0 
1 . 4 - 2 . 2  4 . 8  2 . 4  4 . 8  
1 . 4 - 2 . 2  3 - 6  1 . 5 - 3  3 - 6  
2 . 2  .27 .14 0 
1 . 4 - 2 . 2  3 . 6  1 . 8  3 . 6  
1 . 4 - 2 . 2  3 - 6  1 . 5 - 3  3 - 6  
1 - 6  .4 .2 .4 
.35 - 1 . 0 5  
.7 
.6 
.6 
2 . 4  
1 . 5 - 3  
. 6  
1 . 8  
1 . 5 - 3  
. 2  
Sub t o t a1 1 3 . 6 - 1 7 . 5  6 . 8 - 8 . 8  1 1 . 8 - 1 4 . 8  8 . 8 - 1 1 . 0  
Flight #15 
NO ASSEMBLY EVA; LOGISTICS FLIGHT 
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Table C-2. Modified CETF Reference Assembly Sequences by Flight 
(continued) 
AS S EMBLY 
EVA-Onlv EVA+FTS 
PR EVAo IVA EVAF IVAF - 0 -  -
Flight - #16 
Summary : 
Install ESA module after solar array 
Remove pallet and place in cradle 
Erect workstation 
Deploy special grapple/berthing 
Grasp lab module and position 
Attach ESA module 
Bolt down ESA module 
fixtures 
Deliver two additional crew 
Detail : 
Reattach S S  to orbiter 
ESA module 
1-3 
1-2.2 
.75-2.2 
2.2 
1.4-2.2 
1.4-2.2 
.7 
.32-. 7
.27-. 8
.27 
4.8 
3-6 
.35 
.16 - .35 
.14- .4 
.14 
2.4 
1.5-3 
0 .35 -1.05 
0 .7 
0 .6 
0 .6 
4.8 2.4 
3-6 1.5-3 
Sub tot a1 9.4-13.3 4.7-6.6 7.8-10.8 7.2-8.4 
~~ ~ ~~ 
Fli Pht #17 
NO ASSEMBLY EVA; LOGISTICS FLIGHT 
Flight #18 
Summary : 
Install servicing facility 
Remove pallet and place in cradle 
Erect workstation 
Deploy SF components 
Assemble/utilities 
payloads 
Install TBD additional attached 
Detail : 
Reattach S S  to orbiter 
S PDM 
Service facility phase 1 
Payloads/SIA? 
1-3 .7 .35 0 .35 -1.05 
1-2.2 .37-.7 .16-.35 0 .7 
1-6 39.7 19.85 39.7 19.85 
.75-2.2 3.5 1.75 0 1.31-3.85 
Sub t o t a 1 44.22-44.6 22.11-22.3 39.7 22.21-25.45 
Table C-2. Modified CETF 
(continued) 
Reference Assembly Sequences by Flight 
ASSEMBLY 
EVA- Onlv EVA+FTS 
PR EVAo IVAo EVAF IVAF - - - 
F1 ight - #19 
NO ASSEMBLY EVA; LOGISTICS FLIGHT 
F1 i eht - #20 
Summary : 
Outfit servicing facility 
Remove SF pallet & place in cradle 
Erect workstation 
Unload outfitting components 
Outfit SF 
Deploy special grapplefierthing 
Grapple log module and position 
Attach log module 
Bolt down module from inside 
fixtures 
Detail : 
Reattach S S  to orbiter 
Service facility phase 2 
Module off-load 
1 - 3  .7 .35 0 
1-2.2 .32-.7 .16-.35 0 
1.4-2.2 1.59-2.5 .80-1.25 0 
1.4-2.2 39.7 19.85 39.7 
.75-2.2 .32-.93 .16-.47 0 
2.2 .27 .14 0 
1.4-2.2 4.8 2.4 4.8 
1.4-2.2 306 1.5-3 3-6 
.35-1.05 
.7 
3.5 
19.85 
.7 
.6 
2.4 
1.5-3 
Sub to tal 50.7-55.6 25.4-27.8 47.5-50.5 29.6-31.8 
F1 i eht #21 
NO ASSEMBLY EVA; LOGISTICS FLIGHT 
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Table C-2. Modified CETF Reference Assembly Sequences by Flight 
(continued) 
ASSEMBLY 
EVA- Onlv EVA+FTS 
PR EVAo IVAo EVAF IVAF - - -
Flieht #22 
Summary : 
Install JEM exposed facility No. 2 
Remove JEM pallet & place in cradle 1-3 .7 .35 
Erect workstation 1-2.2 .32-.7 .16-.35 
Deploy special grappleberthing 
Grasp JEM facility and position 2.2 I27 .14 
Attach JEM facility No. 2 1-6 3.6 1.8 
fixtures .75-2.2 .32-.93 .16-.47 
Install European logistics module 
Grasp logistics module and position 2.2 .27 .14 
Install log module 1-6 4.8 2.4 
Bolt down European logistics module 1.4-2.2 3 - 6  1.5-3 
Detail : 
Reattach SS to orbiter 
JEM log module 
JEM exposed facility #2 
0 .35-1.05 
0 . 7  
0 .7 
0 .6 
3.6 1.8 
0 .6 
4.8 2.4 
3-6 1.5-3 
Sub t o t a1 13.3-17.3 6.7-8.7 11.4-14.4 8.6-10.9 
F1 ieh t #2 3 
NO ASSEMBLY EVA; LOGISTICS FLIGHT 
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Table C-2. Modified CETF Reference Assembly Sequences by Flight 
(continued) 
ASSEMBLY 
EVA - Only EVA+FTS 
PR EVAo IVAo EVAF IVAF -
Flieht #24 
Summary: 
Install and mate MSC transporter 
Remove MSC pallet and place in cradle 1 - 3  .7 .35 0 
Erect work station 1-2.2 .32-.7 .16-.35 0 
Deploy SSE/materials .75-2.2 3.5 1.75 0 
Grasp MSC transporter/position 1-5 .12-.6 .l-.3 0 
Install MSC transporter 1-6 5.8 2.9 5.8 
Grasp manipulator/position 2.2 .27 .14 0 
Install MSC 1-6 2.6 1.3 2.6 
Detail: 
Reattach SS to orbiter 
MSC phase 2/transporter 
.3 5 - 1.0 58
.7 
. 6  
2.9 
.6 
1 . 3  
1.31-3.85 
~~ 
Sub to tal 13.31-14.176.7-7.09 8.4 7 . 7  6 - 11.0 
Flieht - #25 
NO ASSEMBLY EVA; LOGISTICS FLIGHT 
F1 ight #2 6 
NO ASSEMBLY EVA; LOGISTICS FLIGHT 
F1 i eht #2 7 
NO ASSEMBLY EVA; LOGISTICS FLIGHT 
- 
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Table C - 2 .  Modified CETF Reference Assembly Sequences by Flight 
(continued) 
EVA- Onlv EVA+FTS 
ASSEMBLY PR EVAo IVAo EVAF IVAF -
Flight - #28 
Summary : 
Assemble, deploy truss flight support 
equipment 
Remove pallet and place in cradle 
Erect workstation 
Deploy SSE/construction materials 
Erect 56 truss bays 
Install utility trays 
Make electrical connections 
Secure FSE to assembled truss sect. 
Detail : 
Reattach SS to orbiter 
Upper port keel 
Lower port keel 
Upper starboard keel 
Lower starboard keel 
Relocate RCS module 
Install RCS module 
1 - 3  
1 - 2 . 2  
. 7 5 - 2 . 2  
1 - 2 . 2  
1 - 6  
1 - 6  
1 . 4 - 2 . 2  
. 7  .35 0 .35 -1 .05  
.32 - .7  . 1 6 - . 3 5  0 . 7  
3 .5  1 .75  0 1 . 3 1 - 3 . 8 5  
112  56 0 56-123.2  
39 .2  1 9 . 6  39 .2  1 9 . 6  
1 6 . 8  8 .4  1 6 . 8  8 . 4  
1 . 2  . 6  1 . 2  . 6  
Subtotal 173 .7 -174  86.86-  57.2 86 .96-157.4  
Flight #29 
NO ASSEMBLY EVA; LOGISTICS FLIGHT 
Flight #30 
Summary : 
Install attached payloads (assumes usage of MRS and MSC) NO ASSEMBLY EVA 
Detail : 
Reattach SS to orbiter 
Service facility phase 3 
Payload/SIA (see above) 
Phase 2 MMD 
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APPENDIX D 
SUPPORTING DATA FOR ATTACHED PAYLOAD CALCULATIONS 
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Table D - 1 .  Attached-Payload Setup Tasks 
EVA-Onlv Case EVA+FTS Case 
EVAo IVAo EVAF 
F l igh t  #3 (vear 1) 
I n s t a l l  a t tached payloads 
Grasp payload in t e r f ace  adaptor #1 . 2  
Attach payload in t e r f ace  adaptor #1 . 2  
Grasp system in t e r f ace  adaptor #1 .2 
Attach system in t e r f ace  adaptor #1 . 2  
Grasp at tached payload #1 . 3  
I n s t a l l  a t tached payload #1 1.4  
Grasp payload in t e r f ace  adaptor #2 .2 
Attach payload in t e r f ace  adaptor #2 . 2  
Grasp system in t e r f ace  adaptor #2 . 2  ’ 
Attach system interface adaptor #2 . 2  
Grasp at tached payload #2 . 3  
I n s t a l l  a t tached payload #2 1 . 4  
Grasp payload in t e r f ace  adaptor #3 . 2  
Attach payload in t e r f ace  adaptor #3 - 2  
Grasp system in t e r f ace  adaptor #3 . 2  
Attach system in t e r f ace  adaptor #3 . 2  
Grasp at tached payload #3 . 3  
I n s t a l l  a t tached payload #3 1 .4  
.1 
.1 
.2 
. 2  
. 2  
4 . 2  1 . 2  
.1 
.1 
.2 
.2 
. 2  
4 . 2  1 . 2  
.1 
.1 
.2 
.2 
.2 
4 . 2  1 . 2  
4 . 2  
4 . 2  
4 . 2  
Total  : 7.5 12.6 6 .0  1 2 . 6  
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Table D-1. Attached Payload Setup Tasks (continued) 
EVA-Onlv Case EVA+FTS Case 
EVAo IVAo EVAF EVAF 
F l igh t  #18 (vear 2) 
I n s t a l l  a t tached payloads 
Grasp payload in t e r f ace  adaptor #1 
Attach payload in t e r f ace  adaptor #1 
Grasp system in t e r f ace  adaptor #1 
Attach system in t e r f ace  adaptor #1 
Grasp at tached payload #1 
I n s t a l l  a t tached payload #1 
Grasp payload in t e r f ace  adaptor #2 
Attach payload in t e r f ace  adaptor #2 
Grasp system in t e r f ace  adaptor #2 
Attach system in t e r f ace  adaptor #2 
Grasp at tached payload #2 
I n s t a l l  a t tached payload #2 
Grasp payload in t e r f ace  adaptor #3 
Attach payload in t e r f ace  adaptor #3 
Grasp system in t e r f ace  adaptor #3 
Attach system in t e r f ace  adaptor #3 
Grasp at tached payload #3 
I n s t a l l  a t tached payload #3 
Grasp payload in t e r f ace  adaptor #4 
Attach payload in t e r f ace  adaptor #4 
Grasp system in t e r f ace  adaptor #4 
Attach system in t e r f ace  adaptor #4 
Grasp attached payload #4 
I n s t a l l  a t tached payload #4 
Grasp payload in t e r f ace  adaptor #5 
Attach payload in t e r f ace  adaptor #5 
Grasp system in t e r f ace  adaptor #5 
Attach system in t e r f ace  adaptor #5 
Grasp at tached payload #5 
I n s t a l l  a t tached payload #5 
Total  : 
.7 
1.5 
.7 
1.5  
1.0 
5.4 
.7 
1 .5  
.7 
1 .5  
1.0 
5.4 
. 7  
1 . 5  
.7 
1 .5  
1.0 
5.4 
.7 
1.5 
.7 
1 . 5  
1.0 
5.4 
.7 
1 .5  
. 7  
1 .5  
1.0 
5.4 
. 5  
1.0 
.5  
1.0 
.8 
25.3 4.8 25.3 
.5  
1.0 
.5  
1.0 
.8 
25.3 4.8 25.3 
.5  
1.0 
. 5  
1.0 
.8 
25.3 4.8 25 .3  
. 5  
1.0 
. 5  
1.0 
.8 
25.3 4.8 25.3 
.5  
1.0 
. 5  
1.0 
.8 
25.3 4.8 25 . 3  
54.0 126.5 43.0 126.5 
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Table D - 1 .  Attached Payload Setup Tasks (continued) 
EVA-Only Case EVA+FTS Case 
EVAo IVAo EVAF EVAF 
F l i e h t  #30 (year 4-51 
I n s t a l l  a t tached payloads (assumes usage of MRS and MSC) 
Grasp payload in t e r f ace  adaptor #1 0.0 
Attach payload in t e r f ace  adaptor #1 0.0 
Grasp system in t e r f ace  adaptor #1 0.0 
Attach system in t e r f ace  adaptor #1 0 . 0  
Grasp at tached payload #1 0 . 0  
I n s t a l l  a t tached payload #1 0 . 0  7 . 3  
Grasp payload in t e r f ace  adaptor #2 0.0 
Attach payload in t e r f ace  adaptor #2 0 . 0  
Grasp system in t e r f ace  adaptor #2 0.0 
Attach system in t e r f ace  adaptor #2 0.0 
Grasp at tached payload #2 0.0 
I n s t a l l  a t tached payload #2 0.0  7 . 3  
Grasp payload interface adaptor #3 0.0 
Attach payload in t e r f ace  adaptor #3 
Grasp system in t e r f ace  adaptor #3 0 . 0  
Attach system in t e r f ace  adaptor #3 0.0 
Grasp at tached payload #3 0.0 
I n s t a l l  a t tached payload #3 0.0 7 . 3  
0.0 
Grasp payload in t e r f ace  adaptor #4 0.0 
Attach payload in t e r f ace  adaptor #4 0.0 
Grasp system in t e r f ace  adaptor #4 0.0  
Attach system in t e r f ace  adaptor #4 0.0 
Grasp at tached payload #4 0.0 
I n s t a l l  a t tached payload #4 0.0 7 . 3  
Grasp payload in t e r f ace  adaptor #5 0.0 
Attach payload in t e r f ace  adaptor #5 
Grasp system in t e r f ace  adaptor #5 0.0 
Attach system in t e r f ace  adaptor #5 0.0 
Grasp at tached payload #5 0 . 0  
I n s t a l l  a t tached payload #5 0.0 7 . 3  
0.0 
Total  : 0.0 36 .5  
1.0 
1.0 
.8 
1.0 
.8 
4.8 7 . 3  
1.0 
1.0 
.a 
1.0 
.8 
4.8 7 . 3  
1.0 
1.0 
.8 
1.0 
. a  
4.8 7 . 3  
1 .0  
1 . 0  
. a  
1 . 0  
. a  
4.8 7 . 3  
1.0 
1.0 
.8 
1.0 
.8 
4.8 7 . 3  
6 . 0  12.6 
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Table D-2. Attached-Payload Setup EVA/IVA Time Derivation 
Flight 
EVA-Only Case EVA+FTS Case 
EVA0 IVA, EVAF IVAF 
Flieht 3 
Raw data 
Performance ratio form 
Final Values: 
3.0- 7. 5a 1.5-12.6b 
EVAR - 2.4-6.0 IVAFS - 0.0 
3.0-7.5 1.5- 3.8 
1.3-6.0 1.2-3.0a 
EVAA 9 0.6-1.5 
2.4-6 .O 1.6-6.8 
Flizht 18 
Raw data 
Performance ratio form 
Final Values: 
Flieht 30 
Raw data 
Performance ratio form 
Final Values: 
54. Oc 27.0-126.5a 
EVAR = 43.2 IVAFS - 0.0 
54.0 27.0 
0.oc 36. 5c 
EVAR - 0.0 
0.0 36.5 
IVAFS - 0.0 
43.2 21.6-115.1a 
EVAA = 10.8 
43.2 29.2-48.6 
O.Od 36.5 
EVAA - 0.0 
0.0 36.5 
a Source: For x-y, 1st value, x, from CETF, 2nd value, y, from modified MRDB 
(Reference 19). 
b Source: 1st value from CETF/2.0, 2nd value from modified MRDB (Reference 19). 
Source: Reference 19. 
d Assumes low EVA servicing requirements and emphasis on use of RMS, MSC, and 
FTS after Flight 24. 
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Table D-3. Attached-Payload Servicing Raw Data (work-hours per week) 
Flight 
EVA-Only Case 
EVA, IVA, 
EVA+FTS Case 
EVAF IVAF 
3 
18 
30 
0.0 
1.4a 
1.0a 
0.0 
1.1a 
4.4a 
0.0 
1 9  
0.8b 
0.0 
0.8b 
0.0c 
a Source: modified MRDB (Reference 19). 
Source: modified MRDB (Reference 19) x 0.8. 
Assumes low EVA servicing requirements and emphasis on use of RMS, MSC, and 
FTS after Flight 24. 
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Table D-4. Attached-Payloads Servicing Data by Flight 
(service work-hours per week)a 
EVA - Only EVA+FTS (EVA * 0.81 
EVA, IVA, EVAF IVAF Flight 
1-2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
0 
2.4-3.6 
6.4-9.6 
0 
4-6 
20-30 
0 0 
1.9-2.9 3.2-4.8 
5.1-7.7 16-24 
Polar Platform 
0 L 
1.6-2.4 
20-30 0 20-30 
Outfitting 
Polar Platform 
20-30 1.3-1.9 16-24 
1.6-2.4 20-30 1.3-1.9 16 - 24 
Logistics 
1.6-2.4 48-72 1.3-1.9 38.4-86.4 
Log i s tics 
Logistics 
1.6-2.4 48 - 72 1.3-1.9 38.4-86.4 
1.6-2.4 
1.1-2. qb 
48 - 72 1.3-1.9 38.4-86.4 
Logistics 
Log i s t i c s 
96-144 1.3-1.9 76.8-172.8 
1.1-2.4 96 - 144 1.3-1.9 76.8-172.8 
Logistics 
1.1-2.4 
1.1-2.4 
96-144 1.3-1.9 76.8-172.8 
Log i s tics 
182.4-273.6 1.3-1.9 145.9-328.3 
Logistics 
Polar Platform 
Logistics 
1.1-2.4 
.8-2.4 
182.4-273.6 
182.4-273.6 
1.3-1.9 145.7-328.3 
.6 - 1 . 9  14 5 . 9  - 3 2 8 .3' 
Logistics 
a All estimates 5 20%; Flights 3-17 are CETF budgets. 
Flights 18-30 are MRDB (Reference 19) + CETF, e.g., from Table 5-6, Flight 18 
1.4 to 2 -> 1.4(+ - 0.8) to 2.0(+ - 0.8) =, [1.1, 2.41. 
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Table D-5. Conversion of EVA+FTS Estimates for Attached-Payload Servicing Time 
by Flight Period to Service Work-Hours Per Weeka 
EVA-Only Case EVA+FTS Case 
Flightb EVA, IVA, EVAF IVAF 
3 Input EVAR - 1.9-2.9 IVAFS - 0 EVAA - . 5 - .7  
Result 2.4-3.6 1.2-1.8 1.9-2.9 1.3-3.2 
4 Input EVAR - 5.1-7.7 IVAFS - 0 EVAA - 1.3-1.9 
Result 6.4-9.6 3.2-4.8 5.1-7.7 3.5-8.6 
6 Input 0 0 
Result 0 0 
0 
0 
0 
0 
8 Input EVAR - 1.3-1.9 IVAA - . 3 - . 5  
I Result 1.67-2.4 0.8-1.2 1 .3-1 .9  0.9-2.2 
10 Input EVAR - 1.3-1.9 IVAFS = 0 EVAA - .3-  . 5  
I 
I Result 1.6-2.4 0.8-1.2 1.3-1.9 0.9-2.2 
I 1 2  Input EVAR - 1.3-1.9 IVAFS - 0 EVAA = .3- . 5  Result 1.6-2.4 0.8-1.2 1.3-1.9 0.9-2.2 
14 Input EVAR - 1.3-1.9 IVAFS - 0 EVAA = .3 -  . 5  
Result 1.6-2.4 0.8-1.2 1 .3-1 .9  0.9-2.2 
16 Input EVA4 1.3-1.9 IVAFS - 0 EVAA- .3 -  . 5  
I Result 1.6-2.4 0.8-1.2 1.3-1.9 0.9-2.2 
18 Input EVAR - 1.3-1 .9  WAFS - 0 EVAA - . 2 -  . 5  
Result 1.5-2 .4  0.8-1.2 1.3-1.9 0.8-2.2 
20 Input EVAR - 1.3-1 .9  IVAFS - 0 EVAA - . 2 -  . 5  
Result 1.5-2.4 0.8-1.2 1.3-1.9 0.8-2.2 
22 Input EVAR - 1.3-1.9 IVAFS - 0 EVAA - . 2 -  .5  
Result 1.5-2.4 0.8-1.2 1.3-1.9 0.8-2.2 
24 Input EVAR - 1.3-1.9 IVAFS - 0 EVAA - . 2 -  . 5  
Result 1.5-2.4 0.8-1.2 1.3-1.9 0.8-2.2 
28 Input EVAR - 1.3-1.9 IVAFS - 0 EVAA - . 2 -  .5 
Result 1.5-2.4 0.8-1.2 1.3-1.9 0.8-2.2 
30 Input EVAR - .6-1.9 IVAFS = 0 EVAA - . 2 -  . 5  
Result 0.8-2.4 0.4-1.2 0.6-1.9 0.4-2.2 
a [Min(actual,calculated), max(actual,calculated)] values used for range throughout. 
Performance ratio range of 1 . 4  to 5 .0  used. 
Assembly flights only. 
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